



বাংলাদেশ কম্পিউটার কাউন্সিল
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৯, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯১, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd

স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.৫৯১.২২-২৪৫৯

তারিখ: ১৭ জ্যৈষ্ঠ ১৪৩০ব.
৩১ মে ২০২৩খ্রি.

বিষয়ঃ বিসিসি'র ২০২২-২০২৩ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর ২০২২-২০২৩ অর্থবছরের ২য় সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনা মোতাবেক।

(রংগাথ কুমার)

নির্বাহী পরিচালক (গ্রেড-১)
বাংলাদেশ কম্পিউটার কাউন্সিল

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	3255105 Stationary (পত্রাঙ্গন সরঞ্জাম)																		
14	AW-G-5	Framework for BCC Stationary Items.	NO	1	OTM	HOPE	GoB	24.00	Planned Date Actual Date		26-Jan-22	2-Feb-22	14-Mar-22	28-Mar-22	4-Apr-22	18-Apr-22	82	18-Apr-23	
15	AW-G-6	Supply of Certificate, Certificate Folder, File Cover for Bangladesh Computer Council	NO	1	RFQ	Hope	GoB	8.00	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22	20-Oct-22	27-Oct-22	3-Nov-22	10-Nov-22	38	25-Dec-22	
16	AW-G-7	Supply of Leather Cover Compatible Notebook (Gadget Wallet)	NO	1	OTM	HOPE	GoB	2.00	Planned Date Planned Days Actual Date		26-Jan-22	2-Feb-22	14-Mar-22	28-Mar-22	4-Apr-22	18-Apr-22	82	18-Apr-23	
								34.00											
	3257301 Festival (পত্রাঙ্গন/সরঞ্জাম)																		
17	TDW-G-2	Supply of Goods for National Girls Programming Contest (NGPC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		10-Nov-22	17-Nov-22	1-Dec-22	8-Dec-22	15-Dec-22	22-Dec-22	38	5-Feb-23	
18	TDW-G-3	Supply of Goods for National Colligate Programming Contest (NCPC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		20-Nov-22	27-Nov-22	11-Dec-22	18-Dec-22	25-Dec-22	1-Jan-23	38	15-Feb-23	
19	TDW-G-4	Supply of Goods for International Colligate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		13-Sep-22	20-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	25-Oct-22	38	9-Dec-22	
20	TDW-G-5	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		10-Jan-23	17-Jan-23	24-Jan-23	31-Jan-23	7-Feb-23	14-Feb-23	38	31-Mar-23	
21	TDW-G-6	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		12-Oct-22	19-Oct-22	2-Nov-22	9-Nov-22	16-Nov-22	23-Nov-22	38	7-Jan-23	
22	TDW-G-7	Supply of Goods for Robot Olympiad Mentor Training.	NO	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		12-Oct-22	19-Oct-22	2-Nov-22	9-Nov-22	16-Nov-22	23-Nov-22	38	7-Jan-23	
23	TDW-G-8	Supply of Goods for Girls in ICT Day	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	38	29-Dec-22	
24	AW-S-3	Lighting Decoration of ICT Tower on the Celebration of Independence Day 2023	NO	1	RFQ	HOPE	GoB	3.20	Planned Date Planned Days Actual Date		1-Feb-22	8-Feb-22	15-Feb-22	22-Feb-22	25-Feb-22	28-Feb-22	27	14-Mar-22	
25	AW-S-4	Lighting Decoration of ICT Tower on the Celebration of Historical 7th March, Independence Day and Victory Day 2022	NO	1	OTM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date		1-Feb-22	8-Feb-22	15-Feb-22	22-Feb-22	25-Feb-22	28-Feb-22	27	14-Mar-22	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to completion of contract	
								135.20											

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
3258104 Maintenance of Office Equipments (बिना मर्यादा के कारण)																			
1																			
26	AW-S-5	Framework for Generator Maintenance	No	1	OTM	HOPE	Govt	5.00	Planned Date Planned Days		1-Aug-21 7	15-Aug-21 14	29-Aug-21 14	12-Sep-21 14	19-Sep-21 7	24-Sep-21 5	61	24-Sep-22 365	
27	AW-S-6	Framework for AC Maintenance	No	1	OTM	HOPE	Govt	11.00	Planned Date Planned Days Actual Date		1-Sep-21 7	15-Sep-21 14	29-Sep-21 14	13-Oct-21 14	20-Oct-21 7	25-Oct-21 5	61	25-Oct-22 365	
3258101 Vehicle Maintenance (कार्यवाही के कारण)																			
28	AW-S-7	Framework for Vehicle Maintenance	No	1	OTM	HOPE	Govt	22.00	Planned Date Planned Days Actual Date		14-Jan-22 7	28-Jan-22 14	11-Feb-22 14	25-Feb-22 14	4-Mar-22 7	9-Mar-22 5	61	9-Mar-23 365	
3258103 Repair of Computer & Accessories (कार्यवाही के कारण)																			
29	NDC-S-1	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR	NO	LS	OTM	HOPE	Govt	600.00	Planned Date Planned Days Actual Date		25-Sep-22 28	23-Oct-22 10	9-Nov-22 7	16-Nov-22 7	30-Nov-22 14	59	30		
30	NDC-S-2	AMC, Warranty and support service of Data Center IP Components (Huawei)	NO	LS	OTM	HOPE	Govt	400.00	Planned Date Planned Days Actual Date		25-Sep-22 21	16-Oct-22 21	6-Nov-22 14	20-Nov-22 14	27-Nov-22 7	59	27-Nov-22		
31	NDC-S-3	Warranty and support service of Data Center IP Components (Cisco)	NO	LS	OTM	HOPE	Govt	380.00	Planned Date Planned Days Actual Date		20-Dec-22 21	10-Jan-23 21	31-Jan-23 14	14-Feb-23 7	21-Feb-23 7	21-Feb-23 59	21-Feb-23		
32	NDC-S-4	AMC for Warranty and support service of NDC & Storage IBM Products	NO	LS	OTM	HOPE	Govt	500.00	Planned Date Planned Days Actual Date		1-Jan-19 21	22-Jan-19 21	12-Feb-19 14	26-Feb-19 14	5-Mar-19 7	5-Mar-19 59	5-Mar-19		
33	NDC-S-5	AMC for Infrastructure Support and onsite support (Power /Cooling/Physical Security) for DC and DR.	NO	1	OTM	HOPE	Govt	306.66	Planned Date Planned Days Actual Date		10-Jul-21 28	7-Aug-21 28	4-Sep-21 28	18-Sep-21 14	23-Sep-21 5	3-Oct-21 10	25-Jul-22 0	8-Oct-21 5	
34	NDC-S-6	Spare Parts for Infrastructure Support (Power/Cooling/Physical Security) for DC and DR	NO	LS	OTM	HOPE	Govt	500.00	Planned Date Planned Days Actual Date		10-Nov-22 21	1-Dec-22 21	22-Dec-22 14	5-Jan-23 14	12-Jan-23 7	59	12-Jan-23		
3258105 Repair of Other Machineries and Equipment (कार्यवाही के कारण)																			
35	NDC-S-7	AMC for Infrastructure Support and onsite support (Power /Cooling/Physical Security) for DC and DR.	NO	1	OTM	HOPE	Govt	153.33	Planned Date Planned Days Actual Date		10-Jul-21 28	7-Aug-21 28	4-Sep-21 28	18-Sep-21 14	23-Sep-21 5	3-Oct-21 10	25-Jul-22 0	8-Oct-21 5	
36	NDC-S-8	Disaster Recovery Site Physical Security Enhancement	LS	LS	OTM	HOPE	Govt	76.95	Planned Date Planned Days Actual Date		15-Sep-21 7	22-Sep-21 28	20-Oct-21 14	3-Nov-21 14	8-Nov-21 5	18-Nov-21 10	23-Nov-21 5	28-Nov-21 5	
									230.28										

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3258106 Repair of Residential Building (অবাসিক ভবন মেরামত)																		
37	AW-W-1	Water tank Supply and Required Connection	NO	1	RFQ	HOPE	GoB	4.00	Planned Date Actual Date		20-Sep-22	27-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	18-Oct-22	28	8-Nov-22
								4.00				7	7	7	7	0	28	21
3258108 Other Building & Infrastructure Repair (অবাসিক ভবন মেরামত)																		
38	AW-S-8	Maintenance of ICT Tower's Lifts (PWD)	NO	4	DPM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date		1-Dec-21	15-Dec-21	29-Dec-21	5-Jan-22	10-Jan-22	20-Jan-22	25-Jul-22	20-Jan-23
												14	14	7	5	10	50	365
39	AW-S-9	Wash Room Renovation of BCC (Level-1, Level-2, Auditorium)	LS	1	OTM	HOPE	GoB	76.00	Planned Date Planned Days Actual Date		20-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	25-Oct-22	25-Oct-22	35	15-Nov-22
												14	7	7	7	0	35	21
40	AW-S-10	Maintenance and Servicing Electrical & Plumbing items of BCC	NO	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		1-Dec-21	8-Dec-21	15-Dec-21	22-Dec-21	25-Dec-21	28-Dec-21	27	11-Jan-22
												7	7	7	3	3	27	14
41	AW-S-11	Maintenance and Servicing of Fire detection and protection system of ICT Tower.	NO	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		15-Sep-22	22-Sep-22	13-Oct-22	27-Oct-22	3-Nov-22	3-Nov-22	59	3-Nov-22
												7	21	14	7			
42	AW-S-12	Maintenance and Servicing of CCTV Surveillance system, Flip Barrier Gate, Archway etc of ICT Tower.	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		15-Sep-22	22-Sep-22	13-Oct-22	27-Oct-22	3-Nov-22	3-Nov-22	59	3-Nov-22
												7	21	14	7			
43	AW-S-13	Reconstruction of Entry and Exit Gate	NO	1	RFQ	HOPE	GoB	4.90	Planned Date Planned Days Actual Date		15-Aug-22	22-Aug-22	12-Sep-22	26-Sep-22	3-Oct-22	3-Oct-22	59	3-Oct-22
												7	21	14	7			
44	AW-W-2	Sewerage Line Cleaning and Repair of Water Tank & related works. OF ICT Tower.	NO	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		15-Aug-22	22-Aug-22	12-Sep-22	26-Sep-22	3-Oct-22	3-Oct-22	59	3-Oct-22
												7	21	14	7			
45	AW-W-3	Glass Cleaning and Siltion painting of outer wall of ICT Tower with boundary wall in 2022-2023	NO	1	RFQ	HOPE	GoB	22.00	Planned Date Planned Days Actual Date		15-Sep-22	22-Sep-22	13-Oct-22	27-Oct-22	3-Nov-22	3-Nov-22	59	3-Nov-22
												7	21	14	7			
46	AW-W-4	Ground Water Reservoir, Basement with Distribution Line at BCC Staff Quarter	NO	1	RFQ	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		15-Jan-23	22-Jan-23	12-Feb-23	26-Feb-23	5-Mar-23	5-Mar-23	59	5-Mar-23
												7	21	14	7			
47	AW-W-5	Framework for Electrical & Plumbing Accessories	NO	1	OTM	HOPE	GoB	82.00	Planned Date Planned Days Actual Date		15-Jan-23	22-Jan-23	12-Feb-23	26-Feb-23	5-Mar-23	5-Mar-23	59	5-Mar-23
												7	21	14	7			
48	AW-W-6	Roof-Top Glass Cleaning With Water Leak Proof in ICT Tower	NO	1	RFQ	HOPE	GoB	6.00	Planned Date Planned Days Actual Date		1-Dec-22	8-Dec-22	29-Dec-22	12-Jan-23	19-Jan-23	19-Jan-23	59	19-Jan-23
												7	21	14	7			
	AW-W-7	Repair of old submersible pump and Supply & Installation of New submersible pump and related works	NO	1	DPM	HOPE	GoB	9.92	Planned Date Planned Days Actual Date		1-May-23	8-May-23	29-May-23	12-Jun-23	19-Jun-23	19-Jun-23	59	19-Jun-23
												7	21	14	7			

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	AW-W-8	Sewerage Line repair, Water Tank cleaning & Two Window added in 4th floor of BCC Abashik Bhaban.	NO	1	RFQ	HOPE	GoB	1.30	Planned Date Planned Days Actual Date		1-May-23 7 1-May-23	8-May-23 7 29-May-23	29-May-23 21 12-Jun-23	12-Jun-23 14 19-Jun-23	19-Jun-23 7 19-Jun-23	19-Jun-23	59	19-Jun-23	
	AW-W-9	Floor Tiles changes of Level-5 of ICT Tower.	NO	1	RFQ	HOPE	GoB	0.75	Planned Date Planned Days Actual Date		1-May-23 7 1-May-23	8-May-23 7 29-May-23	29-May-23 21 12-Jun-23	12-Jun-23 14 19-Jun-23	19-Jun-23 7 19-Jun-23	19-Jun-23	59	19-Jun-23	
	AW-W-10	Capule Lift Floor Concrete Remove and Re-Construction	NO	1	RFQ	HOPE	GoB	6.00	Planned Date Planned Days Actual Date		15-Nov-22 7 15-Nov-22	22-Nov-22 7 29-Nov-22	13-Dec-22 21 12-Jan-23	27-Dec-22 14 19-Jan-23	3-Jan-23 7 3-Jan-23	3-Jan-23	59	3-Jan-23	
								253.87											
		Maintenance of Telecom Equipments (दूरसंचार उपकरणों का रखरखाव)																	
	3258126																		
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in lac taka)	Time code for process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to completion of contract	
	53	Procurement of AMC and onsite support service of eGov Network	NO	1	OTM	HOPE	GoB	600.00	Planned Date Planned Days Actual Date	7-Mar-23	4-Apr-23 28	25-Apr-23 21	9-May-23 14	14-May-23 5	17-May-23 3	25-Jul-22 7	20-Aug-23 3	81	19-May-24
	54	Mortanization of NOC monitoring Dashboard	NO	LS	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		25-Oct-22	1-Nov-22 7	22-Nov-22 21	6-Dec-22 14	13-Dec-22 7	13-Dec-22	3-Jan-22 59	28-Nov-22	
	55	Enhancement of BCC LAN & LAN Renovation for BKICT	NO	LS	OTM	HOPE	GoB	28.00	Planned Date Planned Days Actual Date	10-Oct-22	17-Oct-22 7	7-Nov-22 21	21-Nov-22 14	21-Nov-22 14	28-Nov-22 7	28-Nov-22	59	28-Nov-22	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in lac taka)	Time code for process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to completion of contract	
	56	AMC for Technical Support Service of eGov Network and Onsite Support Service (In-Support-2 Part)	NO	1	OTM	HOPE	GoB	500.00	Planned Date Planned Days Actual Date	29-Jul-21	26-Aug-21 28	16-Sep-21 21	30-Sep-21 14	5-Oct-21 5	8-Oct-21 3	25-Jul-22 7	11-Oct-21 3	81	11-Oct-22
								1163.00											
	4111201	Non Residential Building (व्यावसायिक इमारत)																	
		Multipurpose Room (video conferencing workshop, seminar) renovation for BKICT	NO	1	OTM	Hope	GoB	20.00	Planned Date Planned Days Actual Date	10-Oct-22	17-Oct-22 7	20-Oct-22 3	27-Oct-22 7	3-Nov-22 7	10-Nov-22 7	10-Nov-22	38	25-Dec-22	45.00
	57	Office Renovation and Wall Painting for Director Room	NO	1	OTM	Hope	GoB	100.00	Planned Date Planned Days Actual Date	30-Aug-22	13-Sep-22 14	20-Sep-22 7	4-Oct-22 14	11-Oct-22 7	25-Oct-22 14	25-Oct-22	56	9-Dec-22	45
	58	Maintenance and Servicing of BCC's Generator	NO	LS	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date	1-Aug-21	8-Aug-21 7	22-Aug-21 14	5-Sep-21 14	12-Sep-21 7	17-Sep-21 5	17-Sep-21	47	1-Oct-21	14
	59	Refilling of BCC's Fire Extinguisher and other Accessories	NO	LS	OTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	1-Apr-22	8-Apr-22 7	22-Apr-22 14	6-May-22 14	13-May-22 7	18-May-22 5	18-May-22	47	1-Jun-22	14
	60	Maintenance and Servicing of BCC's AC	NO	LS	OTM	HOPE	GoB	22.00	Planned Date Planned Days Actual Date	1-Aug-22	8-Aug-22 7	22-Aug-22 14	5-Sep-22 14	12-Sep-22 7	17-Sep-22 5	17-Sep-22	47	1-Oct-22	14

Sl	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
62	AW-G-7	Supply and Installation of sound system for BCC Auditorium	NO	LS	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		1-Aug-22	8-Aug-22	22-Aug-22	5-Sep-22	12-Sep-22	17-Sep-22	47	1-Oct-22
63	AW-G-8	Supply and Installation of Under Vehicle Scanning System (UVSS) for ICT Tower.	NO	LS	OTM	HOPE	GoB	40.00	Planned Date Planned Days Actual Date		1-Apr-22	8-Apr-22	22-Apr-22	6-May-22	13-May-22	18-May-22	47	1-Jun-22
64	AW-G-10	Supply and Installation of Fire Cum Passenger Lift For ICT Tower	NO	LS	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		1-Aug-22	15-Aug-22	29-Aug-22	12-Sep-22	19-Sep-22	24-Sep-22	54	8-Oct-22
							435.00											
4112202 Purchase of Computer & Accessories (पर्सनल कम्प्युटर व अक्सेसरीज)																		
65	NOC-G-5	Supply & Installation of Spare parts for e-Gov network	NO	LS	OTM	HOPE	GoB	220.00	Planned Date Planned Days Actual Date		22-Sep-22	13-Oct-22	3-Nov-22	17-Nov-22	24-Nov-22	24-Nov-22	59	24-Nov-22
66	NOC-G-3	Core Router for National Data Center, BCC	NO	2	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		15-Nov-22	6-Dec-22	27-Dec-22	10-Jan-23	17-Jan-23	17-Jan-23	59	17-Jan-23
67	NOC-G-4	DHQ Router Replacement for eGov Network	NO	9	OTM	HOPE	GoB	1,000.00	Planned Date Planned Days Actual Date		15-Nov-22	13-Dec-22	3-Jan-23	17-Jan-23	24-Jan-23	24-Jan-23	59	24-Jan-23
68	NDC-G-3	Purchase of Spares for NDC (IT & IP)	NO	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		1-Nov-22	8-Nov-22	29-Nov-22	13-Dec-22	20-Dec-22	20-Dec-22	59	31-Jan-23
69	NDC-G-4	Expansion of NDC Physical Storage Capacity for Backup Systems	NO	1	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		10-Nov-22	1-Dec-22	22-Dec-22	5-Jan-23	12-Jan-23	12-Jan-23	59	12-Jan-23
70	NDC-G-5	Core Switch, Firewall, TOR switch for BCC Cloud Platform	NO	LS	OTM	HOPE	GoB	430.00	Planned Date Planned Days Actual Date		15-Nov-22	13-Dec-22	3-Jan-23	17-Jan-23	24-Jan-23	24-Jan-23	59	24-Jan-23
71	NDC-G-6	Purchase of Physical Server for CA systems and Data Center Management & Monitoring	NO	LS	OTM	HOPE	GoB	250.00	Planned Date Planned Days Actual Date		25-Sep-22	16-Oct-22	6-Nov-22	20-Nov-22	27-Nov-22	27-Nov-22	59	27-Nov-22
72	BKIICT-G-2	Purchase of PC with mouse & keyboard (Wired) for BKIICT	NO	96	OTM	Hope	GoB	75.00	Planned Date Planned Days Actual Date		10-Oct-20	24-Oct-20	27-Oct-20	3-Nov-20	10-Nov-20	17-Nov-20	38	1-Jan-21
73	TDW-G-9	Purchase of Network Equipments for Regional Offices.	NO	1	OTM	Hope	GoB	10.65	Planned Date Planned Days Actual Date		10-Oct-22	17-Oct-22	20-Oct-22	27-Oct-22	3-Nov-22	10-Nov-22	38	25-Dec-22
74	NDC-G-7	Supply and Installation of Hardware Security Modules (HSM) for e-Sign.	NO	1	OTM	HOPE	GoB	320.00	Planned Date Planned Days Actual Date		20-Jul-22	10-Aug-22	17-Aug-22	24-Aug-22	31-Aug-22	31-Aug-22	42	21-Sep-22
75	NDC-G-8	Supply and Installation of GPS Based NTP Server for NDC & DR.	NO	1	OTM	HOPE	GoB	12.00	Planned Date Planned Days Actual Date		10-Jul-21	7-Aug-21	14-Aug-21	21-Aug-21	28-Aug-21	28-Aug-21	49	18-Sep-21
76	NDC-G-9	Supply and installation of Router, Switch, Cloud Controller, Access Point and LAN passive accessories for	NO	1	OTM	HOPE	GoB	650.00	Planned Date Planned Days Actual Date		10-Jul-21	7-Aug-21	14-Aug-21	21-Aug-21	28-Aug-21	28-Aug-21	49	18-Sep-21

Handwritten signature or mark.

Handwritten signature or mark.

Sl Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
77	Supply and installation of Next Generation Firewall for NDC & BGWAN.	NO	1	OTM	HOPE	Gov	615.00	Planned Date Planned Days Actual Date		18-May-22 28	15-Jun-22 28	22-Jun-22 7	29-Jun-22 7	6-Jul-22 7	6-Jul-22 0	49	27-Jul-22 21
78	Purchase of Database Server for Finance Division	NO	1	OTM	HOPE	Gov	400.00	Planned Date Planned Days Actual Date		18-May-22 28	15-Jun-22 28	22-Jun-22 7	29-Jun-22 7	6-Jul-22 7	6-Jul-22 0	49	27-Jul-22 21
79	Purchase of Automatic Voltage Regulator (AVR)	NO	1	OTM	Hope	Gov	8.50	Planned Date Planned Days Actual Date		25-Sep-22	2-Oct-22 7	9-Oct-22 7	16-Oct-22 7	23-Oct-22 7	23-Oct-22	59	23-Oct-22
80	Purchase of Computer Accessories for Lab 9 & 10 and Amplifier Machine for Auditorium.	NO	1	RFQ	Hope	Gov	3.00	Planned Date Planned Days Actual Date		10-Aug-22	17-Aug-22 7	24-Aug-22 7	31-Aug-22 7	7-Sep-22 7	7-Sep-22	59	7-Sep-22
81	Purchase of Computer Accessories and Camera, Scanner, Printer & Photocopier.	NO	1	OTM	HOPE	Gov	177.60	Planned Date Planned Days Actual Date		10-Oct-22	24-Oct-22 14	27-Oct-22 3	3-Nov-22 7	10-Nov-22 7	17-Nov-22 7	38	1-Jan-23 45
4112310 Purchase of Office Equipment (पुस्तक खरीद)																	
82	Purchase of Office Equipment for BCC HQ	NO	1	OTM	Hope	Gov	0.68	Planned Date Planned Days Actual Date		5-Oct-22	12-Oct-22 7	19-Oct-22 7	2-Nov-22 14	9-Nov-22 7	23-Nov-22 14	49	7-Jan-23 45
83	Supply and installation of CCTV Surveillance system, Face Recognition System, Pole Type Metal Detection	NO	1	OTM	Hope	Gov	80.00	Planned Date Planned Days Actual Date		12-May-22	19-May-22 7	2-Jun-22 14	16-Jun-22 14	23-Jun-22 7	28-Jun-22 5	47	12-Jul-22 14
84	Supply and installation of Air Conditioner for BCC	NO	1	OTM	Hope	Gov	32.00	Planned Date Planned Days Actual Date		1-Jan-23	8-Jan-23 7	22-Jan-23 14	5-Feb-23 14	12-Feb-23 7	17-Feb-23 5	47	3-Mar-23 14
85	AMC for Infrastructure Support and onsite support (Power/Cooling/Physical Security) for DC and DR.	NO	1	OTM	HOPE	Gov	107.00	Planned Date Planned Days Actual Date		10-Jul-21 28	7-Aug-21 28	21-Aug-21 14	26-Aug-21 5	5-Sep-21 10	5-Sep-21 0	5	5-Sep-21
86	Purchase of Office Equipment For Regional Offices.	NO	1	OTM	Hope	Gov	515.00	Planned Date Planned Days Actual Date		10-Aug-22	7-Sep-22 28	14-Sep-22 7	21-Sep-22 7	28-Sep-22 7	5-Oct-22 7	21	19-Nov-22 45
4112314 Purchase of Furniture (पुस्तक खरीद)																	
87	Purchase of Furniture for BCC Headquarter & Regional Offices.	NO	1	OTM	Hope	Gov	53.00	Planned Date Planned Days Actual Date		10-Aug-22	17-Aug-22 7	24-Aug-22 7	31-Aug-22 7	7-Sep-22 7	14-Sep-22 7	21	29-Oct-22 45
88	Purchase of Chair for BKICT.	NO	126	OTM	Hope	Gov	3.00	Planned Date Planned Days Actual Date		10-Aug-22	17-Aug-22 7	24-Aug-22 7	31-Aug-22 7	7-Sep-22 7	14-Sep-22 7	21	29-Oct-22 45
4113301 Purchase of Computer Software (पुस्तक खरीद)																	
89	BCC CA Timestamping Authority Software License Renewal	NO	1	OTM	HOPE	Gov	40.00	Planned Date Planned Days Actual Date		25-Dec-22	8-Jan-23 14	29-Jan-23 21	12-Feb-23 14	19-Feb-23 7	19-Feb-23	59	19-Feb-23
90	Subscription Renewal of BCC CA eSign Solution	LS	1	OTM	HOPE	Gov	300.00	Planned Date Planned Days Actual Date		10-Feb-23	3-Mar-23 21	13-Mar-23 10	20-Mar-23 7	27-Mar-23 7	10-Apr-23 14	59	25-May-23 45

7

7

