



বাংলাদেশ কম্পিউটার কাউন্সিল
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ
ডাক, টেলিযোগাযোগ ও তথ্যপ্রযুক্তি মন্ত্রণালয়

আইসিটি টাওয়ার, আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭

ফোনঃ ৮৮০-২-৫৫০০৬৮৪৮, ফ্যাক্সঃ ৮৮০-২-৫৫০০৬৭৯৯, E-mail: info@bcc.gov.bd, Web Site: www.bcc.gov.bd


স্মারক নম্বর: ৫৬.০১.০০০০.০০৫.৫৪.০২৮.২৩-১৩৯৮২

তারিখ: ০৯ শ্রাবণ ১৪৩০ব.
২৪ জুলাই ২০২৩খ্রি.

বিষয়ঃ বিসিসি'র ২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা তথ্য ও যোগাযোগ প্রযুক্তি বিভাগে প্রেরণ
প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, বাংলাদেশ কম্পিউটার কাউন্সিল (বিসিসি)-এর
২০২৩-২০২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে (কপি সংযুক্ত)। প্রস্তুতকৃত বার্ষিক ক্রয়
পরিকল্পনা সদয় পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো।

সংযুক্তি: ঝর্ণনা মোতাবেক।



(রঞ্জিত কুমার)

নির্বাহী পরিচালক (গ্রেড-১)
বাংলাদেশ কম্পিউটার কাউন্সিল

সচিব

তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

দৃ:আ: উপসচিব (প্রশাসন), তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।

Annual Procurement Plan FY 2023-2024 of Bangladesh Computer Council

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
3211106 Entertainment Expenditure (স্বল্পমূল্যে খরচ)																		
1	TDW-G-1	Lunch for ITIE Exam	NO	LS	OTM	HOPE	GOB	4.80	Planned Date Planned Days Actual Date	30-Jul-23 7 Actual Date	6-Aug-23 7	13-Aug-23 7	20-Aug-23 7	25-Aug-23 5	28-Aug-23 3	29	4-Sep-23 7	
3211117 Internet/Fax/Telex (স্বল্পমূল্যে খরচ/সেবা)																		
2	NOC-S-1	Purchase of Tertiary Internet Service for high level redundancy of NDC (4.5 Gbps)	No	1	OTM	HOPE	GOB	150.00	Planned Date Planned Days Actual Date	1-Aug-23 14 Actual Date	15-Aug-23 14	5-Sep-23 21	19-Sep-23 14	26-Sep-23 7	26-Sep-23	59	26-Sep-23	
3	NOC-S-2	Purchase of Redundant Connectivity for DICTC & DR	Year	1	OTM	HOPE	GOB	160.00	Planned Date Planned Days Actual Date	2-Aug-23 14 Actual Date	16-Aug-23 14	6-Sep-23 21	20-Sep-23 14	27-Sep-23 7	27-Sep-23	59	27-Sep-23	
3221101 Audit Fee (নির্ধারিত/স্বল্পমূল্যে খরচ)																		
4	CA-S-1	Service Management System (SMS) - ISO 20000 Re-Certification Audit	No.	1	OTM	HOPE	GOB	4.00	Planned Date Planned Days Actual Date	30-Jul-23 7 Actual Date	6-Aug-23 7	13-Aug-23 7	20-Aug-23 7	27-Aug-23 7	27-Aug-23 0	28	17-Sep-23 21	
5	CA-S-2	BCC CA & esign Audit	No.	1	LTM	HOPE	GOB	6.00	Planned Date Planned Days Actual Date	31-Jul-23 7 Actual Date	7-Aug-23 7	14-Aug-23 7	21-Aug-23 7	28-Aug-23 7	28-Aug-23 0	28	18-Sep-23 21	
3211131 Outsourcing (স্বল্পমূল্যে খরচ)																		
6	AW-S-1	Outsourced Manpower Supply for BCC	NO	1	OTM	HOPE	GOB	50.00	Planned Date Planned Days Actual Date	1-Aug-21 14 Actual Date	15-Aug-21 14	29-Aug-21 14	5-Sep-21 7	12-Sep-21 7	19-Sep-21 7	49	19-Sep-22 365	
3253103 Security Service (নির্ধারিত খরচ)																		
7	AW-S-2	Cleaning and Security Service for ICT Tower, Regional Office and DRG	NO	1	OTM	HOPE	GOB	175.00	Planned Date Planned Days Actual Date	1-Aug-21 14 Actual Date	15-Aug-21 14	29-Aug-21 14	5-Sep-21 7	12-Sep-21 7	19-Sep-21 7	49	19-Sep-22 365	
3255102 Printing & Binding (স্বল্প মূল্যে খরচ)																		
8	TDW-G-2	Printing of FE Text Book (Vol. 1& Vol. 2) & Exam Preparation Book (Vol. 1& Vol. 2)	NO	1	OTM	HOPE	GOB	8.20	Planned Date Planned Day* Actual Date	20-Sep-23 4 Actual Date	24-Sep-23 4	27-Sep-23 3	30-Sep-23 3	3-Oct-23 3	6-Oct-23 3	16	3-Nov-23 28	
9	BKIICT-G-1	Printing Brochure & other publications for BKIICT	NO	1	OTM	HOPE	GOB	3.00	Planned Date Planned Days Actual Date	24-Sep-23 14 Actual Date	8-Oct-23 14	22-Oct-23 14	29-Oct-23 7	5-Nov-23 7	12-Nov-23 7	38	27-Dec-23 45	
3255105 Stationary (স্বল্প মূল্যে খরচ)																		
10	AW-G-1	Framework for BCC Stationary Items	NO	1	OTM	HOPE	GOB	24.00	Planned Date Planned Days Actual Date	26-Jan-22 7 Actual Date	2-Feb-22 7	14-Mar-22 40	28-Mar-22 14	4-Apr-22 7	18-Apr-22 14	82	18-Apr-23 365	
3257301 Festival (স্বল্প/সেবার খরচ)																		
11	TDW-G-3	Supply of Goods for National Girls Programming Contest (NGPC)	NO	1	OTM	HOPE	GOB	20.00	Planned Date Planned Days Actual Date	10-Dec-23 7 Actual Date	17-Dec-23 7	31-Dec-23 14	7-Jan-24 7	14-Jan-24 7	21-Jan-24 7	38	6-Mar-24 45	
12	TDW-G-4	Supply of Goods for National Collegiate Programming Contest (NCPC)	NO	1	OTM	HOPE	GOB	20.00	Planned Date Planned Days Actual Date	20-Jan-24 7 Actual Date	27-Jan-24 7	10-Feb-24 14	17-Feb-24 7	24-Feb-24 7	2-Mar-24 7	38	16-Apr-24 45	

১

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk. (actual)	Time code for process	Not used in Goods	Invites/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
13	TDW-G-5	Supply of Goods for International Colligiate Programming Contest (ICPC) Regional	NO	1	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		24-Sep-23	1-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	5-Nov-23	38	20-Dec-23	
14	TDW-G-6	Supply of Goods for National IT Competition for Youth with Disabilities (NITC)	NO	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		24-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	38	13-Dec-23	
15	TDW-G-7	Supply of Goods for Job Fair for Persons with Disabilities (Job Fair)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		12-Dec-23	19-Dec-23	2-Jan-24	9-Jan-24	16-Jan-24	23-Jan-24	38	8-Mar-24	
16	TDW-G-8	Supply of Goods for Girls in ICT Day	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		2-Feb-24	9-Feb-24	16-Feb-24	23-Feb-24	1-Mar-24	8-Mar-24	38	22-Apr-24	
17	TDW-G-9	Supply of Goods for Entrepreneurship conference (Person with disabilities)	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		18-Dec-23	25-Dec-23	1-Jan-24	8-Jan-24	11-Jan-24	14-Jan-24	27	28-Jan-24	
18	TDW-G-10	BD-QFM in Cox sbazar	NO	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		6-Dec-23	13-Dec-23	20-Dec-23	27-Dec-23	30-Dec-23	2-Jan-24	27	16-Jan-24	
19	AW-G-2	Lighting Decoration of ICT Tower on the Celebration of the Independence Day 2024 and Victory Day 2023	NO	1	OTM	HOPE	GoB	8.00	Planned Date Planned Days Actual Date		1-Nov-23	8-Nov-23	15-Nov-23	22-Nov-23	25-Nov-23	28-Nov-23	27	12-Dec-23	
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estad. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
3258104 Maintenance of Office Equipments (অফিস সরঞ্জামের মেরামত)																			
20	AW-S-3	Framework for Generator Maintenance	No	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		18-Jul-22	1-Aug-22	15-Aug-22	29-Aug-22	5-Sept-22	10-Sept-22	61	9-Mar-24	
21	AW-S-4	Framework for AC Maintenance & Service	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		18-Jul-22	1-Aug-22	15-Aug-22	29-Aug-22	5-Sept-22	10-Sept-22	61	9-Mar-24	
3258101 Vehicle Maintenance (গাড়ির মেরামত)																			
22	AW-S-5	Framework for Vehicle Maintenance	No	1	OTM	HOPE	GoB	22.00	Planned Date Planned Days Actual Date		27-Feb-22	13-Mar-22	27-Mar-22	10-Apr-22	17-Apr-22	22-Apr-22	54	20-Oct-23	
3258103 Repair of Computer & Accessories (কম্পিউটার ও অ্যাকসেসরি মেরামত)																			
23	NDC-S-1	Warranty and Support Service Renewal of NDC Anti DDoS Devices	Year	2	OTM	HOPE	GoB	280.00	Planned Date Planned Days Actual Date	24-Sep-23	22-Oct-23	1-Nov-23	8-Nov-23	15-Nov-23	29-Nov-23	29-Dec-23	30		
24	NDC-S-2	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR (Huawei)	No	LS	OTM	HOPE	GoB	450.00	Planned Date Planned Days Actual Date		7-Sep-23	21-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	38	29-Nov-23	

S1	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Lacs Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
25	NDC-S-3	AMC, warranty & support service of IT & Storage systems of DC (IBM)	No	LS	OTM	HOPE	GoB	150.00	Planned Date Planned Days	24-Sep-23 21	15-Oct-23 21	5-Nov-23 21	19-Nov-23 14	26-Nov-23 7	26-Nov-23	59	26-Nov-23		
26	NDC-S-4	AMC, warranty & support service of IT, Cloud and Storage systems of DC & DR	NO	LS	OTM	HOPE	GoB	275.00	Planned Date Planned Days Actual Date	30-Oct-22 21	20-Nov-22 21	11-Dec-22 21	25-Dec-22 14	1-Jan-23 7	1-Jan-23	59	1-Jan-23		
27	NDC-S-5	AMC, Warranty and support service of Data Center IP Components (Huawei)	NO	LS	OTM	HOPE	GoB	183.00	Planned Date Planned Days Actual Date	3-Nov-22 21	24-Nov-22 21	15-Dec-22 21	29-Dec-22 14	5-Jan-23 7	5-Jan-23	59	5-Jan-23		
28	NDC-S-6	Warranty & Support renewal of e-Sign Sub-CA Hardware Security Modules (HSM)	No	2	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date	30-Oct-23 21	20-Nov-23 21	11-Dec-23 21	25-Dec-23 14	1-Jan-24 7	1-Jan-24	59	1-Jan-24		
29	NDC-S-7	AMC for Infrastructure Support and onsite support (Power/Cooling/Physical Security) for DC and DR	NO	1	OTM	HOPE	GoB	499.00	Planned Date Planned Days Actual Date	31-Dec-22 28	28-Jan-23 28	25-Feb-23 28	11-Mar-23 14	16-Mar-23 5	26-Mar-23 10	25-Jul-22 0	31-Mar-23 5		
3258105 Repair of Other Machineryes and Equipment (बैरिफिउर वन कार्यालय)																			
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in lacs taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to completion of contract	Time for completion of contract
30	NDC-S-8	AMC for Infrastructure Support and onsite support (Power/Cooling/Physical Security) for DC and DR	NO	1	OTM	HOPE	GoB	153.33	Planned Date Planned Days Actual Date	31-Dec-22 28	28-Jan-23 28	25-Feb-23 28	11-Mar-23 14	16-Mar-23 5	26-Mar-23 10	25-Jul-22 0	31-Mar-23 5		
3258106 Repair of Residential Building (बैरिफिउर वन कार्यालय)																			
31	AW-W-1	Water tank & Sewerage Line Cleaning and 12 Unit Colouring	NO	1	Rfq	HOPE	GoB	3.00	Planned Date Planned Days Actual Date	3-Nov-23	10-Nov-23	17-Nov-23	24-Nov-23	1-Dec-23	1-Dec-23	28	22-Dec-23		
3258108 Other Building & Infrastructure Repair (बैरिफिउर वन कार्यालय)																			
32	NDC-W-1	Disaster Recovery Site Physical Security Enhancement	LS	LS	OTM	HOPE	GoB	76.95	Planned Date Planned Days Actual Date	20-Sep-22	27-Sep-22	4-Oct-22	11-Oct-22	18-Oct-22	18-Oct-22	28	8-Nov-22		
33	AW-W-2	Maintenance of ICT Tower's Lifts (PWD)	NO	4	DBM	HOPE	GoB	14.16	Planned Date Planned Days Actual Date	1-Jul-23	15-Jul-23	29-Jul-23	5-Aug-23	10-Aug-23	20-Aug-23	25-Jul-22	19-Aug-24		
34	AW-W-3	Wash Room Renovation of BCC Ground Floor (Male & Female Washroom)	LS	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date	24-Sep-23	8-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	29-Oct-23	0	35	19-Nov-23	
35	AW-S-6	Maintenance and Servicing Electrical & Plumbing items of BCC	NO	1	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date	1-Dec-21	8-Dec-21	15-Dec-21	22-Dec-21	25-Dec-21	28-Dec-21	3	27	11-Jan-22	
36	AW-S-7	Maintenance and Servicing of Fire detection and protection system of ICT Tower.	NO	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date	24-Sep-23	1-Oct-23	22-Oct-23	5-Nov-23	12-Nov-23	12-Nov-23	59	12-Nov-23		
37	AW-S-8	Maintenance and Servicing of CCTV Surveillance system, Flap Barrier Gate, Archway etc of ICT Tower.	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date	24-Sep-23	1-Oct-23	22-Oct-23	5-Nov-23	12-Nov-23	12-Nov-23	59	12-Nov-23		

Handwritten signature or mark.

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
38	TDW-W-1	Director Room Renovation and Decoration	NO	1	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		24-Sep-23	1-Oct-23	22-Oct-23	5-Nov-23	12-Nov-23	12-Nov-23	59	12-Nov-23
39	BKIICT-W-1	Multi purpose Room (video conferencing, workshop, seminar) renovation for BKIICT	NO	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		24-Sep-23	1-Oct-23	4-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	38	9-Dec-23
40	AW-G-3	Refilling of BCC's fire Extinguisher and other Accessories	NO	LS	OTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	29-Aug-23	12-Sep-23	19-Sep-23	24-Sep-23	47	8-Oct-23
41	AW-W-4	Shifting of all Fuel Reservoir Tank of Generators from Basement to outside	No	LS	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		1-Aug-23	8-Aug-23	29-Aug-23	12-Sep-23	19-Sep-23	19-Sep-23	59	19-Sep-23
42	AW-W-5	Glass cleaning & Silicon painting of outer wall of ICT Tower with Boundary wall	LS	LS	OTM	HOPE	GoB	22.00	Planned Date Planned Days Actual Date		1-Aug-23	8-Aug-23	29-Aug-23	12-Sep-23	19-Sep-23	19-Sep-23	59	19-Sep-23
43	AW-W-6	Repairing of Sweage line of ICT Tower	LS	LS	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23	59	26-Sep-23
44	NDC-W-2	Civil & Renovation works in National Data Center	LS	LS	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23	59	26-Sep-23
	3258126	Maintenance of Telecom Equipments (টেলিফোন সিস্টেমের রক্ষণাবেক্ষণ)																
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract completion of contract
45	NOC-S-3	AMC for eGov Network	Year	1	OTM	HOPE	GoB	600.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	5-Sep-23	19-Sep-23	26-Sep-23	26-Sep-23	59	26-Sep-23
46	BKIICT-S-1	LAN Renovation for BKIICT	No	LS	OTM	HOPE	GoB	5.00	Planned Date Planned Days Actual Date		9-Aug-23	16-Aug-23	6-Sep-23	20-Sep-23	27-Sep-23	27-Sep-23	59	27-Sep-23
	Package No.	Description of Procurement Package (SERVICES)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lac taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract completion of contract
	4112202	Purchase of Computer & Accessories (কম্পিউটার ও অ্যাকসেসরির ক্রয়)																
47	NDC-G-1	Supply & Upgradation of Data Center Security & Surveillance system	LS	LS	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		9-Aug-23	30-Aug-23	20-Sep-23	4-Oct-23	11-Oct-23	11-Oct-23	59	11-Oct-23
48	NDC-G-2	Purchase of Bulk SMS for BCC CA e-Sign Solution	No	LS	OTM	HOPE	GoB	2.00	Planned Date Planned Days Actual Date		8-Aug-23	15-Aug-23	22-Aug-23	29-Aug-23	5-Sep-23	5-Sep-23	28	26-Sep-23

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
49	NDC-G-3	Purchase of Development and Testing Components for GEMS (MoFA)	No	LS	OTM	HOPE	GoB	20.00	Planned Date Planned Days		8-Aug-23 21	29-Aug-23 21	19-Sep-23 21	3-Oct-23 14	10-Oct-23 7	10-Oct-23	59	10-Oct-23
50	TDWG, RD, AWG & BKICT	Purchase of Computer (All in One), Laptop	No	1	OTM	HOPE	GoB	227.80	Planned Date Planned Days Actual Date		1-Aug-23 7	8-Aug-23 7	15-Aug-23 7	22-Aug-23 7	29-Aug-23 7	29-Aug-23	59	29-Aug-23
51	BKICT, TDWG, AWG & RD	Purchase of Computer Accessories and Camera, Scanner, Printer & Network equipments	No	1	OTM	HOPE	GoB	209.76	Planned Date Planned Days Actual Date		3-Aug-23 14	17-Aug-23 14	20-Aug-23 3	27-Aug-23 7	3-Sep-23 7	10-Sep-23 7	38	25-Oct-23
52	BKICT-G-2	Supply & installation of 3 Phases UPS 120 KVA for BKICT Labs.	No	1	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		3-Aug-23 14	17-Aug-23 14	20-Aug-23 3	27-Aug-23 7	3-Sep-23 7	10-Sep-23 7	38	25-Oct-23
4112201 Purchase of ICT Accessories (স্বয়ং সন্নিবেশিত পণ্য)																		
53	NDC-G-3	Supply & installation of spare parts for infrastructure equipment of NDC	LS	LS	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		30-Aug-23 14	13-Sep-23 14	16-Sep-23 3	23-Sep-23 7	30-Sep-23 7	7-Oct-23 7	38	21-Nov-23
54	NDC-G-3	AMC, Warranty and support service of Data Center IP Components (Huawei)	Year	1	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		5-Sep-23 14	19-Sep-23 14	22-Sep-23 3	29-Sep-23 7	6-Oct-23 7	13-Oct-23 7	38	27-Nov-23
55	NDC-G-3	Purchase of Spares for NDC, VC, IT, Network and Storage Items	No	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		7-Sep-23 14	21-Sep-23 14	24-Sep-23 3	1-Oct-23 7	8-Oct-23 7	15-Oct-23 7	38	29-Nov-23
56	NDC-G-3	Upgradation of Existing Web Application Firewall (WAF)	No	2	OTM	HOPE	GoB	450.00	Planned Date Planned Days Actual Date		3-Aug-23 14	17-Aug-23 14	20-Aug-23 3	27-Aug-23 7	3-Sep-23 7	10-Sep-23 7	38	25-Oct-23
59	NDC-G-3	Warranty and support service of Data Center IP Components (Cisco)	Year	1	OTM	HOPE	GoB	450.00	Planned Date Planned Days Actual Date		20-Feb-24 14	5-Mar-24 14	8-Mar-24 3	15-Mar-24 7	22-Mar-24 7	29-Mar-24 7	38	13-May-24
60	NOC-G-1	Upozilla Router Replacement of Gov Network-Type 1	No	264	OTM	HOPE	GoB	650.00	Planned Date Planned Days Actual Date		1-Aug-23 14	15-Aug-23 14	18-Aug-23 3	25-Aug-23 7	1-Sep-23 7	8-Sep-23 7	38	23-Oct-23
61	NOC-G-2	Upozilla Router Replacement of Gov Network-Type 2	No	287	OTM	HOPE	GoB	700.00	Planned Date Planned Days Actual Date		30-Aug-23 14	13-Sep-23 14	16-Sep-23 3	23-Sep-23 7	30-Sep-23 7	7-Oct-23 7	38	21-Nov-23
62	NOC-G-3	NMS Upgradation for Gov Network	No	1	OTM	HOPE	GoB	650.00	Planned Date Planned Days Actual Date		5-Sep-23 14	19-Sep-23 14	22-Sep-23 3	29-Sep-23 7	6-Oct-23 7	13-Oct-23 7	38	27-Nov-23
63	NDC-G-4	Warranty & Support Service Renewal of BCC HCI for NDC	No	15	OTM	HOPE	GoB	350.00	Planned Date Planned Days Actual Date		7-Sep-23 14	21-Sep-23 14	24-Sep-23 3	1-Oct-23 7	8-Oct-23 7	15-Oct-23 7	38	29-Nov-23
64	NDC-G-5	Expansion of NDC Physical Storage Capacity for Backup Systems	No	1	OTM	HOPE	GoB	349.00	Planned Date Planned Days Actual Date		30-Dec-22 14	13-Jan-23 14	3-Feb-23 21	17-Feb-23 14	24-Feb-23 7	24-Feb-23 7	59	24-Feb-23

(Handwritten signature)


SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
65	NOC-G-6	Supply & Installation of Spare parts for e-Gov network	No	LS	OTM	HOPE	GoB	256.00	Planned Date Planned Days Actual Date		30-Dec-22	20-Jan-23	30-Jan-23	6-Feb-23	13-Feb-23	27-Feb-23	59	13-Apr-23
66	NDC-CA-G-1	Purchase of Physical Server for BCC CA and e-Sign systems (DC & DR)	No	6	OTM	HOPE	GoB	200.00	Planned Date Planned Days Actual Date		7-Sep-23	21-Sep-23	24-Sep-23	1-Oct-23	8-Oct-23	15-Oct-23	38	29-Nov-23
67	NDC-G-6	Supply and installation of Core Router for National Data Center, BCC	No	1	OTM	HOPE	GoB	386.00	Planned Date Planned Days Actual Date		30-Dec-22	13-Jan-23	16-Jan-23	23-Jan-23	30-Jan-23	6-Feb-23	38	23-Mar-23
4112310 Purchase of Office Equipment (কাজের সরঞ্জামাদি ক্রয়)																		
68	RID-G-1	Purchase of Refrigerator & Microwave Oven for BCC HQ	No	1	OTM	HOPE	GoB	0.70	Planned Date Planned Days Actual Date		3-Aug-23	10-Aug-23	24-Aug-23	7-Sep-23	14-Sep-23	19-Sep-23	47	3-Oct-23
69	AW-G-4	Supply and installation of Sound System for BCC Auditorium	No	1	OTM	HOPE	GoB	25.00	Planned Date Planned Days Actual Date		3-Aug-23	10-Aug-23	24-Aug-23	7-Sep-23	14-Sep-23	19-Sep-23	47	3-Oct-23
70	AW-G-5	Supply and installation of Baggage Scanner machine for ICT Tower.	No	LS	OTM	HOPE	GoB	30.00	Planned Date Planned Days Actual Date		4-Aug-23	11-Aug-23	25-Aug-23	8-Sep-23	15-Sep-23	20-Sep-23	47	4-Oct-23
71	AW-G-6	Supply and installation of Fire Cum Passenger Lift For ICT Tower	No	LS	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		4-Aug-23	18-Aug-23	1-Sep-23	15-Sep-23	22-Sep-23	27-Sep-23	54	11-Oct-23
72	RID & AWG	Purchase of Telephone & Intercomset & servicing	No	1	OTM	HOPE	GoB	8.00	Planned Date Planned Days Actual Date		8-Aug-23	5-Sep-23	12-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	21	17-Nov-23
73	BKIICT-G-3	Purchase of Smart Board for BKIICT Labs & Sound System	No	10	OTM	HOPE	GoB	50.00	Planned Date Planned Days Actual Date		30-Aug-23	27-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	21	9-Dec-23
74	TDW-G-11	Purchase of Generator for Regional Office	No	1	OTM	HOPE	GoB	15.00	Planned Date Planned Days Actual Date		30-Aug-23	27-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	21	9-Dec-23
75	TDW-G-12	Purchase of Office Equipment For Regional Offices.	No	1	OTM	HOPE	GoB	31.95	Planned Date Planned Days Actual Date		30-Aug-23	27-Sep-23	4-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	21	9-Dec-23
4112314 Purchase of Furniture (কাজের সরঞ্জাম ক্রয়)																		
76	BKIICT, RID & TDWG	Purchase of Furniture for BCC Headquarter & Regional Offices.	No	1	OTM	HOPE	GoB	57.55	Planned Date Planned Days Actual Date		10-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	7-Sep-23	14-Sep-23	21	29-Oct-23
77	BKIICT-G-4	Purchase of Chair for BKIICT.	No	126	OTM	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		14-Aug-23	21-Aug-23	28-Aug-23	4-Sep-23	11-Sep-23	18-Sep-23	21	2-Nov-23
4113301 Purchase of Computer Software (সফটওয়্যার ক্রয়)																		
78	NDC-G-7	Purchase of Oracle Database for GEMS (MoPA)	No	1	OTM	HOPE	GoB	800.00	Planned Date Planned Days Actual Date		4-Aug-23	18-Aug-23	8-Sep-23	22-Sep-23	29-Sep-23	29-Sep-23	59	29-Sep-23
79	NDC-G-8	Renewal/Purchase of Wildcard and Multidomain SSL Certificate (5 Years)	No	10	OTM	HOPE	GoB	35.00	Planned Date Planned Days Actual Date		4-Aug-23	1-Sep-23	22-Sep-23	6-Oct-23	13-Oct-23	13-Oct-23	59	13-Oct-23

৩

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in Tk. (actual)	Time code for process	Not used in Goods	Inviter/Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
80	NDC-G-9	Purchase of Oracle Database for NDC Managed Database Service	No	1	OTM	HOPE	GoB	800.00	Planned Date Planned Days Actual Date		10-Aug-23 28 28-Aug-23	7-Sep-23 28 28-Sep-23	28-Sep-23 21 21-Sep-23	12-Oct-23 14 14-Oct-23	19-Oct-23 7 19-Oct-23	19-Oct-23 7 19-Oct-23	59	19-Oct-23
81	NDC-G-10	License and support services renewal of Oracle Database (BAS++) for Finance Division	Year	1	OTM	HOPE	GoB	180.00	Planned Date Planned Days Actual Date		28-Aug-23 14 11-Sep-23	14-Sep-23 3 14-Sep-23	21-Sep-23 7 21-Sep-23	28-Sep-23 7 28-Sep-23	5-Oct-23 7 5-Oct-23	38	19-Nov-23	
82	NDC-G-11	License and support services renewal of Oracle Database (NSD) for Finance Division	Year	1	OTM	HOPE	GoB	120.00	Planned Date Planned Days Actual Date		28-Aug-23 14 11-Sep-23	2-Oct-23 21 2-Oct-23	16-Oct-23 14 16-Oct-23	23-Oct-23 7 23-Oct-23	23-Oct-23 7 23-Oct-23	59	23-Oct-23	
83	NDC-G-12	Software Renewal and Maintenance Service of Cloud, OBS, VC and Monitoring Software	No	LS	OTM	HOPE	GoB	400.00	Planned Date Planned Days Actual Date		25-Sep-23 28 23-Oct-23	13-Nov-23 21 13-Nov-23	27-Nov-23 14 27-Nov-23	4-Dec-23 7 4-Dec-23	4-Dec-23 7 4-Dec-23	59	4-Dec-23	
84	NDC-CA-G-2	Subscription Renewal of BCC CA eSign Solution	LS	1	OTM	HOPE	GoB	250.00	Planned Date Planned Days Actual Date		10-Feb-24 28 9-Mar-24	30-Mar-24 21 30-Mar-24	13-Apr-24 14 13-Apr-24	20-Apr-24 7 20-Apr-24	20-Apr-24 7 20-Apr-24	59	20-Apr-24	
85	SQTC-G-1	Renewal of TMMH Level #5 Certification for SQTC	No	1	OTM	HOPE	GoB	100.00	Planned Date Planned Days Actual Date		4-Aug-23 14 18-Aug-23	21-Aug-23 3 21-Aug-23	28-Aug-23 7 28-Aug-23	4-Sep-23 7 4-Sep-23	11-Sep-23 7 11-Sep-23	38	26-Oct-23	
86	NDC-G-13	License Renewal of Email Security Gateway for Email System (Domino)	Month	6	OTM	HOPE	GoB	350.00	Planned Date Planned Days Actual Date		1-Aug-23 14 15-Aug-23	18-Aug-23 3 18-Aug-23	25-Aug-23 7 25-Aug-23	1-Sep-23 7 1-Sep-23	8-Sep-23 7 8-Sep-23	38	23-Oct-23	
87	NDC-G-14	Software Renewal & Support Service of KVM Virtualization Platform (Janstar Shankar Fusion Compute)	No	LS	OTM	HOPE	GoB	300.00	Planned Date Planned Days Actual Date		20-Sep-23 14 4-Oct-23	7-Oct-23 3 7-Oct-23	14-Oct-23 7 14-Oct-23	21-Oct-23 7 21-Oct-23	28-Oct-23 7 28-Oct-23	38	12-Dec-23	
88	NDC-G-15	License renewal with license capacity expansion of NDC Backup Software	No	1	OTM	HOPE	GoB	250.00	Planned Date Planned Days Actual Date		7-Sep-23 14 21-Sep-23	24-Sep-23 3 24-Sep-23	1-Oct-23 7 1-Oct-23	8-Oct-23 7 8-Oct-23	15-Oct-23 7 15-Oct-23	38	29-Nov-23	
89	NDC-CA-G-3	License and support services renewal of Oracle Database (BCC CA & e-Sign)	Year	1	OTM	HOPE	GoB	150.00	Planned Date Planned Days Actual Date		24-Aug-23 21 14-Sep-23	28-Sep-23 14 28-Sep-23	12-Oct-23 14 12-Oct-23	19-Oct-23 7 19-Oct-23	19-Oct-23 7 19-Oct-23	0	56	9-Nov-23
90	AW-G-7	Advisory Service management system of BCC	No	1	RFQ	HOPE	GoB	1.00	Planned Date Planned Days Actual Date		10-Oct-23 14 24-Oct-23	27-Oct-23 3 27-Oct-23	3-Nov-23 7 3-Nov-23	10-Nov-23 7 10-Nov-23	17-Nov-23 7 17-Nov-23	38	1-Jan-24	
91	AW-G-8	Tender Management system of BCC	No	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		25-Sep-23 14 9-Oct-23	12-Oct-23 3 12-Oct-23	19-Oct-23 7 19-Oct-23	26-Oct-23 7 26-Oct-23	2-Nov-23 7 2-Nov-23	38	17-Dec-23	
92	BKICT-G-5	BKICT Training Management System Upgradation & Support and Maintenance	No	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		10-Oct-23 14 24-Oct-23	27-Oct-23 3 27-Oct-23	3-Nov-23 7 3-Nov-23	10-Nov-23 7 10-Nov-23	17-Nov-23 7 17-Nov-23	38	1-Jan-24	

Handwritten signature or mark.

SI	Code	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
93	BKJICT-G-6	REMS system upgradation & Support & Maintenance	No	1	RFQ	HOPE	GoB	3.00	Planned Date Planned Days Actual Date		25-Sep-23	9-Oct-23	12-Oct-23	19-Oct-23	26-Oct-23	2-Nov-23		17-Dec-23	
	3211125	Publication & advertisement (প্রকাশ ও বিজ্ঞাপন)																	
94	NDC-G-16	Development & Publishing of PR materials for NDC services along with awareness campaign program	No	LS	OTM	HOPE	GoB	20.00	Planned Date Planned Days Actual Date		25-Sep-23	9-Oct-23	12-Oct-23	19-Oct-23	26-Oct-23	2-Nov-23		17-Dec-23	
95	NDC-CA-G-4	Development of Audio Visuals and other PR materials for eSign Service	No	LS	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		9-Aug-23	23-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	16-Sep-23		31-Oct-23	
	3257103	Innovation (উদ্ভাবন)																	
96	RID-S-1	Implementation of Innovation Idea	No	1	OTM	HOPE	GoB	10.00	Planned Date Planned Days Actual Date		23-Aug-23	13-Sep-23	27-Sep-23	2-Oct-23	5-Oct-23	8-Oct-23		67	


 24 07 2023
 Mohammad Rasheedul Islam
 Secretary
 Bangladesh Computer Council