


Bangladesh e-Government ERP (2nd Revised) Project
Work Schedule for the period from July 2021-December 2021

No.	Activities	2021-2022											
		July	August	Sept.	Oct.	Nov.	Dec.						
1	Development of ERP Modules												
2	Software Quality Assurance (SQA) Test												
3	User Acceptance Test (UAT)												
4	Imparting Software Users Training												
5	Stakeholder's feedback listing & addressing												
6	Deployment in BCC Live Server												
7	Software Administrator Training												
8	Organizing Workshop/ Seminar												
9	Implementation of ERP Modules in Stakeholder Organization												
0	Project Closing preparation												


 ২৪.০৯.২০২১
 ড. অশীষ কুমার হায়
 এক্সপার্ট পরিচালক (ইউপ সচিব)
 "বাংলাদেশ ই-গভর্নামেন্ট ইআরপি"
 বাংলাদেশ কম্পিউটার কাউন্সিল
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


 ২৪/০৯/২১
 ড. মো. আব্দুল মান্নান, পিএএ
 (অতিরিক্ত সচিব)
 নির্বাহী পরিচালক
 বাংলাদেশ কম্পিউটার কাউন্সিল