

Annual Procurement Plan : Goods and Non-consulting Services

Division : Information and Communication Technology (ICT)

Agency : Bangladesh Computer Council (BCC)

Project Name : Enhancing Digital Government and Economy Project

Budget : Development

FY : 2021-22

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Goods- Credit # 6675-BD																
EDGE-G14	Furniture and Fixture for PIU	Lot	1	RFB, Open, National (e-GP)	PD	RPA (SA)	500	Planned Dates	15-Apr-22	6-May-22	21-May-22	14-Jun-22	21-Jun-22	19-Jul-22	95	15-Jan-23
								Planned Days		21	15	24	7	28	95	180
								Actual Dates								
EDGE-G15	Supply of One Jeep and Two Microbus with registration and five years support service	Lot	1	RFB, Open, National	PD	RPA (SA)	250.7	Planned Dates	1-Apr-22	22-Apr-22	7-May-22	31-May-22	7-Jun-22	5-Jul-22	95	1-Jan-23
								Planned Days		21	15	24	7	28	95	180
								Actual Dates								
EDGE-G16	Office Equipments (Laptops/PC, Printer, Multifunction Photo Copies, Environment Control Equipment for the Office, DLA etc	Lot	1	OTM National (e-GP)	PD	GoB	200	Planned Dates	1-May-22	22-May-22	6-Jun-22	30-Jun-22	7-Jul-22	4-Aug-22	95	31-Jan-23
								Planned Days		21	15	24	7	28	95	180
								Actual Dates								
Non-consulting Services - Credit # 6675-BD																
EDGE-NS3	Digital Economy survey	Lot	1	RFB, Open National	PD	RPA (SA)	849.85	Planned Dates	1-Apr-22	15-Apr-22	29-Apr-22	6-May-22	13-May-22	10-Jun-22	70	10-Jun-23
								Planned Days	0	14	14	7	7	28	70	365
								Actual Dates								
EDGE-NS6	Transport hiring for Project Office (Jeep-1 No., Microbus-4 Nos.)	Nos	5	RFB, Open National	PD	RPA (SA)	370.5	Planned Dates	15-Mar-22	29-Mar-22	12-Apr-22	19-Apr-22	26-Apr-22	24-May-22	70	13-May-24
								Planned Days	0	14	14	7	7	28	70	720
								Actual Dates								
EDGE-NS7	Manpower Outsourcing Services: Office Support Staffs-2, Cleaner-2) for PIU	Nos	4	OTM National	PD	GoB	57.5	Planned Dates	15-Mar-22	29-Mar-22	12-Apr-22	19-Apr-22	26-Apr-22	24-May-22	70	29-Dec-26
								Planned Days	0	14	14	7	7	28	70	1680
								Actual Dates								
EDGE-NS8	Selection of Event Management Firm for National ICT Event	Nos	12	RFB, Open National	PD	RPA (SA)	200	Planned Dates	1-May-22	15-May-22	29-May-22	5-Jun-22	12-Jun-22	10-Jul-22	70	1-Jul-24
								Planned Days	0	14	14	7	7	28	70	722
								Actual Dates								


Dr. Muhammed Mehedi Hasan
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy Project
 Bangladesh Computer Council
 Information and Communication Technology Division


Dr. Md. Abdul Mannan, PAA
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council

Annual Procurement Plan : Consulting Services

Division : Information and Communication Technology (ICT)

Agency : Bangladesh Computer Council (BCC)

Budget : Development

FY : 2021-22

Project Name : Enhancing Digital Government and Economy Project

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Consulting Services - Credit # 6675-BD																		
EDGE-S1	Legal Services	Days	1095	QBS, Open, National	PD	RPA (SA)	254.96	Planned Dates	1-Apr-22	29-Apr-22	27-May-22	17-Jun-22	2-Jul-22	9-Jul-22	7-Aug-22	28-Aug-22	149	26-Mar-23
								Planned Days		28	28	21	15	7	29	21	149	210
								Actual Dates										
EDGE-S4	Digital Economy strategy and masterplan	Days	365	FBS, Open, International	Ministry	RPA (SA)	849.85	Planned Dates	1-May-22	12-Jun-22	30-Jul-22	3-Sep-22	18-Sep-22	25-Sep-22	24-Oct-22	14-Nov-22	197	14-Nov-23
								Planned Days		42	48	35	15	7	29	21	197	365
								Actual Dates										
EDGE-IC3A	Project Manager/Specialist - Digital Platforms and Portals	PM	6	Direct Selection, IC	PD	RPA (SA)	21	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC21A	Procurement Consultant (for overall PIU work)	PM	6	Direct Selection, IC	PD	RPA (SA)	21	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC23A	Senior Project Accountant	PM	6	Direct Selection, IC	PD	RPA (SA)	24	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC24A	Project Accountant	PM	6	Direct Selection, IC	PD	RPA (SA)	18	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC25A	Communication Specialist	PM	6	Direct Selection, IC	PD	RPA (SA)	24	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC28A	Awareness Campaign Specialist	PM	6	Direct Selection, IC	PD	RPA (SA)	24	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC31A	Technical Expert-Research	PM	6	Direct Selection, IC	PD	RPA (SA)	15	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
								Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22


Dr. Muhammed Mened Hasan
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy Project
 Bangladesh Computer Council
 Information and Communication Technology Division


Dr. Md. Abd Mannan, PAA
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
EDGE-IC32A	Technical Expert-Portal Management	PM	6	Direct Selection, IC	PD	RPA (SA)	15	Planned Dates		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC33A	Technical Expert-International Business Development	PM	6	Direct Selection, IC	PD	RPA (SA)	15	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC34A	Technical Expert-IT Industry Skill Development	PM	6	Direct Selection, IC	PD	RPA (SA)	15	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC37A	Project Associate 1	PM	6	Direct Selection, IC	PD	RPA (SA)	9	Planned Dates	20-Feb-22	20-Feb-22	20-Feb-22	27-Feb-22		6-Mar-22	13-Mar-22	20-Mar-22	28	16-Sep-22
								Planned Days		0	0	7		7	7	7	28	180
								Actual Dates										
EDGE-IC1	Policy Adviser and Component Leader (Digital Government & Digital Economy)	PM	58	National, Open, IC	PD	RPA (SA)	290	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC2	Component 1 Co-Leader	PM	58	National, Open, IC	PD	RPA (SA)	261	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC3	Component 2 Co-Leader	PM	58	National, Open, IC	PD	RPA (SA)	261	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC4	Component 3 Co-Leader	PM	58	National, Open, IC	PD	RPA (SA)	261	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC5	Project Manager/Specialist 1 - Cloud Platform	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Apr-22	15-Apr-22	6-May-22	3-Jun-22		17-Jun-22	24-Jun-22	22-Jul-22	98	31-Jan-27
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC6	Project Manager/Specialist 2 - Cloud Platform	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC7	Project Manager/Specialist - National Document Management	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC8	Project Manager/Specialist - Digital Platforms and Portals	PM	50	National, Open, IC	PD	RPA (SA)	175	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC9	Project Manager/Specialist - Cyber Security Capacity Building	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654

[Signature]
 Dr. Muhammed Mehedi Hassan
 Project Director, Joint Secretary
 Enhancing Digital Government & Economy Project
 Bangladesh Computer Council
 Information & Communication Technology Division

Dr. Md. Abdul Mannan, PAA
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK	Time Code for Process	Advertise of EOJ	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
EDGE-IC10	Project Manager/Specialist - NEA	PM	58	National, Open, IC	PD	RPA (SA)	203	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC11	Project Manager/Specialist - Digital Economy Business Development	PM	58	National, Open, IC	PD	RPA (SA)	203	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC12	Project Manager/Specialist - Digital Economy Skill Development	PM	58	National, Open, IC	PD	RPA (SA)	203	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC13	Project Manager/Specialist - Center for 4IR Operational Support	PM	56	National, Open, IC	PD	RPA (SA)	196	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC14	Project Manager/Specialist - Change Management	PM	56	National, Open, IC	PD	RPA (SA)	196	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC15	Project Manager/Specialist - DE Strategy	PM	58	National, Open, IC	PD	RPA (SA)	203	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC16	Project Manager/Specialist 1 - Digital Leadership Academy	PM	56	National, Open, IC	PD	RPA (SA)	196	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC17	Project Manager/Specialist 2 - Digital Leadership Academy	PM	56	National, Open, IC	PD	RPA (SA)	196	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC18	Project Manager/Specialist - Global Business Development	PM	58	National, Open, IC	PD	RPA (SA)	203	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC19	Project Manager/Specialist - Research and Innovation	PM	58	National, Open, IC	PD	RPA (SA)	203	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC20	Senior Procurement Consultant	PM	24	National, Open, IC	PD	RPA (SA)	108	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC21	Procurement Consultant (for overall PIU work)	PM	18	National, Open, IC	PD	RPA (SA)	63	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC22	Junior Procurement Consultant (for DE Hubs and RICs)	PM	56	National, Open, IC	PD	RPA (SA)	112	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC23	Senior Project Accountant	PM	52	National, Open, IC	PD	RPA (SA)	208	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
EDGE-IC24	Project Accountant	PM	52	National, Open, IC	PD	RPA (SA)	156	Actual Dates										
								Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654

[Signature]
 Lt. Muhammed Mehedi Hasan
 Project Director (Joint Secretary)
 Digital Government & Economy Project
 Design, Computer Council
 Information Technology Division

Dr. Md. *[Signature]* Mannan, PAA
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
EDGE-IC25	Communication Specialist	PM	50	National, Open, IC	PD	RPA (SA)	200	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC26	Monitoring & Evaluation Specialist	PM	56	National, Open, IC	PD	RPA (SA)	224	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC27	Policy Development Specialist	PM	56	National, Open, IC	PD	RPA (SA)	224	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC28	Awareness Campaign Specialist	PM	50	National, Open, IC	PD	RPA (SA)	200	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC29	Accounts Associate 1	PM	53	National, Open, IC	PD	RPA (SA)	79.5	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC30	Accounts Associate 2	PM	53	National, Open, IC	PD	RPA (SA)	79.5	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC31	EDGE-IC31: Technical Expert 1	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC32	EDGE-IC32: Technical Expert 2	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC33	EDGE-IC33: Technical Expert 3	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC34	EDGE-IC34: Technical Expert 4	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC35	EDGE-IC35: Technical Expert 5	PM	56	National, Open, IC	PD	RPA (SA)	140	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC36	EDGE-IC36: Technical Expert 6	PM	56	National, Open, IC	PD	RPA (SA)	140	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC37	EDGE-IC37: Project Associate 1	PM	50	National, Open, IC	PD	RPA (SA)	75	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC38	EDGE-IC38: Project Associate 2	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC39	EDGE-IC39: Project Associate 3	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-Mar-22	15-Mar-22	5-Apr-22	3-May-22		17-May-22	24-May-22	21-Jun-22	98	31-Dec-26
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC40	EDGE-IC40: Project Associate 4	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-May-22	15-May-22	5-Jun-22	3-Jul-22		17-Jul-22	24-Jul-22	21-Aug-22	98	2-Mar-27
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										

[Signature]
Dr. Muhammed Mehedi Hasnain
 Project Director (Joint Secretary)
 Digital Government & Economy Project
 Bangladesh Computer Council
 Information Technology Division

[Signature]
Dr. Md. Abdul Mannan, PAA
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK.	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
EDGE-IC41	EDGE-IC41: Project Associate 5	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-May-22	15-May-22	5-Jun-22	3-Jul-22		17-Jul-22	24-Jul-22	21-Aug-22	98	2-Mar-27
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC42	EDGE-IC42: Project Associate 6	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-May-22	15-May-22	5-Jun-22	3-Jul-22		17-Jul-22	24-Jul-22	21-Aug-22	98	2-Mar-27
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										

8275.81


Dr. Muhammed Mehedi Hasan
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy Project
 Bangladesh Computer Council
 Information and Communication Technology Division


Dr. Md. Abdul Mannan, PAA
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council