

**Annual Procurement Plan : Goods and Non-consulting Services**

Division : Information and Communication Technology (ICT)

Budget : Development

Agency : Bangladesh Computer Council (BCC)

FY : 2022-23


Project Name : Enhancing Digital Government and Economy Project

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
<b>Goods- Credit # 6675-BD</b>																	
EDGE-G1	Supply, Installation, Commissioning and Maintenance of Cloud Computing Platform in National Data Center (NDC)	Lot	1	RFB, Open, International	CCGP	RPA (SA)	12,748.05	Planned Dates	22-Jul-22	12-Aug-22	26-Sep-22	20-Oct-22	27-Oct-22	24-Nov-22	125	23-May-23	
								Planned Days		21	45	24	7	28	125	180	
								Actual Dates									
EDGE-G6A	Supply, Installation, Commissioning and Maintenance of Unified communication tools for Massaging Platform	Lot	1	RFB, Open National	Ministry	RPA (SA)	1982.98	Planned Dates	15-Sep-22	6-Oct-22	20-Nov-22	14-Dec-22	21-Dec-22	18-Jan-23	125	17-Jul-23	
								Planned Days		21	45	24	7	28	125	180	
								Actual Dates									
EDGE-G6B	Supply, Installation, Commissioning and Maintenance of Unified communication tools Meeting Platform	Lot	1	RFB, Open National	Ministry	RPA (SA)	1982.98	Planned Dates	15-Oct-22	5-Nov-22	20-Dec-22	13-Jan-23	20-Jan-23	17-Feb-23	125	16-Aug-23	
								Planned Days		21	45	24	7	28	125	180	
								Actual Dates									
EDGE-G8	Supply, Installation, Commissioning and Maintenance of the National Job Portal	Lot	1	RFB, Open, International	PD	RPA (SA)	1,099.80	Planned Dates	15-Aug-22	5-Sep-22	20-Oct-22	13-Nov-22	20-Nov-22	18-Dec-22	125	16-Jun-23	
								Planned Days		21	45	24	7	28	125	180	
								Actual Dates									
EDGE-G14A	Furniture and Fixture for DLA & C4IR	Lot	1	RFB, Open, National (e-GP)	PD	RPA (SA)	425	Planned Dates	15-Aug-22	5-Sep-22	20-Oct-22	13-Nov-22	20-Nov-22	18-Dec-22	125	16-Jun-23	
								Planned Days		21	45	24	7	28	125	180	
								Actual Dates									
EDGE-G16	Office Equipments (Laptops/PC, Printer, Multifunction Photo Copies, Environment Control Equipment for the Office, DLA etc	Lot	1	OTM National (e-GP)	PD	GoB	250	Planned Dates	1-Oct-22	22-Oct-22	6-Dec-22	30-Dec-22	6-Jan-23	3-Feb-23	125	2-Aug-23	
								Planned Days		21	45	24	7	28	125	180	
								Actual Dates									
<b>Non-consulting Services - Credit # 6675-BD</b>																	
EDGE-NS2A	Selection of Non-Consulting Firm for Digital Economy International Business Development	Lot	1	RFB, Open International	Ministry	RPA (SA)	5,948.95	Planned Dates	1-Feb-23	1-Mar-23	15-Apr-23	22-Apr-23	13-May-23	10-Jun-23	129	31-Dec-26	
								Planned Days		0	28	45	7	21	28	129	1300
								Actual Dates									
EDGE-NS2B	Selection of Event Management Firm for Digital Economy International Business Development including air ticket, venue booking, transportation and accommodation etc.	Lot	1	RFB, Open National	HOPE	RPA (SA)	1,699.70	Planned Dates	1-Oct-22	22-Oct-22	6-Dec-22	13-Dec-22	3-Jan-23	31-Jan-23	122	23-Aug-26	
								Planned Days		0	21	45	7	21	28	122	1300
								Actual Dates									

*[Signature]*  
**Dr. Muhammad Mehedi Hassan**  
 Project Director (Joint Secretary)  
 Enhancing Digital Government & Economy (EDGE) Project  
 Bangladesh Computer Council  
 Information and Communication Technology Board

*[Signature]* 5.7.22  
**Ranjit Kumar**  
 (Additional Secretary)  
 Executive Director (Add. Charge)  
 Bangladesh Computer Council

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
EDGE-NS3	Selection of Non-Consulting Firm for Digital Economy survey	Lct	1	RFB, Open National	PD	RPA (SA)	849.85	Planned Dates	1-Oct-22	22-Oct-22	6-Dec-22	13-Dec-22	3-Jan-23	31-Jan-23	122	31-Jan-24
								Planned Days	0	21	45	7	21	28	122	365
								Actual Dates								
EDGE-NS6A	Transport Hiring for Project Office (.eep-1 No.)	Nos	1	OTM National	PD	RPA (SA)	100	Planned Dates	23-May-22	22-Jun-22	6-Aug-22	13-Aug-22	20-Aug-22	17-Sep-22	117	6-Sep-24
								Planned Days	0	30	45	7	7	28	117	720
								Actual Dates	23-May-22	22-Jun-22						
EDGE-NS6B	Transport Hiring for Project Office (Microbus-4 Nos.)	Nos	4	OTM National	PD	RPA (SA)	270	Planned Dates	25-Aug-22	15-Sep-22	30-Oct-22	6-Nov-22	13-Nov-22	11-Dec-22	108	30-Nov-24
								Planned Days	0	21	45	7	7	28	108	720
								Actual Dates								
EDGE-NS7	Manpower Outsourcing Services: Office Support Staffs-2, Cleaner-2) for FIU	Nos	4	OTM National	PD	GoB	57.5	Planned Dates	13-Apr-22	27-Apr-22	9-Jun-22	24-Jun-22	1-Jul-22	29-Jul-22	107	30-Dec-26
								Planned Days	0	14	43	15	7	28	107	1615
								Actual Dates	13-Apr-22	27-Apr-22	9-Jun-22	28-Jun-22	30-Jun-22	3-Jul-22	81	31-Dec-26
EDGE-NS8	Cyber Security Awareness Program and National Events	Nos	15	RFB, Open National	Ministry	RPA (SA)	4249.25	Planned Dates	1-Feb-23	22-Feb-23	8-Apr-23	15-Apr-23	22-Apr-23	20-May-23	108	11-May-25
								Planned Days	0	21	45	7	7	28	108	722
								Actual Dates								

  
 Dr. Muhammed Mehedi Hassan  
 Project Director (Joint Secretary)  
 Planning, Budget, Operations & Services (BGC) Project  
 Bangladesh Computer Council  
 Information and Communication Technology Division

  
 Ranjit Kumar  
 (Additional Secretary)  
 Executive Director (Add. Charge)  
 Bangladesh Computer Council

**Annual Procurement Plan : Consulting Services**

Division : Information and Communication Technology (ICT)

Budget : Development

Agency : Bangladesh Computer Council (BCC)

FY : 2022-23

Project Name : Enhancing Digital Government and Economy Project

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK.	Time Code for Process	Advertise of EO	Issue of RFP	Preproposal Opening	Preproposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Consulting Services - Credit # 6675-BD</b>																		
EDGE-S1	Legal Services & Technical assistance of the ICT-related policies, regulations and guidelines that need to be adjusted for WOG implementation	Days	1095	QBS, Open, National	PD	RPA (SA)	679.96	Planned Dates	1-Aug-22	29-Aug-22	26-Sep-22	10-Nov-22	25-Nov-22	2-Dec-22	31-Dec-22	21-Jan-23	173	19-Aug-23
								Planned Days		28	28	45	15	7	29	21	173	210
								Actual Dates										
EDGE-S4	Digital Economy strategy and masterplan	Days	365	FBS, Open, International	Ministry	RPA (SA)	849.85	Planned Dates	1-Oct-22	12-Nov-22	30-Dec-22	3-Feb-23	18-Feb-23	25-Feb-23	26-Mar-23	16-Apr-23	197	15-Apr-24
								Planned Days		42	48	35	15	7	29	21	197	365
								Actual Dates										
EDGE-IC1	Policy Adviser and Component Leader (Digital Government & Digital Economy)	PM	58	National, Open, IC	PD	RPA (SA)	290	Planned Dates	15-Oct-22	15-Oct-22	5-Nov-22	3-Dec-22		17-Dec-22	24-Dec-22	21-Jan-23	98	2-Aug-27
								Planned Days		0	21	28		14	7	28	98	1654
								Actual Dates										
EDGE-IC2	Component 1 Co-Leader	PM	58	National, Open, IC	PD	RPA (SA)	261	Planned Dates	11-May-22	11-May-22	2-Jun-22	17-Jul-22		31-Jul-22	7-Aug-22	4-Sep-22	116	17-Jan-27
								Planned Days		0	22	45		14	7	28	116	1596
								Actual Dates	11-May-22	11-May-22	2-Jun-22							
EDGE-IC3	Component 2 Co-Leader	PM	58	National, Open, IC	PD	RPA (SA)	261	Planned Dates	11-May-22	11-May-22	2-Jun-22	30-Jun-22		14-Jul-22	21-Jul-22	18-Aug-22	99	31-Dec-26
								Planned Days		0	22	28		14	7	28	99	1596
								Actual Dates	11-May-22	11-May-22	2-Jun-22							
EDGE-IC4	Component 3 Co-Leader	PM	58	National, Open, IC	PD	RPA (SA)	261	Planned Dates	11-May-22	11-May-22	2-Jun-22	30-Jun-22		14-Jul-22	21-Jul-22	18-Aug-22	99	31-Dec-26
								Planned Days		0	22	28		14	7	28	99	1596
								Actual Dates	11-May-22	11-May-22	2-Jun-22							
EDGE-IC5	Project Manager/Specialist 1 - Cloud Platform	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Oct-22	15-Oct-22	5-Nov-22	20-Dec-22		3-Jan-23	10-Jan-23	7-Feb-23	115	22-Jun-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC6	Project Manager/Specialist 2 - Cloud Platform	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Oct-22	15-Oct-22	5-Nov-22	20-Dec-22		3-Jan-23	10-Jan-23	7-Feb-23	115	22-Jun-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC7	Project Manager/Specialist - National Document Management	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC8	Project Manager/Specialist - Digital Platforms and Portals	PM	50	National, Open, IC	PD	RPA (SA)	175	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC9	Project Manager/Specialist - Cyber Security Capacity Building	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC10	Project Manager/Specialist - NEA	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-May-23	15-May-23	5-Jun-23	20-Jul-23		3-Aug-23	10-Aug-23	7-Sep-23	115	20-Jan-28
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC11	Project Manager/Specialist - Digital Economy Business Development	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC12	Project Manager/Specialist - Digital Economy Skill Development	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC13	Project Manager/Specialist - Center for 4IR Operational Support	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC14	Project Manager/Specialist - Change Management	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Apr-23	15-Apr-23	6-May-23	20-Jun-23		4-Jul-23	11-Jul-23	8-Aug-23	115	21-Dec-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										

*[Signature]*  
 Dr. Muhammad Mehad Hassan  
 Project Director (Joint Secretary)  
 Planning, Development & Finance (BCE) Wing  
 Bangladesh Computer Council  
 10, Dhaka Cantonment, Dhaka

*[Signature]*  
 Rajanil Kumar  
 (Additional Secretary)  
 Executive Director (Add. Charge)  
 Bangladesh Computer Council

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK.	Time Code for Process	Advertise of EOI	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
EDGE-IC15	Project Manager/Specialist - DE Strategy	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-Apr-23	15-Apr-23	6-May-23	20-Jun-23		4-Jul-23	11-Jul-23	8-Aug-23	115	21-Dec-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC16	Project Manager/Specialist 1 - Digital Leadership Academy	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC17	Project Manager/Specialist 2 - Digital Leadership Academy	PM	56	National, Open, IC	PD	RPA (SA)	196	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC18	Project Manager/Specialist - Global Business Development	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22	23-Jun-22						
EDGE-IC19	Project Manager/Specialist - Research and Innovation	PM	58	National, Open, IC	PD	RPA (SA)	203	Planned Dates	15-Oct-22	15-Oct-22	5-Nov-22	20-Dec-22		3-Jan-23	10-Jan-23	7-Feb-23	115	22-Jun-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC20	Senior Procurement Consultant	PM	24	National, Open, IC	PD	RPA (SA)	108	Planned Dates	17-Apr-22	17-Apr-22	8-May-22	9-Jun-22		30-Jun-22	7-Jul-22	4-Aug-22	109	24-Jul-24
								Planned Days		0	21	32		21	7	28	109	720
								Actual Dates	17-Apr-22	17-Apr-22	8-May-22	9-Jun-22						
EDGE-IC21	Procurement Consultant (for overall PIU work)	PM	18	National, Open, IC	PD	RPA (SA)	63	Planned Dates	17-Apr-22	17-Apr-22	8-May-22	9-Jun-22		30-Jun-22	7-Jul-22	4-Aug-22	109	24-Jul-24
								Planned Days		0	21	32		21	7	28	109	720
								Actual Dates	17-Apr-22	17-Apr-22	8-May-22	9-Jun-22						
EDGE-IC22	Junior Procurement Consultant (for DE Hubs and RICs)	PM	56	National, Open, IC	PD	RPA (SA)	112	Planned Dates	17-Apr-22	17-Apr-22	8-May-22	9-Jun-22		30-Jun-22	7-Jul-22	4-Aug-22	109	24-Jul-24
								Planned Days		0	21	32		21	7	28	109	720
								Actual Dates	17-Apr-22	17-Apr-22	8-May-22	9-Jun-22						
EDGE-IC23	Senior Project Accountant	PM	52	National, Open, IC	PD	RPA (SA)	208	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC24	Project Accountant	PM	52	National, Open, IC	PD	RPA (SA)	156	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC25	Communication Specialist	PM	50	National, Open, IC	PD	RPA (SA)	200	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC26	Monitoring & Evaluation Specialist	PM	56	National, Open, IC	PD	RPA (SA)	224	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22	23-Jun-22						
EDGE-IC27	Policy Development Specialist	PM	56	National, Open, IC	PD	RPA (SA)	224	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22							
EDGE-IC28	Awareness Campaign Specialist	PM	50	National, Open, IC	PD	RPA (SA)	200	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC29	Accounts Associate 1	PM	53	National, Open, IC	PD	RPA (SA)	79.5	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22							
EDGE-IC30	Accounts Associate 2	PM	53	National, Open, IC	PD	RPA (SA)	79.5	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22							
EDGE-IC31	EDGE-IC31: Technical Expert 1	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC32	EDGE-IC32: Technical Expert 2	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							


Dr. Mohammad Mehdi Hossain  
 Project Director (Joint Secretary)  
 Planning Digital Government & Service (DIGG) Policy  
 Bangladesh Computer Council  
 Information and Communication Technology Division

5.7.22  
 Ranajit Kumar  
 (Additional Secretary)  
 Executive Director (Add. Charge)  
 Bangladesh Computer Council



Package No	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Est. Cost in LacTK.	Time Code for Process	Advertise of EOJ	Issue of RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signature of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
EDGE-IC33	EDGE-IC33: Technical Expert 3	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC34	EDGE-IC34: Technical Expert 4	PM	50	National, Open, IC	PD	RPA (SA)	125	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC35	EDGE-IC35: Technical Expert 5	PM	56	National, Open, IC	PD	RPA (SA)	140	Planned Dates	7-Apr-22	7-Apr-22	28-Apr-22	22-Jun-22		6-Jul-22	13-Jul-22	10-Aug-22	125	23-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	7-Apr-22	7-Apr-22	28-Apr-22							
EDGE-IC36	EDGE-IC36: Technical Expert 6	PM	56	National, Open, IC	PD	RPA (SA)	140	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22	23-Jun-22						
EDGE-IC37	EDGE-IC37: Project Associate 1	PM	50	National, Open, IC	PD	RPA (SA)	75	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22							
EDGE-IC38	EDGE-IC38: Project Associate 2	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22							
EDGE-IC39	EDGE-IC39: Project Associate 3	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	5-Apr-22	5-Apr-22	26-Apr-22	20-Jun-22		4-Jul-22	11-Jul-22	8-Aug-22	125	21-Dec-26
								Planned Days		0	21	55		14	7	28	125	1596
								Actual Dates	5-Apr-22	5-Apr-22	26-Apr-22							
EDGE-IC40	EDGE-IC40: Project Associate 4	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC41	EDGE-IC41: Project Associate 5	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										
EDGE-IC42	EDGE-IC42: Project Associate 6	PM	56	National, Open, IC	PD	RPA (SA)	84	Planned Dates	15-Dec-22	15-Dec-22	5-Jan-23	19-Feb-23		5-Mar-23	12-Mar-23	9-Apr-23	115	22-Aug-27
								Planned Days		0	21	45		14	7	28	115	1596
								Actual Dates										

  
**Dr. Muhammad Mehedi Hassan**  
 Project Director (Joint Secretary)  
 Estimating Digital Government & Economy (EDGE) Project  
 Bangladesh Computer Council  
 Information and Communication Technology Division

  
**Ranajit Kumar**  
 (Additional Secretary)  
 Executive Director (Add. Charge)  
 Bangladesh Computer Council