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Annual Procurment Plan FY 2021-2022 of Bangladesh Computer Council

Unit | Qty | Procurem | Contract |Source |Est.costin | Time code for | Notused in |Invite/Advert| Tender Tender Approval to | Notification | Signing of | Total time | Time for
Description of procurement ent approving |of fund| lac Tk. process Goods ise Tender Opening Evaluation Award of Award Contract | to Contract | completion
St Code package Method | authority (actual) Signing | of Contract
& Type :
1 3 4 3 6 7 8 9 10 11 12 13 14 13 16 17 18
Planned Date 1-Oct-21 8-Oct-21 15-Oct-21 22-Oct-21 27-Oct-21 30-Oct-21 .| 6-Nov-21
1 TDWG-1 |Lunch for ITEE Exam No. | LS OT™M HOPE GoB 4,80 Planned Days 7 7 7 5 3 26 7

Actual Date

Redundent Internet Connection ) Planned Date 1-Jul-21 1-Jul-21 1-Jul-21 1-Jul-21 1-Jul-21 1-Jul-21 1-Jul-21
2 NOC-S1  |for PMO, Gonobhaban, BD No 1 DPM HOPE GoB 3,00 Planned Days 0 0 0 0 0
Bank & Sonali Bank

Actual Date

Planned Date 10-Aug-21 24-Aug-21 21-Sep-21 5-Oct-21 25-Oct-21 30-Oct-21 13-Nov-21
3 NDCS-01 |BCC CA Aufit Nos. 1 LT™M HOPE GoB 3,00 Planned Days 14 78 14 20 5 81 14
Actual Date
= Planned Date 5-Aug-21 19-Aug-21 16-Sep-21 30-Sep-21 20-Oct-21 25-Oct-21 8-Nov-21
ISO 27001 Recertification -
% NDCS-02 Audit of National Data Center Nog: L DEM HOPE GoB 4.00 Planned Days 14 28 14 20 5 81 14

Actual Date

Financial

Beseriotion of Procuremianit Procuremen| Contract | Source Estd Cost | Ti de fi Technical Technical P, ) Signine of Total time to Time for
Package No. P Unit | Qty. | t Method | Approving of o 1me 0Ce 10T | A qvertise EOI|  Issue RFP Proposal Proposal L Negotiation Approval e contract completion of
Package (SERVICES) &T Lk : (in lac taka) process i ] 7 Opening & Contract %
ype uthority | Funds Opening Evaluation Evaliiation signature contract
10_@ lity Study %_,__m new project - Planned Date 5-Feb-21 7-Jun-21 28-Jun-21 26-Jul-21 2-Aug-21 9-Aug-21 16-Aug-21 | 23-Aug-21 21-Dec-21
. ﬁ s 1
S | IDWS [ el St e No | 1 | QCBS | HOPE | GoB | 12,00 [Planned Days 122 21 28 7 7 7 7 199 120

Persons with Disa

Actual Date

Cleaning and Security Planned Date 1-Aug-21 15-Aug-21 | 29-Aug-21 5-Sep-21 12-Sep-21 19-Sep-21 19-Sep-22
6 AWS-1 Service for ICT Tower, No 1 OT™M HOPE GoB 175,00  |Planned Days 14 14 7 7 7 49 365
Regional Ofiice and DRC Actual Date
Planned Date 1-Aug-21 15-Aug-21 | 29-Aug-21 5-Sep-21 12-Sep-21 19-Sep-21 19-Sep-22
H Q Z B t=) t=}
7| swsg |JvsousedMaupower No | 1 | OTM | HOPE | GoB | 50,00 [Planned Days 14 14 7 7 7 49 365
Supply for BCC .
Actual Date “
Purchase of Dress and other Planned Date 1-Dec-21 8-Dec-21 15-Dec-21 22-Dec-21 25-Dec-21 28-Dec-21 11-Jan-22
8 AWG-1  |Accessories for BCC Grade- | No 1 RFQ HOPE GoB 3,00 Planned Days 7 7 7 3 3 27 14
16-20 Staffs Actual Date
Purchase of Dress and other Planned Date 1-Dec-21 8-Dec-21 15-Dec-21 22-Dec-21 25-Dec-21 28-Dec-21 11-Jan-22
%, 2
g e Accessories for BCC Driver L 1 REQ HORE GoB 120 Planned Days 7 L 7 3 E 2 L

Actual Date

Printing of ITEE FE Text

Planned Date 1-Nov-21 15-Nov-21 | 29-Nov-21 13-Dec-21 20-Dec-21 25-Dec-21 8-Jan-22
Book, Exam Preparation
10 | TDWG-2 Book (Vol-1 & Vol-2) and No | 1200 OTM HOPE GoB 6,85 Planned Days 14 14 14 7 5 54 14
Training Brochure Actual Date
Piirchass of Books for Planned Date 1-Nov-21 8-Nov-21 11-Nov-21 14-Nov-21 17-Nov-21 17-Nov-21 20-Nov-21
11 TDWG-3 No 81 DPM HOPE GoB 0,32 Planned Days 7 3 3 3 16 3

Regional Office

Actual Date

26-Jan-21

. ) ; ; Planned Date 10-Feb-21 | 22-Mar21 | 5-Apr-21 12-Apr21 | 26-Apr-21 26-Apr-22
12| Awgs |Framework for BCC No | 1 | OIM | HOPE | GoB | 18,50 [Planned Days 15 40 14 7 14 90 365
Stationary =
Actual Date

S




Unit | Qty | Procurem | Contract |Source |Est.costin | Time code for | Not used in |Invite/Advert| Tender Tender Approval to | Notification | Signing of | Total time | Time for

Description of procurement ent approving |of fund| lac Tk. process Goods ise Tender Opening Evaluation Award of Award Contract | to Contract | completion
Code package Method | authority (actual) Signing | of Contract
& Type

3

17

18

Nafional Girls Prosrafmmin Planned Date 15-Jul-21 29-Jul-21 12-Aug-21 26-Aug-21 2-Sep-21 7-Sep-21 21-Sep-21
TDWG-4 & 1l No | 1 | OTM | HOPE | GoB | 12,00 [Planned Days 14 14 14 7 5 54 14
Contest (NGPC)
Actual Date
National Colligiate Planned Date 1-Feb-22 15-Feb-22 1-Mar-22 15-Mar-22 22-Mar-22 27-Mar-22 10-Apr-22
TDWG-5 |Programming Contest No 1 OT™M HOPE GoB 22,00  [Planned Days 14 14 14 7 5 54 14
(NCPC) Actual Date
International Colligiate Planned Date 1-Oct-21 15-Oct-21 29-Oct-21 12-Nov-21 19-Nov-21 24-Nov-21 8-Dec-21
TDWG-6 |Programming Contest No 1 OT™M HOPE | GoB '25,00 - |Planned Days 14 14 14 7 5 54 14
(ICPC) Actual Date |
National IT Competion for Planned Date 1-Sep-21 15-Sep-21 29-Sep-21 13-Oct-21 20-Oct-21 25-Oct-21 8-Nov-21
TDWG-7 |Youth with Disabilities No 1 OT™M HOPE | GoB 35,00  |Planned Days 14 14 14 7 5 54 14
(NITC) Actual Date
Job Fair for Persons with Planned Date 1-Dec-21 15-Dec-21 29-Dec-21 12-Jan-22 19-Jan-22 24-Jan-22 7-Feb-22
TDWG-8 e ; No 1 OT™M HOPE GoB 20,00  |Planned Days 14 14 14 7 5 54 14
Disabilities (Job Fair)
i Actual Date
Ciahfing i ICT T for Planned Date 1-Nov-21 8-Nov-21 15-Nov-21 22-Nov-21 25-Nov-21 28-Nov-21 12-Dec-21
AWW-1 zum. NS Feoriedhe il No | 1 RFQ | HOPE | GoB 5,00  [|Planned Days 7 7 7 3 3 27 14
ational Victory Day
Actual Date
Lishting in ICT Tower for Planned Date 1-Feb-22 8-Feb-22 15-Feb-22 22-Feb-22 25-Feb-22 28-Feb-22 14-Mar-22
ghting 1
AWW=2 | SIS 1 ower o No | 1 RFQ HOPE | GoB 500  |Planned Days 7 7 7 3 j 3 27 14
ational Indepandent Day ]
Actual Date
Planned Date 1-Aug-21 15-Aug-21 | 29-Aug-21 12-Sep-21 19-Sep-21 24-Sep-21 5-Nov-21
TDWS-1 |Digital Bangladesh Branding No 1 - OT™M HOPE GoB 100,00 |Planned Days 14 14 14 7 S 54 42
Actual Date
= r——
i tho Procuremen| Contract | Source Estd. Cost | Time code for Technical Technical Mw:w:n_nu Sienine of Total time to Time for
Package No. P Unit | Qty. | t Method |Approving of S Advertise EOI| Issue RFP Proposal Proposal Sho Negotiation Approval e e contract completion of
Package (SERVICES) 4 (in lac taka) process . : Opening & Contract &
& Type | Authority | Funds Opening Evaluation £ signature contract
Evaluation
Virtual Event Platform, Event App & Planned Date 30-Mar-21 11-May-21 2-Jun-21 9-Jun-21 14-Jun-21 20-Jun-21 4-Jul-21 11-Jul-21 31-Oct-21
TDWS-2  |Website (Development, Customize and No 1 QCBS HOPE GoB 400,00 Planned Days ’ 42 22 i 5 6 14 7 103 112
Hosting) for WCIT
Actual Date |
ol I Planned Date 18-May-21 8-Jun-21 29-Jun-21 6-Jul-21 11-Jul-21 18-Jul-21 1-Aug-21 8-Aug-21
TDWS-3  [gora ol PR Media Buving for | g | 1 | QCBS | HOPE | GoB | 300,00 [Planned Days 21 21 7 5 7 14 7 82

Actual Date

» Planned Date 7-Jun-21 28-Jun-21 19-Jul-21 26-Jul-21 31-Jul-21 7-Aug-21 21-Aug-21 | 28-Aug-21
TDWS-4 [ & OVC andNews Supplementfor | g | 1| QCBS | HOPE | GoB | 300,00 [Planned Days 21 21 7 5 7| 14 7 82

Actual Date

Planned Date 7-Jun-21 28-Jun-21 19-Jul-21 16-Aug-21 30-Aug-21 6-Sep-21 13-Sep-21 ] 20-Sep-21

TDWS-5  |Content Development for WCIT No 1 QCBS HOPE GoB 500,00 |Planned Days 21 21 28 14 7 7 7 105

Actual Date

Press Conférence, Sponsor’s Planned Date 24-Jun-21 15-Jul-21 5-Aug-21 -2-Sep-21 16-Sep-21 23-Sep-21 30-Sep-21 7-Oct-21

TDWS-6  |Destination Promotion, City Dressing, No 1 QCBS HOPE GoB 325,00 |Planned Days 21 21 | 28 | 14 7 7 7 105

Airport and Hotel Branding for WICT Actual Date

. ) Planned Date 1-Aug-21 22-Aug-21 12-Sep-21 10-Oct-21 24-Oct-21 31-Oct-21 7-Nov-21 14-Nov-21
Secretariat Operational for

TDWS-7 WICT No 1 QCBS HOPE GoB 250,00  |Planned Days 21 21 28 14 7 7 7 105
Actual Date
Accommodation, Food and Travel " Planned Date 10-Aug-21 | 31-Aug-21 21-Sep-21 19-Oct-21 2-Nov-21 9-Nov-21 16-Nov-21 | 23-Nov-21 .
TDWS-8  [Cost for the Invited Guest and No 1 QCBS HOPE GoB 550,00  |Planned Days 21 21 28 14 7 7 7 105
Speakers for WCIT

Actual Date

2 @’Wb




Unit | Qty | Procurem | Contract |Source |Est.costin | Time code for | Not used in ] Invite/Advert] Tender Tender Approval to | Notification | Signing of | Total time | Time for
Description of procurement ent ' ’|approving |of fund| lac Tk. process Goods ise Tender Openin Evaluation Award of Award Contract | to Contract | completion
si Cod pt pro en pening
o6 package Method | authority (actual) Signing | of Contract
& Type
d 2 3 4 5 6 7 8 9 10 11 12 3 14 5 ‘16 i7 18
Zone Wise Thematic Planned Date 1-Sep-21 22-Sep-21 13-Oct-21 10-Nov-21 24-Nov-21 1-Dec-21 8-Dec-21 15-Dec-21
341t
28 TDWS-9 Fabrication (BICC) foe WCIT No 1 QCBS HOPE GoB 300,00  |Planned Days 21 21 28 14 7 7 7 105
Actual Date
Opesing s Closii Planned Date 10-Sep-21 1-Oct-21 22-Oct-21 19-Nov-21 3-Dec-21 10-Dec-21 17-Dec-21 | 24-Dec-21
P g
29 | TDWS-10 Ceremony (BICC) for WCIT No 1 QCBS HOPE GoB 275,00  |Planned Days 21 21 28 14 7 q 7 105
Actual Date
Supply of Registration Kit ( a token of Planned Date 20-Sep-21 11-Oct-21 1-Nov-21 29-Nov-21 13-Dec-21 20-Dec-21 27-Dec-21 3-Jan-22
e appreciation for the honorable invitees
301 TOWS-11 e ctvoad fox paticipting the No | 1| QCBS | HOPE | GoB | 130,00 |Planned Days 21 21 28 14 7 7 7 105
congress) for WCIT ' Actual Date
Priitip:Brochire gnd Ot Planned Date 25-Sep-21 16-Oct-21 6-Nov-21 4-Dec-21 18-Dec-21 25-Dec-21 1-Jan-22 8-Jan-22
» rinting-Brocl It er
31 | TDWS-12 Publication for WCIT No 1 QCBS HOPE GoB 90,00  |Planned Days 21 21 28 14 7 7 7 105
Actual Date
Logistics (Power management, Internet, Planned Date 20-Aug-21 | 10-Sep-21 1-Oct-21 29-Oct-21 12-Nov-21 19-Nov-21 26-Nov-21 3-Dec-21
Hygiene & Safety Equipment's,
32 TDWS-13  |Transportation for the Speakers and No 1 QCBS HOPE GoB 130,00 Planned Days 21 21 28 14 7 7 7 105
Guests, Awards and Crest; Security.
Cleaning and Fire Brigade) for WCIT Actual Date
Overall Event Documentation Planned Date 15-Sep-21 6-Oct-21 27-Oct-21 24-Nov-21 8-Dec-21 15-Dec-21 22-Dec-21 29-Dec-21
33 | TDWS-14 [and Post-Event Report for No 1 QCBS HOPE GoB 55,00  |Planned Days 21 21 28 14 7 7 7 105
WCIT Actual Date
Website design, development & Planned Date 30-Mar-21 21-Jun-21 13-Jul-21 3-Aug-21 17-Aug-21 24-Aug-21 31-Aug-21 7-Sep-21 5-Jan-22
34 | TDWS-15 |maintenance for ICPC World Finals No 1 QCBS HOPE GoB 30,00  [Planned Days 83 22 21 14 7 7 7 161 120
2022 Actual Date
- e - e - .
. Planned Date 1-Aug-21 15-Aug-21 | 29-Aug-21 12-Sep-21 19-Sep-21 24-Sep-21 24-Sep-22
F for Vehicl
35| swss [FrEEeHcl: Vchicle No | 1 | OTM | HOPE | GoB | 1550 |Planned Days 14 14 14 7 5 54 365
Maintenance :
Actual Date :
Deseription of Prosirement Procuremen| Contract | Source Estd Cost | Ti o foi N Technical Technical ﬂ-:m:ﬁm__ Sigring of Total time to Time for
Package No. CHPHON0) Hloonre Anz Unit | Qty. | tMethod |Approving of e R maeor Advertise’EOI| Issue RFP Proposal Proposal roposa Negotiation Approval 18Tne contract completion of
Package (SERVICES) ; (in lac taka) process : . Opening & Contract E
& Type | Authority | Funds Opening Evaluation ; signature contract
Evaluation
Purchase of SMS Gateway Planned Date | 22-Aug-21 6-Oct-21 3-Nov-21 17-Nov-21 22-Nov-21 2-Dec-21 7-Dec-21 12-Dec-21
5 ; Y D
36 NDCS-06 Service for all BCC services LS 1 OT™M HOPE GoB 30,00| Planned Days 45 28 14 5 10 5 10
Actual Date
Support Service for IBM Planned Date 10-Sep-21 25-Oct-21 22-Nov-21 6-Dec-21 11-Dec-21 21-Dec-21 -| 26-Dec-21 | 31-Dec-21
37 NDCS-05  |Server, Storage, Database and LS 1 OT™M HOPE GoB 100,00( Planned Days 45 28 14 5 10 5 5
Domino Email System Actual Date
Support Service (Health Check, Onsite Planned Date 10-Jul-21 24-Aug-21 21-Sep-21 5-Oct-21 10-Oct-21 20-Oct-21 25-Oct-21 30-Oct-21
38 NDCS-09  |Support) Renewal of Huawei Equipment LS LS O™ HOPE GoB 500,00 Planned Days 45 28 14 5 10 5 S
inDC&DR Actual Date
Deséription of Procurement Procuremen| Contract | Source Estd Cost | Time code for Technical Technical M:E_an_m__ Signing of Total time to Time for
Package No. D one Unit | Qty. | t Method |Approving of B i = Advertise EOI| Issue RFP Proposal Proposal Rposy Negotiation Approval 18 m o contract completion of
Package (SERVICES) ; (in lac taka) process : : Opening & Contract 3
& Type | Authority | Funds Opening Evaluation % signature contract
Evaluation
AMC for Infrastructure Support Planned Date 10-Jul-21 Nu.\w:m.w. 1 21-Sep-21 5-Oct-21 10-Oct-21 20-Oct-21 25-Jul-22 25-Oct-21
= and onsite support (Power * &
39 NDCS-04 /Cooling/Physical Security) for DC Nos 1 OT™M HOPE GoB 500,00|Planned Days 45 28 14 5 10 0 5
and DR Actual Date
8 G




Unit | Qty |Procurem | Contract |Source |Est.costin | Time code for | Not used in [Invite/Advert| Tender Tender Approval to | Notification | Signing of | Total time | Time for

Description of procurement ent |approving |of fund| lac Tk. process Goods ise Tender Opening Evaluation Award of Award Contract | to Contract | completion

SI Code package Method | authority (actual) Signing | of Contract
& Type
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 ‘16 17 18
) ) . Planned Date 15-Sep-21 30-Oct-21 27-Nov-21 11-Dec-21 16-Dec-21 26-Dec-21 31-Dec-21 5-Jan-22

40 | NDCS.10 |Disaster Recovery Site Physical | - o | | ¢ OTM HOPE | GoB 100,00] Planned Days 45 28 14 5 10 5 5

Security Enhancement

Actual Date

v_mzznmdmﬁ

i .Unn.w 1

15-Dec-21

5-Jan-22

Maintenance of ICT Tower's 29-Dec-21 10-Jan-22 20-Jan-22 25-Jul-22 | 20-Jan-23
41| Awsa | =0 ° Nos [ 4 | DPM | HOPE | GoB | 12,00 [Planned Days 14 14 7 5 10 50 365
Lifts (PWD)
Actual Date
Planned Date 20-Jul-21 17-Aug-21 | 24-Aug-21 31-Aug-21 7-Sep-21 7-Sep-21 28-Sep-21
BKIICT Ofti :
42 | PSPW-S2 ICT lab & Ofiage LS | 1 | QCBS | HOPE | GoB | 200,00 [Planned Days 28 7 7 7 0 49 21
Design and Renovation
Actual Date
Maintenance and Servicing Planned Date 1-Dec-21 8-Dec-21 15-Dec-21 22-Dec-21 25-Dec-21 28-Dec-21 11-Jan-22
43 AWW-3 Electrical & Plumbing items of no. 1 RFQ HOPE GoB 5,00 Planned Days 7 7 7 3 3 27 14
BCC Actual Date
AMC and onsite support Planned Date 1-Jul-21 22-Jul-21 5-Aug-21 19-Aug-21 26-Aug-21 26-Aug-21 26-Aug-21
44 NOC-S1 |service of eGov Network No 1 OT™ HOPE GoB 200,00 |Planned Days 21 14 14 7 56
(BGN Part) Actual Date
Renewal of Service Contract for Planned Date 10-Feb-21 27-Mar-21 | 24-Apr-21 8-May-21 13-May-21 | 23-May-21 | 28-May-21 | 2-Jun-21
45 NDCS-08  |Redundant Link in DICTC & LS LS OT™ HOPE GoB 300,00 Planned Days 45 28 14 5 10 5 5
Jashore DR
Actual Date
Deserin £ Pr . Procuremen| Contract | Source Estd Cost | Ti de for Technical Technical ﬂ_smnn“__ Signing of Total time to Time for
Package No. SEETpROn 9t Hoduamen Unit | Qty. | t Method |Approving of e s Advertise EOI|  Issue RFP Proposal Proposal o Negotiation Approval e contract completion of
Package (SERVICES) H (in lac taka) process 3 s Opening & Contract 5 3
-| & Type | Authority | Funds Opening Evaluation : signature contract
Evaluation
AMC for Technical Support » Planned Date 29-Jul-21 19-Aug-21 9-Sep-21 23-Sep-21 28-Sep-21 1-Oct-21 25-Jul-22 4-Oct-21 4-Oct-22
46 | NOC-g2 |dervice of eGov Network and No | 1 | OTM | HOPE | GoB | 500,00 |Planned Days 21 21 14 5 5 7 3 74 365

Onsite Support Service (InfoSarkar-

2 Part)

Actual Date

Event Room & Officer's Planned Date , 1-Sep-21 15-Sep-21 29-Sep-21 13-Oct-21 20-Oct-21 25-Oct-21 6-Dec-21
47 AWW-4 i No LS OT™M HOPE GoB 69,85 Planned Days i 14 14 14 7 5 54 42
Room Renovation o
Actual Date
) - Planned Date 1-Aug-21 15-Aug-21 29-Aug-21 12-Sep-21 19-Sep-21 24-Sep-21 8-Oct-21
48| Aws.s [Maintenanceand Servicing | | 1o | omv | HOPE | GoB | 2145 |Plammed Days 14 14 14 7 5 54 14
of BCC's AC
Actual Date
: 5 Planned Date 1-Aug-21 15-Aug-21 29-Aug-21 12-Sep-21 19-Sep-21 24-Sep-21 8-Oct-21
M
49|  AWS-6 alnnadeend Sevicing | 4 |15 1 ome | mors | e 10,00  |Planned Days 14 14 14 7. 5 54 14
of BCC's Generator
Actual Date
Refilling of BCC's Fire Planned Date 1-Apr-22 15-Apr-22 | 29-Apr-22 13-May-22 20-May-22 | 25-May-22 8-Jun-22
50 AWG-4  |Extinguiser and other No LS OT™M HOPE GoB 3,00 Planned Days 14 14 14 7 5 54 14
Accessories

Actual Date

1 1-Dec-21

Burcl . e B Planned Date - 10-Nov-2 22-Dec-21 1-Jan-22 6-Jan-22 21-Jan-22 4-Mar-22
51| NDCG-10 |Purchaseof ServerforBCC | \oge | 16 | OTM | HOPE | GoB | 650,00 [Planned Days 21 21 10 5 is 72 D)
eGovCloud PaaS
Actual Date
Purchase of Consumable Ttems, Planned Date 15-Sep-21 6-Oct-21 27-Oct-21 6-Nov-21 11-Nov-21 26-Nov-21 7-Jan-22
52 | NDCG-11 |Accessories & Components for | Qty LS OT™ HOPE GoB 150,00 {Planned Days 21 21 10 5 15 72 42

NDC & NOC (IT & Datacom)

Actual Date

>




Unit | Qty | Procurem | Contract |Source |Est.costin | Time code for | Not used in | Invite/Advert] Tender Tender Approval to | Notification | Signingof | Totaltime | Time for
Description of procurement ent  |approving |of fund| lac Tk. process Goods ise Tender Opening Evaluation Award of Award Contract | to Contract | completion
SI Code package Method | authority (actual) Signing | of Contract
& Type
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
S Y— Planned Date 15-Sep-21 6-Oct-21 27-Oct-21 6-Nov-21 11-Nov-21 26-Nov-21 7-Jan-22
53 NDCG-12 BCC Existing HCI Platform Node 6 OT™M HOPE GoB 750,00 Planned Days 21 21 10 5 15 72 42
Actual Date
Planned Date 14-Oct-21 4-Nov-21 25-Nov-21 5-Dec-21 10-Dec-21 25-Dec-21 5-Feb-22
54 | NDCG-13 M_mmén of ITSMforNDC& | ;o | 100 | oM HOPE | GoB | 150,00 [Planned Days 21 21 10 5 15 72 4
Actual Date
Upgradation of Disctrict Router Planned Date 5-Aug-21 26-Aug-21 16-Sep-21 26-Sep-21 1-Oct-21 16-Oct-21 27-Nov-21
55 | NDCG-14 |for Government WAN Nos. 58 OT™M HOPE GOB 300,00  |Planned Days 21 21 10 5 15 72 42
Backbone ' ' Actual Date
i Planned Date 15-Jul-21 5-Aug-21 26-Aug-21 5-Sep-21 10-Sep-21 25-Sep-21 6-Nov-21
56 | NDCG-16 |Purchase of NAT Firewallfor 1 o |5 | oM | HOPE | GoB | 400,00 |Planned Days 21 21 10 5 15 7 0
Government WAN
Actual Date
VC terminal upgradation of Planned Date 5-Aug-21 26-Aug-21 16-Sep-21 26-Sep-21 1-Oct-21 16-Oct-21 27-Nov-21
57 | NDCG-17 |Gonobhaban & License for Nos. LS OT™M HOPE GoB 240,00 (planned Days 21 21 10 5 15 72 42
Video Conference mvwm:wi Actual Date
Planned Date 22-Aug-21 12-Sep-21 3-Oct-21 13-Oct-21 18-Oct-21 2-Nov-21 14-Dec-21
58 | NDCG-18 |Framework Agreement for Nos. | LS | OTM HOPE | GoB 10,00 |Planned Days 21 21 10 5 15 72 42
Fiber & LAN component
Actual Date
Framework Agreement for Planned Date 22-Aug-21 12-Sep-21 3-Oct-21 13-Oct-21 18-Oct-21 2-Nov-21 14-Dec-21
59 | NDCG-19 |Infrastructure Component of Nos. LS OT™M HOPE GoB 500,00  |Planned Days 21 21 10 5 15 72 42
DC & DR Actual Date
Planned Date 22-Aug-21 12-Sep-21 3-Oct-21 13-Oct-21 18-Oct-21 2-Nov-21 14-Dec-21
60 | NDCG-21 Mﬂ%.&& NTP Server for DC | \os | 2 o™ HOPE | GoB 10,00 [Planned Days . N_n 21 10 5 15 72 4
. Actual Date
Sel Sevisi Pasaword Manager " Planned Date 22-Aug-21 12-Sep-21 3-Oct-21 13-Oct-21 18-Oct-21 2-Nov-21 14-Dec-21
61 | NDCG-22 for AD & LDAP Nos. 1 OTM HOPE GoB 30,00  |Planned Days 21 73 10 5 15 72 42
Actual Date
Pruchase of Computer & Planned Date 1-Jan-21 29-Jan-21 19-Feb-21 5-Mar-21 12-Mar-21 12-Mar-21 23-Apr-21
62 | TDWG-01 |Accessories for BCC Regional No LS OTM HOPE GoB 132,00 Planned Days ; 28 21 14 7 70 42
Offices Actual Date N
Pruchase of Network Planned Date 1-Jan-21 29-Jan-21 19-Feb-21 5-Mar-21 12-Mar-21 12-Mar-21 23-Apr-21
63 | TDWG-02 |Equipment for BCC Regional No LS OT™M HOPE GoB 10,55  [Planned Days 28 21 14 7 70 42
Offices Actual Date
Pruchase of Computer & Planned Date 10-Aug-21 | 24-Aug-21 7-Sep-21 14-Sep-21 21-Sep-21 21-Sep-21 2-Nov-21
64 | Boithok-G1 |Accessories for Boithok No 28 OT™M HOPE GoB 41,50 Planned Days 14 14 7 7 42 42
Platform Actual Date
Pruchiase of Computér Accessories and Planned Date 26-Jan-21 10-Feb-21 | 22-Mar-21 5-Apr-21 12-Apr-21 26-Apr-21 26-Apr-22
65 AWG-8 | Toner Cartridge for Printer & No 1 OT™M HOPE | GoB 18,00  |Planned Days 15 40 14 7 14 90 365
Photocopier under framework contract Actual Date
Purchase of Tertiary Internet Link Planned Date 9-Oct-20 20-Oct-20 3-Nov-20 5-Nov-20 12-Nov-20 10-Dec-20 10-Dec-21
66 NDCG for high level redundancy of NDC No 1 OTM HOPE GoB 151,20  |Planned Days 11 T 14 2 7 28 62 365
(5.Gbps) Actual Date
Establish Redundant Planned Date 6-Nov-20 30-Nov-20 | 29-Dec-20 29-Dec-20 31-Dec-20 28-Jan-21 28-Jan-22
67 NDCG Connectivity of Leased lines | No 1 OT™ HOPE GoB 319,86  |Planned Days 24 29 0 2 28 83 365
for DICTC, Jashore DR Actual Date
Purchase of Electrical & Planned Date 1-Oct-21 15-Oct-21 29-Oct-21 12-Nov-21 17-Nov-21
68 AWGS-7  [Plumbing Items for ICT Tower LS 1 OT™M HOPE GoB 45,00  |Planned Days 14 14 7 7 5 47
(Framework) Actual Date

7



Qty

Unit Procurem | Contract |Source |Est.costin | Time code for | Not used in |Invite/Advert| Tender Tender Approval to | Notification | Signingof | Total time | Time for
Description of procurement ent ' {approving |of fund| Ilac Tk. process Goods ise Tender Opening Evaluation Award of Award Contract | to Contract | completion
SI Code seikie Method | authority (actual) Signing | of Contract
& Type
1 2 3 4 5 6 7 8 9 10 11 12 I3 14 IS 16 17 18
Purchase of Dehumidifiers Planned Date 1-Sep-21 15-Sep-21 29-Sep-21 6-Oct-21 13-Oct-21 18-Oct-21 8-Nov-21
69 AWG-10 for BCC Nos 10 OT™M HOPE GoB 5,50 Planned Days 14 14 7 7 5 47 21
Actual Date
Purchase of Office Planned Date 10-Aug-21 24-Aug-21 7-Sep-21 14-Sep-21 21-Sep-21 26-Sep-21 7-Nov-21
70 | Boithok-G2 |equipments for Boithok Nos | LS OT™M HOPE | GoB 4,00 Planned Days 14 14 2 Ei 5 47 42
Platform Actual Date
Purchase of Office Planned Date 30-Dec-21 13-Jan-22 27-Jan-22 3-Feb-22 10-Feb-22 15-Feb-22 29-Mar-22
7! TDWG-9  |equipments for BCC Nos | LS OT™M HOPE | GoB 25,00  {Planned Days 14 14 7 7 5 47 42
Regional Office Actual Date
Purchase of Fire cum Planned Date 1-Oct-21 15-Oct-21 5-Nov-21 19-Nov-21 26-Nov-21 1-Dec-21 1-Mar-22
72 AWG-11 |Passenger Lift for ICT No 1 OT™M HOPE | GoB 100,00  |Planned Days 14 21 14 7 5 59 90
Tower Actual Date
Purchase of Furniture for Planned Date 1-Aug-21 15-Aug-21 29-Aug-21 wumn_unw 1 12-Sep-21 1 ﬂuwmﬁrw 1 15-Oct-21
73 | AWG-12 |BCC HQ & Boithok Nos | LS OT™M HOPE | GoB 57,00  |Planned Days 14 14 7 7 5 47 28
Platform Actual Date
. Planned Date 30-Dec-21 13-Jan-22 27-Jan-22 3-Feb-22 10-Feb-22 15-Feb-22 15-Mar-22
74| Toweig | oeoawofFumibes for Nos | LS | OTM | HOPE | GoB | 11887 [Planned Days 14 14 7 7 5 47 28
BCC Regional Office
Actual Date

BCC CA PKI Certificate

Planned Date

29-Jul-21

19-Aug-21

9-Oct-21

9-Sep-21 19-Sep-21 24-Sep-21 23-Oct-21
75 | NDCG-01 |Lifecyele Management s | ts| oM | HOPE | GoB | 10000 |Planned Days 21 21 10 5 15 7 14
Software License & Support "
Renewal Actual Date
License & Support Service Planned Date 10-Aug-21 | 31-Aug-21 | 21-Sep-21 1-Oct-21 6-Oct-21 21-Oct-21 4-Nov-21
76 | NDCG-02 [Renewal of Oracle Database | Nos 1 OT™M HOPE GoB 50,00  |Planned Days 21 21 10 5 15 72 14
for BCC CA Actual Date
| Warranty renewal of IT & Planned Date 10-Jul-21 31-Jul-21 14-Aug-21 19-Aug-21 24-Aug-21 29-Aug-21 12-Sep-21
77 | NDCG-03 [Datacom equipment of DC Nos LS OTM HOPE GoB 500,00 |Planned Days 21 14 5 5 5 59 14
& DR (Huawei) Actual Date ’
- i - Planned Date 22-Aug-21 12-Sep-21 3-Oct-21 13-Oct-21 18-Oct-21 2-Nov-21 16-Nov-21
78 NDCG-04 & M_w_wwwnamm_ﬁm%moho%%\\w Nos LS OT™M HOPE GoB 150,00 Planned Days 21 21 10 5 15 7 14
Actual Date
|License and support service Planned Date 15-Oct-21 5-Nov-21 26-Nov-21 6-Dec-21 11-Dec-21 26-Dec-21 9-Jan-22
79 | NDCG-05 |renewal of Oracle Database | Nos 1 OT™M HOPE GoB 250,00  |Planned Days 21 21 10 S 15 72 14
(iBAS++) Actual Date
License and support service Planned Date 20-Jan-22 10-Feb-22 3-Mar-22 13-Mar-22 18-Mar-22 2-Apr-22 16-Apr-22
80 | NDCG-06 [Renewal of Web Nos. 2 OT™M HOPE GoB 60,00 Planned Days 21 21 10 5 15 72 14
Application Firewal Actual Date
License renewal of NDC Planned Date 20-Jul-21 10-Aug-21 | 31-Aug-21 10-Sep-21 15-Sep-21 30-Sep-21 14-Oct-21
81 | NDCG-07 |Backup Software Nos, 1 OT™M HOPE GoB 60,00  |Planned Days 21 21 10 $ 15 72 14
Actual Date
Purchase of database for Planned Date 5-Aug-21 26-Aug-21 16-Sep-21 26-Sep-21 1-Oct-21 16-Oct-21 30-Oct-21
82 NDCG-08 BCC e-Sien Soluti Nos 1 OT™M HOPE GoB 600,00 Planned Days 21 21 10 5 15 72 14
gn Solution
Actual Date
Purchase of Paa$ for BCC Planned Date 8-Dec-21 29-Dec-21 19-Jan-22 29-Jan-22 3-Feb-22 18-Feb-22 4-Mar-22
83 NDCG-09 Node 10 OT™M HOPE GoB 400,00 Planned Days 21 21 10 5 15 72 14

eGov Cloud

Actual Date




Unit | Qty |Procurem | Contract |Source |Est.costin | Time code for | Not used in |Invite/Advert| Tender Tender Approval to | Notification | Signingof | Total time | Time for
Description of procurement ent  |approving |of fund| lac Tk. process Goods ise Tender Opening Evaluation Award of Award Contract | to Contract | completion
St Code package Method | authority (actual) Signing of Contract
& Type
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Warranty Renewal of Backbone Planned Date 5-Aug-21 26-Aug-21 | 16-Sep-21 26-Sep-21 1-Oct-21 16-Oct-21 30-Oct-21
84 | NDCG-15 [Network Equipment of No. LS OT™ HOPE GoB 250,00 |Planned Days 21 21 10 5 15 72 14
Government WAN Actial Date
Emsil Security Gateway Planned Date 20-Dec-21 10-Jan-22 31-Jan-22 10-Feb-22 15-Feb-22 2-Mar-22 16-Mar-22
85 NDCG-20 P No. LS OT™M HOPE GoB 500,00  [Planned Days 21 21 10 5 15 59 14
License Renewal
Actual Date
Purchase and renewal of Planned Date 22-Aug-21 12-Sep-21 3-Oct-21 13-Oct-21 18-Oct-21 2-Nov-21 16-Nov-21
86 | NDCG-23 |IBM Lotus Domino & IBM | No. 1 O™ HOPE GoB 400,00  |Planned Days 21 21 10 5 15 59 14
Spectrum Protect ' ! Actual Date
Purchase of Enterprise Planned Date 10-Aug-21 | 31-Aug-21 | 21-Sep-21 1-Oct-21 6-Oct-21 21-Oct-21 4-Nov-21
87 | NDCG-24 |Edition for government No. 1 OTM HOPE GoB 400,00  |Planned Days 21 21 10 5 15 59 14
email system Actual Date
Warranty renewal of IT & Planned Date 10-Aug-21 | 31-Aug-21 | 21-Sep-21 1-Oct-21 6-Oct-21 21-Oct-21 4-Nov-21
83 | NDCG-25 |Datacom equipment of DC - | No. 1 OT™M HOPE GoB 500,00  |Planned Days 21 21 10 5 15 72 14
DR (cisco part) Actual Date
Piseliase of ki :.wmo%o_m Planned Date 10-Dec-21 31-Dec-21 21-Jan-22 31-Jan-22 5-Feb-22 20-Feb-22 6-Mar-22
89 NDCG-26 No. 1 OT™M HOPE GoB 400,00 Planned Days 21 21 10 5 15 72 14
mgt Software
Actual Date
Planned Date 20-Dec-21 10-Jan-22 31-Jan-22 10-Feb-22 15-Feb-22 2-Mar-22 16-Mar-22
90 | NDCG-27 |SSL Certificate LS | 300 OT™M HOPE GoB 15,00  [Planned Days 21 21 10 5 15 72 14
Actual Date
; Planned Date 5-Aug-21 26-Aug-21 2-Sep-21 16-Sep-21 23-Sep-21 7-Oct-21 21-Nov-21
91 | pspw.g1 [REMS systemupgradation |\ ¢ |\ 1 g0 | pope | Gon | 300 [Planned Days 21 7 14 7 12 63 45
& Support
Actual Date
Training Management . Planned Date 5-Oct-21 26-Oct-21 2-Nov-21 16-Nov-21 23-Nov-21 7-Dec-21 21-Jan-22
92 | PSPW-G2 |System Upgradation & No. 1 RFQ HOPE | GoB 3,00 Planned Days 21 7 14 7 14 63 45
Support and Maintenace Actual Date
: . Planned Date 3-Aug-21 10-Aug-21 17-Aug-21 24-Aug-21 29-Aug-21 29-Aug-21 19-Sep-21
93 | pspw-g4 |Advisory Services No. | 1 RFQ HOPE | GoB 3,00 [Planned Days 7 7 7 5 0 26 21
Management system of BCC .
Actual Date
Upgradation of NDC Cloud Planned Date '] 5-Oct-21 19-Nov-21 | 17-Dec-21 31-Dec-21 5-Jan-22 15-Jan-22 26-Jul-22 | 20-Jan-22
94 | NDCS-07 |Self Service Portal & Billing LS 1 OT™M HOPE GoB 150,00 Planned Days ! 45 28 14 5 10 0 S
System Actual Date
Description of Procurement . Hooureimen ﬁo:aﬁ.ﬁ Hource Estd. Cost | Time code for " Technical o M”HMM“ i Signing of Tomloue & Time .mo_.
Package No. Unit | Qty. | t Method |Approving of : Advertise EOI| Issue RFP Proposal Proposal 3 Negotiation Approval contract completion of
Package (SERVICES) B (in lac taka) process : ; Opening & Contract 5
& Type | Authority | Funds Opening Evaluation 4 signature contract
Evaluation
. . Planned Date 5-Jul-21 2-Aug-21 12-Aug-21 19-Aug-21 26-Aug-21 9-Sep-21 23-Sep-21
95 | pspw.s1 [BCC Newwebsite Design, | (| | oo | ope | GoB 100,00 [Planned Days 28 Sw qm 7 E_u E_@ 80
Development and Support
Actual Date
N ) Planned Date 2-Aug-21 16-Aug-21 | 30-Aug-21 13-Sep-21 20-Sep-21 4-Oct-21 18-Oct-21
9 | Towen [Povare frddwmes No. | 1 | QCBS | HOPE | GoB | 4000 |Planned Days 14 14 14 7 14 14 77
Budgetary System A chial Dats
BCC eKYC Software Planned Date 10-Apr-22 | 25-May-22 | 22-Jun-22 6-Jul-22 11-Jul-22 21-Jul-22 26-Jul-22 26-Jul-22
97 NDCS-03  |Enhancements with Identity No. 1 QCBS HOPE GoB 50,00 Planned Days 45 28 14 5 10 0 5 107
Service Actual Date
BCC CA eKYC Application (Web Planned Date 15-Mar-22 2-May-22 26-May-22 25-Jul-22 8-Aug-22 18-Aug-22 25-Aug-22 1-Sep-22
38 BCC-CA  |& Mobile) for eSign Customer No. 1 QCBS HOPE GoB 75,00 Planned Days 48 24 60 14 10 7 7 170
onboarding Actual Date
7
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Unit | Qty | Procurem | Contract |Source |Est.costin | Time code for | Not used in |Invite/Advert| Tender Tender Approval to | Notification | Signingof | Total time | Time for
Description of procurement ent approving |of fund| lac Tk. process Goods ise Tender Opening Evaluation Award of Award ‘Contract | to-Contract | completion
SI Code package Method | authority (actual) Signing | of Contract
& Type
I 1 2 3 4 > 6 7 8 9 10 11 12 13 14 15 16 17 18
Developmeni o Dyands Planned Date 19-Jan-21 22-Feb-21 8-Mar-21 9-Mar-21 10-Mar-21 11-Mar-21 24-Mar-21 | 24-Mar-21 24-Mar-22
99 | BD-50-S Website for Bangladesh 50 No 1 SBCQ HOPE | GoB 74,90 |Planned Days 34 14 1 1 1 13 0 64 365
Actual Date
E-learning Platform Planned Date 2-Aug-21 16-Aug-21 | 27-Sep-21 11-Oct-21 18-Oct-21 25-Oct-21 8-Nov-21 24-Dec-21
100| PSPW-S3 idesign, develop and No. 1 QCBS HOPE GoB 200,00 |Planned Days 14 42 14 ] 7 14 60 158
support Actual Date
Derciopment ot Dy Planned Date 1-May-19 | 23-May-19 | 19-Jun-19 22-Jun-19 26-Jun-19 27-Jun-19 , 30-Jun-19 29-Jun-21
101| DDW-S Website 4 No 1 SBCQ HOPE | GoB 304,00  |Planned Days 22 27 3 4 1 57 3 117 730

Actual Date

104

TDWG-12

Brand identity adaption of BCC
Logo

HOPE | GoB 3,00

Actual Date

Planned Date

Planned Days

Actual Date

8-Oct-21 15-Oct-21 18-Oct-21

25-Oct-21

25-Oct-21

> ; Financial s i
Beseriofion of Brocirerent Procuremen| Contract { Source Bord Cost | Tine bods for Technical Technical Pronoeal Siemine of Total time to Time for
Package No. P e Unit | Qty. | t Method |Approving of Tl Advertise EOl|  Issue RFP Proposal Proposal P Negotiation Approval Ehns contract completion of
Package (SERVICES) ; (in lac taka) process . i Opening & Contract ;
& Type | Authority | Funds Opening Evaluation i signature contract
Evaluation
Planned Date 31-Dec-20 9-Feb-21 10-Mar-21 | 22-May-21 8-Jun-21 8-Jun-21 16-Jun-21 7-Jul-21 3-Jan-22
102 MDC-S  |Mission Digital Coutt 2021 No 1 SBCQ HOPE GoB 1765,00 |Planned Days 40 29 73 17 0 8 21 188 180
Actual Date
T —— . Planned Date 31-Jul-21 21-Aug-21 11-Sep-21 25-Sep-21 2-Oct-21 5-Oct-21 12-Oct-21 19-Oct-21 19-Oct-22
103 | Boithok-S | o vieua Sonsultant for No | 20 | el | gopE | GoB | 487,00 [Planned Days 21 21 14 7 3 7 7 30 365
Boithok Platform Consultant

8-Nov-21

7 7 3

7
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