“

Procurment Plan of BCC for FY 2022-2023

Procurem | Contract | Source | Est.cost| Time code for | Not | Invite/Adv| Tender Tender | Approval to | Notification | Signing of | Total time | Time for
) X . ent approving|of fund| in lac process used ertise Opening | Evaluation Award of Award Contract | to Contract | completion
Package Number Description of procurement package Unit | Qty |Method & authority Tk 5 Tafidas Signing | of Contract
Type (actual) Goods
1 2 3 4 J 6 7 8 9 10 Lt 12 13 14 15 16 17 18
. Planned Date 25-Aug-22| 8-Sep-22 | 11-Sep-22 | 18-Sep-22 | 25-Sep-22| 2-Oct-22 16-Nov-22
REMS syst: dat § rt
BCC-BKIICT-G1 >system upgradation&Support | o | 4 | mEg | Hope | GoB | %00 [Planned Dass 14 3 7 7 7 38 45
& Maintenance .
Actual Date
BKIICT Training Management System Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
BCC-BKIICT-G2 |Upgradation & Support and No. | 1 RFQ Hope | GoB | 3.00 [Planned Days 14 3 7 7 7 38 45
Maintenace Actual Date
' Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
Purchase of PC with mouse &
BCC-BKIICT-G3 N . No. | 96 OTM Hope | GoB | 75.00 |Planned Days 14 3 7 7 7 38 45
keyboard (Wired) for BKIICT P g =
Actual Date
i e ot Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
(Projector screen-10 pes, Printer-06
BCC-BKICT-G4 |Pcs, Swicth 48 port-08 pcs, switch No. | 96 OT™M Hope | GoB | 6.00
rack-04 pcs, scanner-04 Pcs, pointer - Flantied Days L 3 & I 7 98 48
06 pes ) for BKIICT Actual Date
Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
BCC-BKIICT-G5 |Purchase of Chair No. | 126 | RFQ Hope | GoB | 3.00 |planned Days 14 3 7 7 7 38 45
Actual Date
Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
BCC-BKIICT-G6 |LAN renovation for BKIICT No. 1 RFQ Hope | GoB | 3.00 |Planned Days 14 3 4 7 7 38 45
Actual Date
. Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
BCC-BKIICT-G7 |Purchase of Fumiture (Computer —\ o | 45 | oTM | Hope | GoB | 5.00 |Planned Days 14 3 7 7 7 38 45
Table for two person) for BKIICT
Actual Date
SintinG Brochine & ciharpublications +|Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
BCC-BKIICT-Gg |Prinne broch P %1 No.| 1 | RFQ | Hope | GoB | 2.00 |Planned Days 1 3 7 7 7 38 45
for BKIICT
Actual Date
. . Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22| 17-Nov-22 1-Jan-23
Multipurpose Room (video
BCC-BKIICT-G9 [conferencing, workshop, seminar) No. | 1 RFQ Hope | GoB | 20.00 |planned Days 14 3 7 7 7 38 45
renovation for BKIICT (level 7)
Actual Date
Planned Date 5-Aug-22 | 26-Aug-22 | 2-Sep-22 | 16-Sep-22 | 23-Sep-22| 7-Oct-22 21-Nov-22
BCC-Planning-G1 |Purchase of Air Conditioner (2.0Ton) | No. | 1 OT™M Hope | GoB | 3.00 |Planned Days 21 7 14 7 14 63 45
Actual Date i
Planned Date 5-Aug-22 | 26-Aug-22 | 2-Sep-22 | 16-Sep-22 | 23-Sep-22| 7-Oct-22 21-Nov-22
BCC-Planning-G1 |Purchase of Air Conditioner (2.0Ton) | No. | 1 o™ Hope | GoB | 3.00 |Planned Days ) 21 7 14 7 14 63 45
Actual Date
Planned Date 5-Oct-22 | 26-Oct-22 | 2-Nov-22 | 16-Nov-22 | 23-Nov-22| 7-Dec-22 21-Jan-23
BCC-Planning-G2 |Purchase of Ottice Equipment No. | 1 O™ Hope | GoB | 3.00 |Planned Days 21 7 14 7 14 63 45
Actual Date
] ) o Planned Date 30-Aug-22| 27-Sep-22 | 4-Oct-22 18-Oct-22 | 25-Oct-22 | 8-Nov-22 23-Dec-22
BCC-Planning-G3 |O1fice Renovation and Wall Painting |\ | 4 | 1M | Hope | GoB |100.00 |Planned Days 28 7 14 7 14 70 45
for Director Room
Actual Date

&
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Procurem | Contract | Source | Est.cost | Time code for | Not | Invite/Adv| Tender Tender | Approval to | Notification | Signing of | Total time | Time for
ent approving|of fund| in lac process used ertise Opening | Evaluation Award of Award Contract | to Contract | completion
Package Number Description of procurement package Unit | Qty |Method & | authority Tk i Tender : of Contract
Type (actual) Goods
. e Planned Date 30-Aug-22 | 27-Sep-22 | 4-Oct-22 | 18-Oct-22 | 25-Oct-22 | 8-Nov-22 23-Dec-22
)CC-Planning-G4 of BCC No. | 1 RFQ Hope | GoB | 3.00 |Planned Days 28 7 14 7 14 70 45
Actual Date
Planned Date 10-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22| 21-Sep-22 5-Nov-22
)CC-RID-G1 Purchase of Computer accessories No. | 1 o™ Hope | GoB | 2.16 |Planned Days 14 7 7 7 7 21 45
Actual Date
Planned Date 10-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22| 21-Sep-22 5-Nov-22
CC-RID-G2 Purchase of Furniture No. | 1 OT™ Hope | GoB | 1.49 |Planned Days 14 7 7 7 7 21 45
Actual Date
Planned Date 10-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22| 21-Sep-22 5-Nov-22
CC-RID-G2 Purchase of Office Equipment No. | 1 OT™ Hope | GoB | 0.68 |Planned Days 14 7 7 7 7 21 45
Actual Date
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