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| ®. 2nd Amended Annual Procurment Plan FY 2022-2023 of Bangladesh Computer Council
,ﬁ
Unit | Qty | Procurement | Contract { Source |Estcostin | Time code for | Not used in |Invite/Adverti] Tender Tender Approval to | Notification { Signing of | Total time | Time for
Description of procurement Method & | approving | of fund | lac Tk. process Goods se Tender Opening Evaluation Award of Award Contract | to Contract | completion
st Code package Type authority (actual) Signing | of Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 4 15 16 17 18
3211106 |Entertainment Expenditure (Si*iis= %)
Planned Date 1-Oct-22 8-Oct-22 15-Oct-22 22-Oct-22 27-Oct-22 30-Oct-22 6-Nov-22
1 TDWG-1 |Lunch for ITEE Exam NO | LS RFQ HOPE GoB 4.80 Planned Days 7 7 7 S 3 29 7
Actual Date
4.80
3211117 |Internet/Fax/Telex (RGN EER)
Establish Redundent Planned Date 22-Sep-22 6-Oct-22 27-Oct-22 10-Nov-22 17-Nov-22 17-Nov-22 17-Nov-22
1 lune
2 NOC-G-1 Connectivity for eGov Network NO 1 OT™ HOPE GoB 160.00  {Planned Days 14 21 14 7 59
Actual Date
. Establish of Terti Planned Date 20-Jan-23 3-Feb-23 24-Feb-23 10-Mar-23 17-Mar-23 17-Mar-23 17-Mar-23
3 | NDCG-1 |Intemet Service forhighlevel | NO | 1 O™ HOPE | GoB | 130.00 14 21 14 7 59
redundancy of NDC for Planned Days
Bangladesh Computer Council. Actual Date
Planned Date 20-Sep-22 4-Oct-22 25-Oct-22 8-Nov-22 15-Nov-22 15-Nov-22 15-Nov-22
. 5 {Purchasc of Tertiary Internet 1 OT™M HOPE B
4| NDCG2 |Jremes oh ot NO (o) Go 15200  [Planned Days 14 21 14 7 59
dund: of NDC (5 Gbps) Actual Date
442.00
3221101 |Audit Fee (Reimiret &)
Planned Date 20-Sep-22 27-Sep-22 4-Oct-22 11-Oct-22 18-Oct-22 18-Oct-22 8-Nov-22
5| CAS-1 |BCCCA Audit Fee NO | 3y L™ HOPE | GoB | 1200 fproip. = 7 7 7 o >3 7
Acinal Date
. . Planned Date 3-Oct-22 10-Oct-22 17-Oct-22 24-Oct-22 31-Oct-22 31-Oct-22 21-Nov-22
6| casa2 nwn_m of IS0 27001 Standardin | ey | 3y DPM HOPE | GoB 800 [Planncd Days 7 = 7 7 2 7% 7
Actual Date
4 20.00
3253103 [Security Guard (st ¢
Cleaning and Security Planned Date 1-Ang-21 15-Aug-21 | 29-Aug-21 5-Sep-21 12-Sep-21 19-Sep-21 19-Sep-22
7 AW-S-1 Service for ICT Tower, NO 1 O™ HOPE GoB 175.00 |Planned Days 14 14 7 7 7 49 365
Regional Ofiice and DRC Actual Date
Planned Date T-Aug2L_| 15-Aug-3l | 29-Aug2] | 5-Sep-2l 12-Sep-21 | 19-Sep-21 19-Sep-22
8 | Awsgy |Ousourced Maspower No | 1 o™ HOPE | GoB | 5000 [Planned Days 14 14 7 7 7 49 365
Supply for BCC “Actual Date
Purchase of Dress and other . Planned Date 1-Dec-22 8-Dec-22 15-Dec-22 22-Dec-22 25-Dec-22 28-Dec-22 11-Jan-23
9 AW-G-1 |Accessories for BCC Grade- | NO 1 RFQ HOPE GoB 3.00 Planned Days 7 7 7 3 3 27 14
16-20 Staffs Actual Date
Purchase of Dress and other Planned Date 1-Dec-22 8-Dec-22 15-Dec-22 22-Dec-22 25-Dec-22 28-Dec-22 11-Jan-23
10 AWG-2 . . NO 1 RFQ HOPE GoB 1.20 Planned U«mﬁ 7 7 7 3 3 27 14
Accessories for BCC Driver
Actual Date ‘
‘ 229.20
3255102 |Printing & Binding (J67 ¢ 1D
Design of BCC Publications Planned Date 1-Nov-22 5-Nov-22 8-Nov-22 11-Nov-22 14-Nov-22 | 17-Nov-22 15-Dec-22
n{ awgs [fom2009-2021 NO |2000{ RFQ HOPE | GoB 300 |Planned Days 4 3 3 3 3 16 28
' Actual Date
Printing of BCC Publications Planned Date 1-Nov-22 5-Nov-22 8-Nov-22 11-Nov-22 14-Nov-22 | 17-Nov-22 15-Dec-22
12 AW-G4 |from 2009-2021 NO | 2000 RFQ HOPE GoB 3.00 Planned Days 4 3 3 3 3 16 28
Actua] Date
Printing Brochure & oth Planned Date 10-Oct-22 17-Oct-22 20-Oct-22 27-Oct-22 3-Nov-22 10-Nov-22 25-Dec-22
rinting Brochure & other v
; 13 | BKICTG-! Lo NO | 1 RF H GoB x Planned Days 7 3 7 7 7 38 45
: publications for BKIICT Q ope 200 !
: Actual Date
8.00°
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Unit | Qty | Procurement | Contract | Source |Est.costin | Time code for | Notused in {Invite/Adverti] Tender Tender Approval to | Notification | Signing of | Totaltime { Time for
Description of procurement Method & | approving | of fund | lac Tk process Goods se Tender Opening Evaluation Award of Award Contract | to Contract | completion
St Code package Type authority {actual) Signing | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
3258104 |Maintenance of Office Equipments (3% @it Garwe)
Planned Date 1-Aug-21 | 15-Aug-2l | 29-Aug-21 | 12-Sep-21 19-Sep-21 | 24-Sep-21 24-Sep-22
Framework for Generator
26 AW | ance No | 1 O™ HOPE | GoB 500  |Planned Days 7 14 14 14 7 5 61 365
Actual Date
Planned Date 1-Sep-21 15-Sep-21 29-Sep-21 13-Oct-21 20-Oct-21 25-0ct-21 25-Oct-22
27| awse [FrameworkforAC No | 1 o™ HOPE | GoB | 1100 [PlannedDays 7 14 14 14 7 5 61 365
Maintenance
Actual Date
16.00
3258101 |Vehicle Maintenance (FibTaR Gaiaw) -
F ke for Vehicl Planned Date 14-Jan-22 28-Jan-22 11-Feb-22 25-Feb-22 4-Mar-22 9-Mar-22 9-Mar-23
28| Awsy [ ameworkior Vehicle No | 1 OTM HOPE | GoB | 2200 |Planned Days 7 14 14 14 7 5 61 365
Maintenance
Actual Date
22.00
3258103 {Repair of Computer & Accessories (FfIE517 ¢ Tttt GRIw®)
. Financial .
- Contract . Technical Technical . Total time to Time for
PackageNo, | Desrition Mm_wﬂmnmmw_. Unit | Quy. Zﬁ.ﬂﬂﬁ Approving Mﬂnﬂ& Aw.nnmuﬂv qssawwmna Advertisc EOI| IssucRFP | Proposal | Proposal nvsmaaa Negotiation | Approval m_w..smu of | contract | completion of
Authority P! Opening Evaluation Evaluation signature contract
AMC, warranty & support Planned Date | 25-Sep-22 | 23-Oct-22 | 2-Nov-22 | 9-Nov-22 | 16-Nov-22 | 30-Nov-22 30-Dec-22
29 | NDC-S-1 |[service of IT, Cloud and NO | LS OT™ HOPE GoB 600.00 |Planned Days 28 10 7 7 14 59 30
Storage systems of DC & DR . Actual Date
AMC, Warranty and support Planned Date 25-Sep-22 | 16-Oct-22 | 6-Nov-22 | 20-Nov-22 | 27-Nov-22 | 27-Nov-22 27-Nov-22
30| Npesp [¥rviceofData CanterIp NO | Ls o™ HOPE | GoB | 400.00
8-, Co ts (Huawei) 0 . Planned Days 21 21 14 7 59
Actual Date
Warranty and support Planned Date 20-Dec-22 10-Jan-23 31-Jan-23 14-Feb-23 21-Feb-23 21-Feb-23 21-Feb-23
31| NDCS-3 [service of Data Center IP NO | LS OT™ HOPE | GoB | 38000 [Planned Days 21 21 14 7 59
| Components (Cisco) Actual Date
AMC for €..5.BQ and Planned Date 1-Jan-19 22-Jan-19 12-Feb-19 26-Feb-19 5-Mar-19 5-Mar-19 5-Mar-19
support service of NDC &
32| NDC-$4 |Storage IBM Products NO | Ls o™ HOPE | GoB | 500.00 |Planned Days 21 21 14 7 59
Actual Date
AMC for Infrastructure Planned Date 10-Jul-21 7-Aug-21 4-Sep-21 18-Sep-21 23-Sep-21 3-Oct-21 25-Jul-22 8-Oct-21
Q. Support and onsite support
33 NDC-§-5 (Power /Cooling/Physical NO 1 O™ HOPE GoB 306.66 (Planned Days . 28 28 14 5 10 .0 5
Security) for DC and DR. Actual Date
Spare Parts for Infrastructure Planned Date 10-Nov-22 | 1-Dec-22 | 22-Dec22 | S-Jan-23 12-Jan-23 12-Jan-23 12-Jan-23
Support (Power/Cooling/ -
34| NDCS6  [physicat Security) for DCand | NO | LS O™ HOPE | GoB | 500.00 PlannedDays 21 21 14 7 59
DR Actual Date
il 2,686.66
3258105 |Repair of Other Machineries and Equipment (5017 Ta*if% © smar=if
. Financial . .
. Contract Technical Technical L Total timeto |  Time for
Description of Procurement s Procurement . Source | Estd. Cost { Time code for . Proposal - Signing of .
Package No. Unit | Qty. Approving ) Advertise EOI| Issue RFP Proposal Proposal : Negotiation Approval contract completion of
Package (SERVICES) Method & Type Authority of Funds | (in lac taka) process Openis Evaluation an..::w & Contract s re contract
<
AMC for Infrastructure Planned Date 10-Jul-21 | 7-Aug-21 | 4-Sep-21 | 18-Sep-21 [ 23-Sep-21 3-Oct-21 25-Jul-22 | 8-Oct-21
Q. Support and onsite support 0
35 NDC-8-7 (Power /Cooling/Physical NO 1 OT™ HOPE GoB 153.33 |Planned Days 28 28 14 5 10 5
Security) for DC and DR. Actual Date
] ] . Planned Date 15-Sep-21 22-Sep-21 20-Oct-21 3-Nov-21 8-Nov-21 18-Nov-21 23-Nov-21 | 28-Nov-21
36| NDCssg |DimsterRecoverySitePhysical |y g | yg | gpm HOPE | GoB | 7695 |Planncd Days 7 28 14 5 10 s 5
Security Enhancement
Actual Date
230.28
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Unit | Qty { Procurement | Contract | Source |Est.costin | Time code for | Notused in |Invite/Adverti] Tender Tender Approval to { Notification | Signingof | Totaltime | Time for
Description of procurement Method & | approving | of fund | lac Tk process Goods se Tender Opening Evaluation Award of Award Contract | to Contract | completion
Code package Type authority (actual) Signing | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 8
Sewerage Line repair, Water Planned Date 1-May-23 8-May-23 | 29-May-23 12-Jun-23 19-Jun-23 19-Jun-23 19-Jun-23
Tank cleaning & Two
AWWS o addedindthfloor | NO | 1 RFQ HOPE | GoB 130 planned Days 7 21 14 7 59
of BCC Abashik Bhaban. Actual Date
Floor Tiles changes of Level- Planned Date 1-May-23 8-May-23 | 29-May-23 12-Jun-23 19-Jun-23 19-Jun-23 ‘| 19-Jun-23
% awwe (o8 qoﬂn.ma No | 1 RFQ HOPE | GoB 075 |Planncd Days 7 2 14 7 59
! Actual Date
. Planned Date 15-Nov-22 | 22-Nov-22 | 13-Dec-22 | 27-Dec-22 3-Jan-23 3-Jan-23 3-Jan-23
- Awaw.1p [Cepsule Lift Floor Concrete | qy | RFQ HOPE | GoB | 600 [Plaoncd Davs 7 2 ” 7 »
and Re-C !
Actual Date
253.87
3258126 |Maintenance of Telecom Equipments (Gfoamizam ettt cratwe)
. Financial
- Contract Technical Technical Totaltimeto |  Time for
of Procurement . Procurement . Source | Estd. Cost | Time code for " Proposal - Signing of .
Package No. Description Unit | Qty. Approving - Advertisc EOI|  Issue RFP, Proposal Proposal A Negotiation Approval contract completion of
Package (SERVICES) Method & Type; Authority of Funds | (in lac taka) process Openi Evaluati WBB@.P Contract si re o
Procurement of AMC and Planned Date 7-Mar-23 4-Apr-23 | 25-Apr-23 | 9-May-23 14-May-23 17-May-23 25-Jul-22 | 20-May-23 19-May-24
NOC-S-1 |onsite support service of NO 1 OT™ HOPE GoB 600.00  Iptanned Days 28 21 14 5 3 7 3 81 365
eGov Network Actual Date
. Planned Date 25-Oct-22_| 1-Nov-22 | 22-Nov-22 | 6-Dec-22 13-Dec-22 | 13-Dec-22 | 3-Jan-22 3-Jan-22
NoC.G [ Mordanization of NOC No | s | or™ HOPE | GoB | 3500 [Planned Days 7 2 14 7 59
monitoring Dashboard
Actual Date
NOC-BKIICT-|En fBCCLAN & Planned Date 10-Oct-22 17-Oct-22 7-Nov-22 21-Nov-22 28-Nov-22 | 28-Nov-22 28-Nov-22
! -| Enchancement of
G4 LAN R ion for BKIICT NO | LS OT™™ HOPE GoB 28.00  |Planned Date 7 21 14 7 59
Actual Date
Contract Technical | Technical Financial Towltimeto | Time for
Description of Procurement . Procurement . Source | Estd. Cost | Time code for . Proposal 4 . Signing of .
Package No. Unit | Quy. Approving . Advertise EOI|  Issue RFP Proposal Proposal 3 Negotiation Approval contract completion of
Package (SERVICES) Method & Type Authori of Funds | (in lac taka) process Openi Evaluation Mﬂ._.___uh “ Contract signature
AMC for Technical Support Planned Date 29-Jul-21 26-Aug-2] 16-Sep-21 30-Sep-21 5-Oct-21 8-Oct-21 25-Jul-22 11-Oct-21 11-Oct-22
Service of eGov Network and #
NOC-S-2 Onsite Support Service NO 1 OT™M HOPE GoB 500.00 |Planned Days 28 21 14 5 3 7 3 81 365
(InfoSarkar-2 Part)  Actual Date
1163.00 .
4111201 [Non Residential Building (e=131f3%® 53)
MA._H__MWEMR Room 1 Planned Date 10-0ct-22 | 17-0ct-22 | 20-0ct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22 25-Dec-22
video conferencing, ¥
BKIICT-W-1 . Nt 1 ™ H B 0.00 45.00
workshop, ) o] o lope Gol 2 Planned Days 7 3 7 7 7 38
renovation for BKIICT Actual Date .
Office Renovation and Planned Date 30-Aug22 | 13-Sep-22 | 20-Sep-22 | 4-0c-22 11-0ct22 | 25-Oct-22 9-Dec-22
RID-W-1 | Wall Painting for Director | NO | 1 OTM Hope GoB 100.00  |Planned Days 14 7 14 7 14 56 45
Actual Date :
R Y Planned Date 1-Aug-21 8-Aug-21 22-Aug-21 S-Sep-21 12-Sep-21 17-Sep-21 1-Oct-21
Maintenance and Servicing f
AW-S-14 of BCC's Generator NO | LS OT™ HOPE GoB 10.00 Planned Days 7 14 14 7 5 47 14
Actual Date
Refilling of BCC's Fire Planned Date 1-Apr-22 8-Apr-22 22-Apr-22 6-May-22 13-May-22 18-May-22 1-Jun-22
AW-G-6 |Extinguiser and other NO | LS OT™ HOPE GoB 3.00 Planned Days 7 14 14 7 5 47 14
Accessories Actual Date )
3 . Pianned Date 1-Aug2? | ®-Aug?? | 22-Aug2? | _5-Sep-22 12-Sep-22_|_17-Sep-22 1-0ct-22
Aw.s.ps |Maintensnce and Servicing | o | 5 | oM HOPE | GoB | 2200 [Plannod Davs 7 14 14 7 5 7 14
of BCC's AC | Date |
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Unit | Qty | Procurement | Contract | Source |Est.costin | Time code for | Notusedin |Invite/Advertii Tender Tender Approval to | Notification | Signing of | Totaltime | Time for
st Description of procurement Method & | approving | of fund | lac Tk. process Goods se Tender Opening Evaluation Award of Award Contract | to Contract | completion
Code package Type authority (actual) Signing | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Supply and Installation of Planned Date 18-May-22 | 15-Jun-22 | 22-Jun-22 | 29-Jun-22 6-Jul-22 6-Jul-22 27-Jul-22
77 | NDCG-10 mwmwsw“mﬂwf Firewall for | o | 1 OTM HOPE | GoB | 61500 [Planned Days 28 7 7 7 0 49 21
i Actual Date
Purchase of Database Planned Date 18-May-22 | 15-Jun22 | 22-Jun-22 | 29-Jun-22 6-Jul-22 6-Jul-22 27-Jul-22
78 | NDC-G-11 |Server for Finance NO 1 OT™M HOPE GoB 400.00 [Planned Days 28 7 7 7 0 49 21
Division Actual Date
. Vol Planned Date 25-Sep-22 | 2-0ct-22 | 9-Oct-22 16-Oct22 | 23-Oct-22 | 23-Oct-22 23-Oct-22
79 | NDCG-12 m“w._n__sstm >ow=sv matic Voltage | no | 1 o™ Hope | GoB | 850 [Planned Days 7 7 7 7 59
Actual Date
BKICT & Mao_ss.om MQW_“_M.» 10 Planned Date 10-Aug-22 | 17-Aug-22 | 24-Aug-22 | 31-Aug-22 7-Sep-22 7-Sep-22 7-Sep-22
80 >€mw.u ?NMNM.U»M ing for NO | 1 RFQ Hope | GoB 3.00  [Planned Days 7 7 7 7 59
Auditorium. Actual Date
BKIICT, Mao_.ﬁn.% m.__e__ﬁ Planned Date 10-Oct-22 | 24-Oct-22 | 27-Oct-22 | 3-Nov-22 | 10-Nov-22 | 17-Nov-22 1-Jan-23
81| TDWG& ”saMma Printer & NO | 1 OT™M HOPE | GoB | 177.60 |Planned Days 14 3 7 7 7 38 45
RID-G4 Ph 8 Actual Date
4971.75
4112310 |Purchase of Office Equipment (331 zegiwifk &w)
Purchase of Offi Planned Date 5-Oct-22 12-Oct-22 19-Oct-22 2-Nov-22 9-Nov-22 23-Nov-22 7-Jan-23
82| AWG-I | H as.“ oo mm cHQ NO | 1 o™ Hope | GoB 068 |Planned Days 7 7 14 7 14 49 s
quip: Actual Date
Supply and installation of Planned Date 12-May-22 | 19-May-22 | 2-Jun-22 16-Jun-22 23-Jun-22 | 28-Jun-22 12-Jul-22
83| AwGi2 Muoh< mﬁmu__wwomwﬁa No | 1 OT™ Hope | GoB | 8000 |Planned Days 7 14 14 7 5 47 14
Pole Type Metal D« Actual Date
Supply and installation of Air Planned Date 1-Jan-23 8-Jan23_ | 22-Jan-23 5-Feb-23 12-Feb-23 | 17-Feb-23 3-Mar-23
B4 AWGH3 [ for BCC NO | 1 OTM Hope |° GoB 32.00  [Planned Days 7 14 14 7 5 47 14
Actual Date
AMC for Infrastructure Planned Date 10-Jul-21 | 7-Aug-21 | 21-Aug-21 | 26-Aug-21 5-Sep-21 5-Sep-21 | 25-Jul-22 | 5-Sep-21
85| NDCS-1 w.u,w%\%,is_,ﬂﬁ: No | 1 o™ HOPE | GoB | 107.00 |Plaoned Days 28 28 14 5 10 0 5
Security) for DC and DR. Actual Date
RID & TDW- Purchase of Office Planned Date 10-Aug-22 7-Sep-22 14-Sep-22 21-Sep-22 28-Sep-22 5-Oct-22 19-Nov-22
86 G-10 Equipment For Rigional NO 1 O™ Hope GoB 515.00 |Planned Days 28 7 7 7 7 21 45
Offices. { Actual Date
734.68
4112314 | Purchase of Furniture (JFRIYMI F1) .
BRICT Rip | Purchase of Furmiture for Plaonédl Date 10-Aug-22 | 17-Aug-22 | 24-Aug-22 | 31-Apg-22 7-Sep-22 | 14-Sep-22 29-Oct-22
87 | g Aw.Gws |BCC Headquarter & NO | 1 OTM Hope GoB 53.00 |Planned Days 7 7 7 7 7 21 45
Regional Offices. T Actual Date
Purchase of Chair for Planned Date 10-Aug22 | 17-Aug-22 | 24-Aug22 | 31-Aug-22 7-Sep-22 | 14-Sep-22 29-Oct-22
88 | BKUCT-G6 | oo NO | 126 OT™M Hope GoB 3.00  |Planned Days 7 7 7 7 7 21 45
N . Actua) Date
56.00
° -
4113301 [Purchase of Computer Software (FRPSIWE F3)
BCC CA Timestamping Planned Date 25-Dec22 | 8-Jan-23 | 29-Jan-23 | 12-Feb-23 19-Feb-23 | 19-Feb-23 19-Feb-23
89 | NDC-CA-G-1 |Authority Software License NO 1 O™ HOPE GoB 4000 o i Davs 4 21 14 7 59
Renewal Actual Date
L Planned Date 10Feb-23 | 3-Mar-23 | 13-Mar-23 | 20Mar-23 | 27-Mar-23 | 10-Apr-23 25-May-23
Subscription Renewal of
90 | NDC-G-13 w_m o nw <Sign moﬁzo: s | 1 oT™ HOPE | GoB | 300.00 [Planncd Days 1 10 7 7 14 5% 25
Actual Date
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Unit | Qty | Procurement | Contract | Source |Est.costin | Time code for | Not used in |Invite/Adverti| Tender Tender Approval to | Notification | Signingof | Total time | Time for
. Description of procurement Method & | approving | of fund | lac Tk. process Goods se Tender Opening Evaluation Award of Award Contract | to Contract | completion
5 Code package Type authority (actual) Signing | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
3257103 |Research (3%
Contract Technical | Technical Financial Total time to | Time for
Package No. | Deporpton MMmSSsnmmaﬁ.v Uit | Quy. {yroo M..n._.§= Agproving Momsﬂu AWWHV Time 8%%2 Advertisc EOI| IssucRFP | Proposal | Proposal n_ roposal | Negotiation | Approval m@” nisg of | omtract | completion of
5 Authority P Opening Evaluation Evaluati signature contract
Total 14129.44
L4
+
.H. 2




