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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
1 WD-1 N etw ork  T opo logy, U nion{ 1307 C C G P G O B P lanned Dates 6 -M ay-2017 4-Jun -2017 4 -Ju n -2 0 1 7 18-Jun-2017 24-A ug-2017 29-A ug-2017 24-S ep-2017

S urvey Design, 
Insta lla tion , T esting

s) 'Q P lanned Days 0 0 0 0 67 5 24

A ctua l D ates
2 W D -2 N etw ork  T opo logy, U nion( 1293 - C C G P G O B Planned D ates 4 -M ay-2017 1-Jun-2017 1-Jun-2017 28-Jun-2017 24-A ug-2017 29-A ug-2017 25-S ep-2017

S urvey Design, 
Insta lla tion , T esting

s) «  f i j  lil'St P lanned Days 0 0 0 0 57 5 27

Actua l D ates
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ICT Tower, E-14/X Agargaon, Sher e Bangla Nagar, Dhaka-1207, Bangladesh

Info-Sarker Phase-3 Project. Project Code 224023200
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1 SD-18 Hiring of Vehicle 

(Micro Bus) for 
Each Division office

Nos. 2 'il'rPifv - 

> 6 la's!
Hope GOB C'b.oo “1^ Planned Dates 13-NOV-2019 17-NOV-2019 17-NOV-2019 1-Dec-2019 8-Dec-2019 16-Dec-2019 16-Dec-2019

Planned Days 0 0 0 0 0 0 0
Actual Dates

2 SD-19 Development of 
Website and 
Dashboard for Info-

Nos. 1 -
«tfg latp

PD GOB S'.00 Planned Dates 9-Sep-2020 23-Sep-2020 23-Sep-2020 7-Oct-2020 13-0ct-2020 21-0ct-2020 I 9-N0V-202O
Planned Days 0 14 0 14 6 8 29
Actual Dates

3 SD-21 Rent of Meeting & 
Seminar room, 
Stage Decoration,

Nos. 1 - Hope GOB vSo.oo Planned Dates 19-0ct-2020 2-N0V-202O 2-NOV-2020 I 2-N0V-202O I 7-NOV-2020 22-N0V-202O 22-N0V-202O
Planned Days 0 0 0 0 0 0 0
Actual Dates

4 SD-22 Development of 
Financial Operating 
and other Software

Nos. 1 ‘aMpilv - 
'srra ■a)'??

PD GOB vS.OO Planned Dates 9-Sep-2020 23-Sep-2020 23-Sep-2020 28-Sep-2020 4-Oct-2020 6-Oct-2020 18-0ct-2020
Planned Days 0 14 0 5 4 2 10
Actual Dates

5 SD-24 Advertisement and 
Publication -(TVC) 
in different TV

Nos. 1 41-s Pi [15 -
^  41'lp

Hope GOB 80.00 Planned Dates 10-0ct-2020 1-Nov-2020 I-N0V-202O II-NOV-2020 I 6-N0V-202O I 8-N0V-2O2O I 8-N0V-202O
Planned Days 0 0 0 0 0 0 0
Actual Dates

6 SD-27 Audio Video/Film 
Production

Nos. 1 4|»iPi1i5 - 
'stra 4|Tp

Hope GOB i . i o  C^ll^ Planned Dates 18-Aug-2020 8-Sep-2020 8-Sep-2020 4-Oct-2020 11-0ct-2020 13-0ct-2020 13-0ct-2020
Planned Days 0 0 0 0 0 0 0
Actual Dates

7 SD-28 Rent of Meeting & 
Seminar room. 
Stage Decoration,

Nos. 2 41'! Pi ITS - Hope GOB 00.00 Planned Dates 3-Oct-2020 18-Oct-2020 18-0ct-2020 22-Oct-2020 25-Oct-2020 27-Oct-2020 8-NOV-2020

Planned Days 0 14 0 4 2 2 10
Actual Dates
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Md. Abu Masum
Frocuremeit Specialist

Md. Nasir Uddin
Deputy Prejact Director
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
8 SD-30 Rent of Meeting & Nos. 3 - Hope GOB dct.oo =!> Planned Dates 14-Sep-2020 28-Sep-2020 28-Sep-2020 4-Oct-2020 11-0ct-2020 13-0ct-2020 13-0ct-2020

Seminar room, 
Stage Decoration,

i£|-5f Planned Days 0 0 0 0 0 0 0
Actual Dates

9 SD-31 Consultancy Perso 7 iSHplfS - Hope GOB ^ .8 0  C<“lft> Planned Dates 2-Jun-2019 19-Jun-2019 19-Jun-2019 23-Jun-2019 24-Jun-2019 25-Jun-2019 27-Jun-2019
Service up to June 
2020-2021

n Planned Days 0 17 0 4 1 1 2
Actual Dates

10 SD-32 Rent of Meeting & Set 3 '4*sP(Ii5 - Hope GOB b-a.oo Planned Dates 21-0ct-2020 4-NOV-2020 4-NOV-2020 9-NOV-2020 12-NOV-2020 15-NOV-2020 25-NOV-2020
Seminar room. 
Stage Decoration,

'4'sr Planned Days 0 14 0 5 3 1 10
Actual Dates

11 SD-33 Hiring of Vehicle Nos. 5 Hope GOB i.3A C?4l^ Planned Dates 13-Sep-2020 27-Sep-2020 27-Sep-2020 11-0ct-2020 14-0ct-2020 15-0ct-2020 25-Oct-2020
(Micro Bus) for 
Each Dicvision

'Q  •XI’Sf Planned Days 0 14 0 12 3 1 10
Actual Dates

12 SD-35 Selection of Nos. 1 isdP iii; - Hope GOB i o . o o Planned Dates 16-Aug-2020 30-Aug-2020 30-Aug-2020 6-Sep-2020 9-Sep-2020 13-Sep-2020 23-Sep-2020
Advertising Firm for 
TVC

o il? Planned Days 0 0 0 5 3 2 10
Actual Dates

13 SD-36 Audio Video/Film Nos. 1 '4Hpl(i5 - PD GOB 0 .0 0 Planned Dates 29-Feb-2020 9-Mar-2020 9-Mar-2020 11-Mar-2020 12-Mar-2020 15-Mar-2020 16-Mar-2020
Production off? Planned Days 0 9 0 2 1 1 1

Actual Dates
14 SD-38 Consultancy Perso 5 Hope GOB 3 8 .8 0 Planned Dates 18-Jun-2020 6-Jul-2020 6-Jul-2020 5-Aug-2020 9-Aug-2020 11-Aug-2020 16-Aug-2020

Service up to June 
2021

n '511? ‘4 '^ Planned Days 0 18 0 30 4 2 3
Actual Dates

15 SD-39 Hiring of Staff Perso 72 - Hope GOB t r o .o o  «T^ Planned Dates 2-Mar-2017 26-Mar-2017 26-Mar-2017 20-Apr-2017 25-Apr-2017 1-May-2017 8-May-2017
through
Outsourcing

n Planned Days 0 24 0 25 5 6 7

Actual Dates
16 SD-42 Procurement of Nos. 1 iS'iPlil) - Hope GOB i t f . o o Planned Dates 1-Feb-2021 15-Feb-2021 15-Feb-2021 21-Feb-2021 28-Feb-2021 1-Mar-2021 11-Mar-2021

Consultancy 
Service for Mid-

^  in's? Planned Days 0 14 0 5 5 1 10
Actual Dates

17 SD-43 Selection of Audit Nos. 1 - PD GOB •boooo.oo Planned Dates 31-Jan-2020 9-Feb-2020 9-Feb-2020 10-Feb-2020 11-Feb-2020 12-Feb-2020 12-Feb-2020
Firm for Project 
Review

'5H? igtp Planned Days 0 0 0 0 0 0 0
Actual Dates
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Md. Abu Masum
Procuremeat Speciakst Md. N asir Uddin

Deputy Project Oirecter
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
18 SD-44 Selection of Event 

Management Firm - 
Procurement ot

Nos. 3 -
vsirg

Hope GOB 80.00 Planned Dates 2-Jan-2021 17-Jan-2021 17-Jan-2021 27-Jan-2021 31-Jan-2021 2-Feb-2021 2-Feb-2021
Planned Days 0 0 0 0 0 0 0
Actual Dates

19 SD-45 Establishment of 
Secured VPN Data 
Connectivity &

Nos. 1000 iSHPill! - 
^  isrrp

Hope GOB <i.oo Planned Dates 23-Apr-2018 26-Jun-2018 26-Jun-2018 23-Jul-2018 5-Aug-2018 7-Aug-2018 7-Aug-2018
Planned Days 0 0 0 0 0 0 0
Actual Dates

20 SD-48 Hiring of Tree 
Plantation Firm for 
Info-Sarker Phase-

LS 1 i^-iPlfu - 
Wa 'Tl'̂

PD GOB i.^,0 ^ Planned Dates 15-Aug-2020 23-Aug-2020 23-Aug-2020 24-Aug-2020 25-Aug-2020 26-Aug-2020 26-Aug-2020
Planned Days 0 8 0 1 1 1 0
Actual Dates

Md Abu Masum
•JS^uVement specialist

Md. N asir Uddin
0*puty Project Director
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
1 GD-30 Supply, Installation 

and testing of 
Network Devices of

1 ' ÎdPlfD - 
«  til's!

PMO GOB 8 C l̂fu Planned Dates 19-Apr-2017 21-May-2017 21-May-2017 10-Jul-2017 12-Jul-2017 16-Jul-2017 16-Jul-2017
Planned Days 0 0 0 0 0 0 0
Actual Dates

2 GD-37 Procurement of Air
conditioner
(Appendix-ll(d))

Set 10 -
tS ^  ii)S!

Hope GOB i4.oo Planned Dates 16-Aug-2020 30-Aug-2020 6-Sep-2020 13-Sep-2020 15-Sep-2020 17-Sep-2020 1-0ct-2020
Planned Days 0 14 7 5 2 2 14
Actual Dates

3 GD-52 Establishment of 
WiFi Zone 
including 5 Mbps

Nos. 30 -
'Q til's!

Hope GOB \ .o o  C^lf^ Planned Dates 23-Aug-2020 13-Sep-2020 13-Sep-2020 23-Sep-2020 27-Sep-2020 29-Sep-2020 20-0ct-2020
Planned Days 0 21 0 10 2 2 21
Actual Dates

4 GD-53 Procurement of 
Offset Paper 
including Printing

LS As per 
RoO

til'lplli) -
^  til'Sf

PD GOB if.oo Planned Dates 9-Aug-2020 17-Aug-2020 17-Aug-2020 18-Aug-2020 19-Aug-2020 20-Aug-2020 30-Aug-2020
Planned Days 0 8 0 1 1 1 8
Actual Dates

5 GD-54 Procurement of 
Office Stationary for 
Project Office,

LS As per 
RoQ

liltpill! - 
^  ig-sp

PD GOB 8.00 Planned Dates 25-NOV-2020 3-Dec-2020 3-Dec-2020 6-Dec-2020 7-Dec-2020 8-Dec-2020 9-Dec-2020
Planned Days 0 8 0 1 1 1 1
Actual Dates

6 GD-55 Procurement of 
Furniture and 
Others

LS As per 
RoQ

tii-iPifD - 
■S til's!

Hope GOB 80.00 W Planned Dates 11 -Aug-2020 25-Aug-2020 25-Aug-2020 31-Aug-2020 6-Sep-2020 13-Sep-2020 20-Sep-2020
Planned Days 0 14 0 6 5 5 7
Actual Dates

7 GD-56 Procurement of 
Office Stationery for 
Project Office,

LS As per 
RoQ

tii'iPifD - 
lil'SF

PD GOB (t.oo Planned Dates 25-Jan-2021 1-Feb-2021 1-Feb-2021 2-Feb-2021 28-Feb-2021 1-Mar-2021 2-Mar-2021
Planned Days 0 7 0 1 24 1 1
Actual Dates

This is an automated generated report, no signature is required.

Md. Abu Masum
PrecuremeMt Specialist
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Planned Dates 19-Apr-2021 27-Apr-2021 27-Apr-2021 28-Apr-2021 29-Apr-2021 2-May-2021 3-May-2021
Planned Days 0 8 0 1 1 1 1
Actual Dates
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GD-57 Procurement of 

Office Stationery for 
Project Office,

LS As per 
RoQ

‘S'̂ PifS - 
rsrra

PD GOB 6.0 0

Md. Abu Masum
Procurenwnt Sp«cl*IW

Md. Nasir Uddin
Deputy Pr*j«ct Oirtctor


