Division : Information and Communication Technology (ICT)

Annual Procurement Plan : Goods and

Non-consulting Services

Budget : Development

Agency : Bangladesh Computer Council (BCC) FY :2021-22
Project Name : Enhanching Digital Government and Economy Project
Contract N . . Total time to Time for
— . . Procurement N Source of | Est. Cost in Lac Time Code for Invite/Advertise . Tender Notification to Signing of N
Package No Description of Procurement Package Unit | Quantity Method (Type) Approvllm Funds e — Tend Tender Opening Evaluation |PProval to Awar Award Contract (.:antmct Completion of
Authority Signature Contract

2

4

5

Planned Dates

10

12

13

14

15

16

Control Equipment for the Office, DLA etc

21-May-22 14-Jun-22 21-bun-22 19-Jul-22 95 15-Jan-23
; ) RFB, Open,
EDGE-G14 Fumiture and Fixture for PIU Lot 1 ) PD RPA [SA) 500 Planned Days 21 15 24 7 28 95 180
National (e-GP)
Actual Dates
Planned Dates 1-Apr-22 22-Apr-22 7-May-22 31-May-22 7-Jun-22 5-Juk-22 95 1-Jan-23
Supply of One Jeep and Two Microbus with RFB, Open,
EDGE-G15 p? v ) & ) Lot 1 9 - PD RPA (SA)|  250.7 Planned Days 21 15 24 7 28 95 180
registration and five years support service National
Actual Dates
Planned Dates 1-May-22 22-May-22 6-Jun-22 30-Jun-22 7-Jul-22 4-Aug-22 95 31-Jan-23
Office Equi its (Lapt: PC, Printer,
'fe ql_"pmen ( p_OPS/ ’ LN OTM National
EDGE-G16 Muttifunction Photo Copies, Environment Lot 1 (e-GP) PD GoB 200 Planned Days 21 15 24 7 28 95 180

Actual Dates

Dr. Md. Abdul Mannan, PAA

Bangdladesh Computer Council

(Additional Secretary)
Executive Director

Planned Dates 1-Apr-22 15-Apr-22 29-Apr-22 6-May-22 13-May-22 10-Jun-22 70 10-Jun-23
RFB, Open
EDGE-NS3 Digital Economy survey Lot 1 Natio:al PD RPA (SA)| 849.85 Planned Days 0 14 14 7 7 28 70 365
Actual Dates
Planned Dates 15-Mar-22 29-Mar-22 12-Apr-22 19-Apr-22 26-Apr-22 24-May-22 70 13-May-24
T hiring for Proj ffice (Jeep-1 RFB, O
EDGE-Nsg | |ransporthinng for Project Office {Jeep-1 |\ 5 Sl P0  |RPA(SA)| 3705  |Planned Days 0 14 14 7 7 28 70 720
No., Microbus-4 Nos.) National
Actual Dates
Planned Dates 15-Mar-22 29-Mar-22 12-Apr-22 19-Apr-22 26-Apr-22 24-May-22 70 29-Dec-26
M i ices: Offi
EDGE-NS7 :"p°w:;?”:°;rg"g Se"g)c‘:s PIUIce Nos | 4 |OTMNational| PD GoB 57.5  |Planned Days 0 14 1 7 7 28 70 1680
upport Staffs-2, Cleaner-2) for
Actual Dates
Planned Dates 1-May-22 15-May-22 | 29-May-22 5-Jun-22 12-jun-22 10-Jul-22 70 1-Jul-24
Selection of Event Management Firm for RFB, Open
- N 12
EDGENS National ICT Event o8 National PO |RPAGAIL 200 Ipanned Days 0 14 14 7 7 28 Ly 22
Actual Dates
e
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Division : Information and Communication Technology (ICT)
Agency : Bangladesh Computer Council (BCC)

Annual Procurement Plan : Consultilng Services

Budget : Development

FY :2021-22
Project Name : Enhanching Digital Government and Economy Project
Contract . Opening . Total time to Timne for
Package - . . Procurement ) Source of | Est. Costin |_ . Proposal Proposat ! ) e Signature of N
- Description of Procurement Package Unit | Quantity Method (Type} Approv!ng Funds AT Time Code for Process | Advertise of EOI Issue of RFP Opening Evaluation Finandal Negotiation Approval p— L:ontrad Completion of
Authority Proposal Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Consultilng Services - Credit # 6675-BD
Planned Dates 1-Apr-22 29-Apr-22 | 27-May-22 17-Jun-22 2-Jul-22 9-jul-22 7-Aug-22 28-Aug-22 145 26-Mar-23
E- BS, Open,
EDSG; Legal Services Days 1095 QNati pel PD RPA [SA]| 254.96 |Planned Days 28 28 21 15 7 29 21 149 210
iona
Actusl Dates
Planned Dates 1-May-22 12-Jun-22 30-Jul-22 3-Sep-22 18-Sep-22 | 25-Sep-22 | 24-Oct-22 14-Nov-22 197 14-Nov-23
EDGE- . FBS, Open, L
- Digital Economy stretegy and masterplan | Days 365 International Ministry |RPA (SA)| 849.85 |Planned Days 42 48 35 15 7 29 21 197 365
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
= ject ialist - Digital Direct
EDGE Project Manager/Specilist - Digf M| s = PD |RPA(5A)| 21 |Planned Days 0 0 7 7 7 7 28 180
1CBA Platforms and Portals Selection, IC
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
EDGE- P t Consultant (f Il PIU Direct
(oin rocurement tonsu i;’ (forovera Ml | c't'e | P [rasa)| 21 |pinnedoays 0 0 7 7 7 7 2 180
worl election,
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
EDGE- i . Direct
— Senior Project Accountant PM 6 selection, IC PD RPA (SA) 24 Planned Days 0 [} 7 7 7 7 28 180
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
EDGE- . Direct
|4 Project Accountant PM 6 Selection, IC. PD RPA (SA) 18 Planned Days 0 0 7 7 7 7 28 180
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 | 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 | 20-Mar-22 28 16-Sep-22
EDGE- o o Direct
&= Communication Specialist PM 6 Selection. IC PD RPA (SA) 24 Planned Days o] 0 7 7 7 7 28 180
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 | 20-Mar-22 28 16-Sep-22
EDGE- ) o Direct
= Awareness Campaign Specialist PM 6 selection. IC PD RPA (SA) 24 Planned Days 0 0 7 7 7 7 28 180
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
EDGE- X Direct
T Technical Expert-Research PM 6 Selection. IC PD RPA {SA) 15 Planned Days 0 0 7 7 7 7 28 180
Actual Dates
> Planned Dates nZO-Feb—ZZ 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
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Package Procurement | ™3 | oo of | Est Costin Proposal Proposal Opening Signature of | TOt2ltimeto | Time for
- Description of Procurement Package Unit | Quantity Method (Type) Appmvfng — i Time Code for Process | Advertise of EOI |  Issue of RFP Opening . Finandial Negotiation Approval e C.ontra:! Completion of
Authority Proposal Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
EDGE- Direct
Technical Expert-Portal Management PM 6 . PD RPA (SA) 15 Planned Days 4] 0 7 7 7 7 28 180
1C32A Selection, IC
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
= Technical Expert-Ints ti | Busi Direct
EDSE ecnnical Expert-intemational EUSIness | em 6 ‘ P [RPa(sA)| 15 |Planned Days ) 0 7 7 7 7 28 180
1C33A Development Selection, IC
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
EDGE- Technical Expert-IT industry Skill Direct
I i PM 6 _ PD [RPA(sA)| 15 |Planned Days 0 0 7 7 7 7 28 180
IC34A Development Selection, IC
Actual Dates
Planned Dates 20-Feb-22 20-Feb-22 20-Feb-22 27-Feb-22 6-Mar-22 13-Mar-22 20-Mar-22 28 16-Sep-22
EDGE- . . Direct
Project Associate 1 PM 6 . PD RPA (SA) 9 Planned Days 0 o 7 7 7 7 28 180
1C37A Selection, IC
Actual Dates
. ; . ) Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 o8 31-Dec-26
EDGE- |Policy Adviser and Component Leader (Digita! e = National, oD RPA (5A) 00
Ic1 Government & Digital Economy) Open, IC Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
- ational,
= Component 1 Co-Leader PM 58 Open, IC PD RPA (SA) 261 Planned Days ) 21 28 14 7 28 o8 1654
Actual Dates
EDCE National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-jun-22 98 31-Dec-26
= Component 2 Co-Leader PM 58 Open, IC PD RPA (SA} 261 Planned Days ) 1 58 14 7 28 o8 1654
Actual Dates
EOCE o] Planned Dates 15-Mar-22 15-Mar-22 S-Apr-22 3-May-22 17-May-22 | 24-May-22 21-jun-22 98 31-Dec-26
- ational,
- Component 3 Co-Leader PM 58 Open, IC PD RPA (SA) 261 Planned Davs ) 21 58 14 7 28 o8 1654
Actual Dates
EOCE o] Planned Dates 15-Apr-22 15-Apr-22 6-May-22 3-Jun-22 17-Jun-22 24-Jun-22 22-Jul-22 98 31-Jan-27
- B . lational,
= Project Manager/Specialist 1 - Cloud Platform| PM 56 Open, IC PD RPA (SA) 196 Planned Days o 21 28 12 7 28 o8 1654
Actual Dates
EDCE e Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
- . - ational,
- Project Manager/Specialist 2 - Cloud Platform | PM 56 Open, IC PD RPA (SA) 196 Planned Days ) 1 58 12 7 28 o8 1654
Actual Dates
i . . . Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- Project Manager/Specialist - National o 3 National, PO RPA (SA) 3
1c7 Document Management Open, IC Planned Days [+ 21 28 14 7 28 98 1654
Actual Dates
Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- Project Manager/Specialist - Digital National,
PM 50 PD RPA (SA 175
- A —— Open, IC (sA) Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
) s . Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-jun-22 98 31-Dec-26
EDGE- Project Manager/Specialist -  Cyber o 5 National, oD RPA (SA) ST .
Jo:] Security Capacity Building Open, IC ?‘4977:'“ Days 0 21 28 14 7 28 98 1654
S
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Contract . Opening N Total time to Time for
Package Description of P t Packa Unit | Quantity | Frosurement | i Souree of | Est Costin | o de for Process | Advertise of EO1 |  Issue of RFP ] Rl Financial Negotiati A | Signature of Cor Completion of
No escription of Procuremen ge Method (Type) pprovfng Funds LacTK ime e for Pro rii; sue Opening Evaluation inancial legotiation pproval Contract - ntract mpletion of
Authority Proposal Signature Contract
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Actual Dates
EDCE e Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
- Project Manager/Specialist - NEA PM 58 Open,IC PD RPA (SA) 203 Planned Days 0 21 28 12 7 28 o8 1654
Actual Dates
3 . - . Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- Project Manager/Specialist - Digital o = National, D RPA (SA) oTE
Ic11 Economy Business Development Open, IC Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
. - . ) Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- Project Manager/Specialist - Digital o 8 National, oh RPA (SA) 03
Ic12 Economy Skill Development Open, IC Planned Days e 21 28 14 7 28 98 1654
Actual Dates
. L . Planned Dates 15-Mar-22 15-Mar-22 S-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- | Project Manager/Specialist - Center for 4R =0 53 National, D RPA (SA) 3
113 Operational Support Open, IC Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
5 L ) Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 231-Jun-22 98 31-Dec-26
EDGE- Project Manager/Specialist - Change P o National, 0B EPA (SA 3
=0 Management Open, IC (sA) Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
e Project Manager/Specialist - DE Strategy | PM 58 Open I(; PD RPA (SA) 203 Planned Days 0 21 28 14 7 28 98 1654
! Actual Dates
€DGE- Project Manager/Specialist 1 - Digital National, Planned Dates 15-Mar-22 | 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
) PM 56 PD RPA (SA) 196 Planned Days 0 21 28 14 7 28 o8 1654
I1C16 Leadership Academy Open, IC
Actual Dates
. Planned Dats 15-Mar-22 | 15-Mar-22 S5-Apr- - - - -22 | 24-May-22 21-Jun-22 -Dec-.
EDGE- Project Manager/Specialist 2 - Digital o 56 National, B RPA (SA) 196 Ianned = = 2 Oar Zplr 22 E M:; 2 2, ’\::Y 7ay 2u8n 58 38:Deci26
1c17 Leadership Academy Open, IC flann ays 58 1654
Actual Dates
. 5- - - 5 -Apr- - - -| - - -Jun-; -Dec-:
EDGE- | Project Manager/Specialist - Global Business National, Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 a8 31-Dec-26
PM 58 PD RPA (SA) 203 Planned Days (] 21 28 14 7 28 98 1654
1C18 Development Open, IC
Actual Dates
15-Mar- 5-Mar- -Apr- -May- -May- g -Jun-; -Dec-
EDGE- Project Manager/Specialist - Research and National, Planned Dates Mar-22 15-Mar-22 S5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
. PM 58 PD RPA (SA) 203 Planned Days 0 21 28 14 7 28 98 1654
IC19 Innovation Open, IC
Actual Dates
EDGE- National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
- Senior Procurement Consultant PM 24 Open I(; PD RPA (SA) 108 Planned Days 0 21 28 14 7 28 98 1654
i Actual Dates
. Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- Procurement Consultant (for overall PIU o B National, B RPA (SA) & Planned Days 0 21 28 14 7 28 98 1654
121 work) Open, IC
Actual Dates
) Planned Dates 15-Mar-22 | 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EDGE- | Junior Procurement Consultant (for DE Hubs B o National, B RPA (SA) 5% Planned Days ) 21 28 14 7 28 g8 1654
122 and RICs) Open,IC
Actual Dates
- — Planned Dates 15-Mar-22 | 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
Senior Project Accountant PM 52 ' PD RPA (SA) 208 Planned Days [+ 21 28 14 7 28 98 1654
123 Open, 1C
Actual Dates
EnGEY National Planned Dates 15-Mar-22 | 15-Mar-22 S5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=0 Project Accountant PM 52 Open, IC PD RPA (SA) 156 Planned Days 0 21 28 14 7 58 o8 1654
" |Actual Dates ||
I \(\3 A
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Contract il i i
Pai‘k:ge Description of Procurement Package Unit | Quantity I:;;:ée(n_;::; Approving Sc;u::::r Es;::: tin Time Code for Process | Advertise of EOI Issue of RFP Z::':?gl E:;T:::n s:::‘cr:l Negotiation Approval Sigcxt:::tor Toz;lnt[lrr:to Cnr:;:l::; of
Authority Proposal Signature Contract
1 2 3 a4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
EDGE- National Planned Dates 15-Mar-22 15-Mar-22 S-Apr-22 3-May-22 17-May-22 | 24-May-22 21-lun-22 98 31-Dec-26
— Communication Specialist PM 50 Open, IC, PD RPA (SA} 200 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National, Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
— Monitoring & Evaluation Specialist PM 56 Open, IC PD RPA (SA) 224 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDoED National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
= Policy Development Specialist PM 56 o l(; PD RPA (SA) 224 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDCED National, Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=5 Awareness Campaign Specialist PM 50 Open, IC PD RPA (SA) 200 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
T National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 o8 31-Dec-26
=5 Accounts Associate 1 PM 53 Open, Ié PD RPA (SA) 79.5 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
— National, Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=5 Accounts Associate 2 PM 53 Open, IC PD RPA (SA) 79.5 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National, Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=n EDGE-IG31: Technical Expert 1 PM 50 Open, IC PD RPA (SA) 125 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
e National, Planned Dates 15-Mar-22 15-Mar-22 S-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=R EDGE-1C32: Technical Expert 2 PM 50 Open, IC PD RPA (SA) 125 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National, Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
&5 EDGE-1C33: Technical Expert 3 PM 50 Open, IC PD RPA (SA) 125 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National, Planned Dates 15-Mar-22 15-Mar-22 S5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-lun-22 98 31-Dec-26
. EDGE-1C34: Technical Expert 4 PM 50 Open, IC PD RPA (SA) 125 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=5 EDGE-IC35: Technical Expert 5 PM 56 . ‘c' PD RPA {SA) 140 Planned Days 0 21 28 14 7. 28 98 1654
Actual Dates
EDGE- National Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=3 EDGE-IC36: Technical Expert 6 PM 56 S |c' PD RPA (SA) 140 Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
EDGE- National, Planned Dates 15-Mar-22 | 15-Mar-22 S-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
=y EDGE-IC37: Project Associate 1 PM 50 Open, IC PD RPA (SA) 75 Planned Days 0 21 28 14 7, 28 98 1654
Actual Dates
) Planned Dates 15-Mar-22 15-Mar-22 5-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
Efg: EDGE-IC38: Project Associate 2 PM | 6 ';T:"T'c PD  [RPA(sA)| 84  |Planned Days 0 21 28 14 7 28 98 1654
Actual Dates
Planned Dates 15-Mar-22 15-Mar-22 S-Apr-22 3-May-22 17-May-22 | 24-May-22 21-Jun-22 98 31-Dec-26
EIE:;: EDGE-IC39: Project Associate 3 PM | se ';a:;nTlc PD  |RPA(SA)| 84  |Planned Days 0 21 26 & 4 % % 1654
Actual Dates
Planned Dates 15-May-22 | 15-May-22 5-Jun-22 3-Jul-22 17-Jul-22 24-Jul-22 21-Aug-22 98 2-Mar-27
EDGE- EDGE-1CA0: Project Associate 4 M 56 National, D RPA (SA) a4 Planned Days 0 21 28 14 7 28 98 1654
1C40 Open, IC
Actual Dates
\
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Package Procurement CelirTE Source of [ Est Cost in Proposal Propaosat Openine Signature of fetaltinelts Wty
K Description of Procurement Package Unit | Quantity Approving Time Code for Process | Advertise of EOI Issue of RFP . . Finandal Negotiation Approval Contract Completion of
p
No Method {Type} . Funds LacTK. Opening Evaluation Contract N
Authority Proposal Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
EDGE National Planned Dates 15-May-22 | 15-May-22 S-Jun-22 3-Jul-22 17-luk-22 24-Jul-22 21-Aug-22 98 2-Mar-27
— EDGE-IC41: Project Associate 5 PM 56 Open Ié PD RPA (SA) 84 Planned Days 0 21 28 14 7 28 98 1654
! Actual Dates
EDGE National Planned Dates 15-May-22 | 15-May-22 S-lun-22 3-Jul-22 17-Jul-22 24-Jul-22 21-Aug-22 98 2-Mar-27
EDGE-1CA42: Project Associate 6 PM 56 ’ PD RPA (SA) 84 Planned Days 0 21 28 14 7 28 S8 1654
1C42 Open, IC
Actual Dates
8275.81
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