Name of Ministry

Ministry of Posts, Telecommunications & Information Technology

Name of Division

_L!‘nfcrmatinn & Communication Technology Division

Name of Agency

Bangladesh Computer Council (BCC). Code: 12801

Procuring Entity Name & Code

Project Director,

Project/Programme Name & Code

Development of National ICT Infra-Network for Bangladesh Government Phase
1 {("Info-Sarker Phase-3") Project. Project Code 224023200

Procurement Plan for Works

Contract Amount

Total time to

Packag‘é Description of Procurement
No. Package
WORKS

Unit

Quantity

|Procuremen

t Method
type

Approving

Coniract

Authority

Source of
Funds

Estd. Cost/
Contract
Amount

(Tk. In Lakh)

Time Code for
Process

qualificaton (if
Applicable)

Advertiss Pre- ilnvitelAdver
tise Tender

Tender
Opening

Tender Evaluation

Approval to
Award

Notification of
Award

ficeptance if
Notifica ion
Award

Signing of
Contact

Contract
Signature

Total time for
Completion of
Contract

19

1 2

13.1

13.2

13.3

Network Topology, Survey
Design, Inst-ilation, Testing &
Comrtissioning of Active Devices,
Opt'cal Fiber Cable Laying, PoP
Kenovalion at different Upazila &
tinion and Maintenance of the
Network. (247 Upazila, 1307
Union, 9802.5 KM) =

WD1

{Number of l'n.on

1307

oM

CCGP

GoB

20728.48

Planned Dales

N/A i

5152017

6412017

618/017

6/29/2017

5/28/4017

8/29/2017

8/31,72017

9/24/2017

2,430,423,908.18

142

/3072023

Nefwark Topology, Survey
Dasign, Instaliation, Testing &K %
Commissioning of Active Devices,
Opfical Fiber Cable Laying, PoP
Renovation at different Upazila &
Union and Maintenance of the
Network. (241 Upazila,
1293Union, 9697.5 KM)

Number ot Union

1293

oTM

CCGP

GoB

20529.51

Planned Days

N/A

51512017

6/4/2017

6/18/12017

6/29/2017

8/28/4017

8/29/2017

8/21/2017

9/25/2017

2,392,614,290.93

143

6/30/2023

Md. Abu Masum

Procurement Specialist



iN!me of Ministey Ministry of Posts, Telecommunications & Information Technology
Name of Division Information & Ct ion Technology Division
Name of Agency Bangladesh Computer Council (BCC). Code 12801
Procuring Entity Name & Code Prolecx Director,
Project/Programme Name & Code Development of National ICT infra-Network for Bangladesh Gavernment Phase Il (“Inia-Sarker Phase-2") Project. Project Code
224023200
Package Description Of Procurement Package Unit Quantity Procurement Method type Contract Approving | Source of Funds Estd. Cost/ Time Code for Process | InvitelAdverise | Pre-tender Meeting | Tender Open‘ay Tender Evaluation  |Approvalto Award| Notification of Award |Signing of Contraci|
No. GOODS Authority Contract Amount Tender accepted by Tenderer Total time to Total time for
(Tk. In Lakh) Contract Completion of
Signature Cantract
Procurement of Addtional 17 Core Optical Fiber Cable KM B.184.62 DPM/Varition Order “ecer GoB 6,355.77 30-06-2023
GD 58 iielisdig ping cost Planned Dates N/ N/A /A 7 12/2/2022 2/3/2022. 3/3/2022
Planned Days
Actual Dates
30-7-2021 Du= o
GD 59  |Procurement of Lithium Battery as per attached technical each 2600 eGP flap] GoB 3,000.00 Planned Dafes 2312-2021  [31-12-2021 31-01-2021 extunded of tander 10/8/2021(14-08-2021 10/9/2021 231 30-6-2023
specification and auction of existing VRLA Battery validiey 006,201
| Planned Days
| _ Actual Dates
Procurement of Offset Pzper Including Printing of Lift-Tet
GD 63 i Pactar each 175,000.00 & Hapk GoB 25.00 Planned Dates 12/12/2022 18-12-2022 27422522 5/1/2023 7/1/2023 9/1/2023 20-01-2023 2/1/1500 30-05-2023
e
Planned Days
Actual Dates
: ... . each 300000 eGP HOPE GoB 20,00 s
GD64 Procurement of Offset Paper Including Printing of Sticker . s : s i
regarding Info-Sarker Phase-3 Project Activities - . W ) Planned Dates 12/12/2022 16-12-2022 27122002 5/1/2023 _7/1/2023 9/1/2023 20-01-2023 3z . 30:05-2023
I cu e —_ E: i - Pianned Days ) e
g 2 Actual Dates
Procurement of Ti-Shirt, Cap and Ceramic Mag with ’
GD65 Printed Logo of Info-Sarker Phase-3 Project activities each 5000 eGP HOPE GoB 20,00 Planned Dates|  12/12/2022 18-12-2022 27-12-2022 5/1/2023 7/1/2023 8/1/2023 20-01-2023 T 30-05-2023
Planned Days
Actua! Dafes
GD 66 |Electricity Bill for 2600 unions PoP Ls 2600 DPM oG Gog 78000 Planned Dates | 10/2/2022 |/ /A /A 10/2/2022|22-02-2022 3/3/2022 2 30-06-2023
Planned Days
Actual Dates
GD7 Procurement of Office Stationary for Project office, Division and Ls s per atiached ist RFQ o Gob 5.00 30-08-2022
2 Distrct Office. for July-Noverber- 2022 Flanned Dates| ~ 18-07-2022 N/A 26-07-2022 26-07-2022 30-07-2022 1/8/2022 5/8/2022 17
Planned Days
Actual Dates
Procurement of Office Stationary for Project office, s As per altached fist FRQ D GoG 500
GD 73 |Division and District Office. for December 2022-April Planned Dates | 20-12-2022 N/A 30-12-2022 30-12-2022 1/1/2023 2/1/2023 3/1/2023 14 15-01-2023
2023
Planned Days
Actual Dates
‘-')
el Total 1021523
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Name of Ministry ) [Ministry of Posts, T & Information Technelogy
Name of Division Inforn. tion & Communication Technology Division
Name of Agency Bangladesh Computer Council (BCC), Code: 12801
Procuring Entity Name & Code Project Director 2021-2022
i -| h, Il ("Infe-Sarker Phase-3") Project.
Praject/Programme Name & Code Dev-elaprnﬂnlcf National ICT Infra-Network for Bangladesh Government Phase Il ("Infe-Sarker Phase- rojet
Project Code 224023200
Procurement Plan for Services
Package Description Of Procurement Package Unit Quantity Procurement Method Contract Source of Estd. Cost/ Time Code for Process Advertise Issue RFPTender | Technical Technical Financial Appraval Letter of Signing of
Ho. SERVICES type Approving Funds Contract Amount E1O0fT nder Document Proposall |Proposall Tender Froposal acceptance Contract Total"ie to Contract | Total time for Completian of
Authority (T In Lakh) Tender Evaluation Opening & Sanstre Contract
o Opening Evaluation
! 2 3 4 5 8 7 8 L] 10 1" 12 13 14 15 16 17 18 18
gy, {EomE ey & el F0nt, Sl Docoreti, st s ! 0PM HoPE GoB 8500 Pianned Dates | 70032023 5412023 A A WA 004200 | 2506202 | 150 2 20062023
Related Service for November 2021
Planned Days
Actual Dates -
$DsS  |Consultency Service uplo Juns 2023 person T Eﬂm‘:’:’m"@ HOPEFD GoB 182.00 Planned Dates 25-06-2022 A WA NiA N/A N/A N/A 30-06-2022 5 30-06-2023
co
Planned Days
Actual Dstes
Hiring of Stafi{s) Treugh QUTSOURCING (Driver, Office
SD56  |attendant, Cleaner & Technicizn) L& 7 E“‘“‘:“ of Exizing 1I0PE GoB 160,00 Planned Dates 5052022 NA NA NA: N/A N/A N/A 30-06-2022 5 30-05-2023
Appendic-lifb)
= Planned Days ]
i Actual Dates
8057 |Hiring of Vehicle (Mlcro Bus) for Each Division office each 2 Extension HOPE GoB 7200 Planned Dales 25-06-2022 N/A A WA K/A - N/A N/A 30-06-2022 5 30-06-2023
i Planned bays
Actual Dates
8052 Hiring of Tree Plantation Firm for Info-Sarker Phase-3 _— i Extention of Existing 0 GoB 120 Pianned Dates 25.06.2022 NiA NA A NJA N/A N/A 30-06-2022 3 6302023
Office ConlracVRFQ
Total : 1.113.80
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