Division : Information and Communication Technology {ICT)

Annual Procurement Plan : Goods and Non-consulting Services

Budget : Development

Agency : Bangladesh Computer Council (BCC) FY :2022-23
Project Name : Enhanching Digital Government and Economy Project
Contract . . . I . Total time to Time for
package No Description of Procurement Package Unit | Quantity Procurement Approving Source of N Time Code for Invite/Advertise Tender Opening Tende-r Appreval to Notification to Signing of far Completion of
Method (Type) N Funds Process Tender Evaluation Award Award Contract )
Authority Signature Contract
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17
Goods- Credit # 6675-BD
-
Planned Dates 2z-Jul-22 12-Aug-22 24-5ep-22 20-0:t-22 27-Oct-22 24-Nov-22 125 23-May-23
Supply, Installation, Commissioning and RFERE
N . , Open,
EDGE-G1 Maintenance of Cloud Computing Lot 1 — tF') | CCGP |RPA(SA)|  12,748.05 |planned Days 23 45 24 7 28 125 180
. . ationa
Platform in National Data Center (NDC}
Actual Dates
. o Planned Dates 15-Sep-22 6-0ct-22 2(-Nov-22 14-Dec-22 21-Dec-22 18-Jan-23 125 17-Jul-23
Supply, Installation, Commissioning and P
. E O , Open -
EDGE-G6A | Maintenance of Unified communication| Lot 1 T 2 | Ministry |RPA (SA) 1982.98 Planned Days bl 45 21 7 28 125 180
ationa!
tools for Massaging Platform
Actual Dates
Planned Dates 15-Oct-22 5-Nov-22 20-Dec-22 13-Jan-23 20-Jan-23 17-Feb-23 125 16-Aug-23
Supply, Installation, Commissioning and .6
. F o , Open - =
EDGE-G6B | Maintenance of Unified communication| Lot 1 o 2 : Ministry |RPA {SA) 1982.98  |Planned Days 22 a5 24 7 28 125 180
atio
tools Meeting Platform ne
Actual Dates
Planned Dates 15-Aug-22 5-Sep-22 20-Oct-22 13-Nov-22 20-Nov-22 18-Dec-22 125 16-Jun-23
EDGE-GS Supply, Installation, Commissioning and . q RFB, Open, BD RPA (SA] 1,099,280
,099. 2
Maintenance of the National Job Portal International flenacdibeys = 5 2 2 e 123 180
Actual Dates
Planned Dztes 15-Aug-22 S Sep-22 20-Cct-22 13-Nowv-22 20-Nov-22 18-Dec-22 125 16-Jun-23
RFB, Open,
EDGE-G14A| Furniture and Fixture for DLA & C4IR Lot 1 National (e- PD RPA (SA) 425 Planned Days 21 45 24 7 28 125 180
GP)
Actual Dates
. ! 1-Oct- i-Oct-22 -Dec-22 -Dec- 2. -Jan-23 -Feb-23 125 2-Aug-23
Office Equipments {Laptops/PC, Printer, Planned Dates 1-Oct-22 2-Oc¢ €-Dec-22 30-Dec 22 6-Jan 3-Feb-2: ug
Multifunction Photo Copies, OTM National
EDGE-G16 R . 2 Lot 1 PD GoB 250 Planned Days 21 25 24 7 28 125 180
Environment Control Equipment for the (e-GP)
Biiite, PLAGHE Actual Dates
Non-consultilng Services - Credit # 6675-BD
Planned Dates 1-Feb-23 1-Mar-z3 i5-Apr-23 22-Azr-22 13-May-23 10-Jun-23 129 31-Dec-26
Selection of Non-Consulting Firm for REB, Open
EDGE-NS2A | Digital Economy International Business | Lot 1 Inten:lational Ministry |RPA (SA) 5,948.95 Planned Days o] 28 a5 e 21 28 128 1300
Development
Actual Dates
Selection of Event Management Firm for Planned Dates 1-Oct-22 22-Oct-22 6-Dec-22 | 13-Dac-2Z 3-Jan-23 31-Jan-23 122 23-Aug-26
Digital Economy International Business RFB, Open ]
EDGE-NS28B | Development including air ticket, venue | Lot 1 Na;ional HOPE |RPA (SA} 1,69%.70 Planned Days o] 21 45 Y 21 28 122 1300
booking, transportation and
accommodati?éc. Actual Dates P

v

wﬁ“
R

=

g -y

W 5‘7'2}/

Rangjit Kumar
_ (Addtional Secretary)
cutive Director (Ada. Charge)
Banglagesh Computer Councll




Contract

Total time to

Time for

L. _ _ Procurement . Source of . Time Code for Invite/Advertise ~ Tender Approval to Notification to Signing of N
Package No | Description of Procurement Package | Unit | Quantity Method (Type) Avprw'ng Funds | ESt Costin Lac TK. Process Tender Tender Opening Evaluation Award Award P ‘?ontﬂct Completion of
Authority Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Planned Dates 1-Oct-22 22-Oct-22 6-Dec-22 13-Dec-22 3-Jan-23 31-Jan-23 122 31-Jan-24
Selection of Non-Consulting Firm for RFB, Open
EDGE-NS3 . ? 5 Lct = . PD |RPA (SA) 849.85 Planned Days o] 21 45 7 21 28 122 365
Digital Economy survey National
I Actual Dates
|
Planned Dates 23-May-22 22-Jun-22 6-Aug-22 13-Aug-22 20-Aug-22 17-Sep-22 117 6-Sep-24
T rt Hiring for Project Ofice {.eep- OT™M
EDGE-NS6A | |TansPort Hiring for Projec Heep-lilyos k PD  |RPA(SA) 100 Planned Days 0 30 45 7 7 28 117 720
1 No.} National
Actual Dates 23-May-22 22-Jun-22
Planned Dates 25-Aug-22 15-Sep-22 30-Oct-22 6-Nov-22 13-Nov-22 11-Dec-22 108 30-Nov-24
T rt Hiring for Project Office OoT™M
EDGE-NS6B Tt - ; Nos 4 : PD  |RPA(SA) 270 |Planned Days 0 21 45 7 7 28 108 720
{Microbus-4 Nos.) National
Actual Dates
Planned Dates 13-Apr-22 27-Apr-22 9-jun-22 24-Jun-22 1-Jul-22 29-Jul-22 107 30-Dec-26
EDGE-Ns7 | Manpower Outsourcing Services: Cfflce | 1 |oTMNational|  PD GoB 57.5 Planned Days 0 14 4 15 7 28 107 1615
= S . €
Support Staffs-2, Cleaner-2) for FIU ann ¥
Actual Dates 13-Apr-22 27-Apr-22 9-Jun-22 28-Jun-22 30-Jun-22 3-Jul-22 81 31-Dec-26
Planned Dates 1-Feb-23 22-Feb-23 8-Apr-23 15-Apr-23 22-Apr-23 20-May-23 108 11-May-25
Cyber Security Awarness Program and ~ | RFB, Open -
EDGE-NS8 . Nas 3 . Ministry |RPA (SA) 4249.25
National Events National Planned Days o} 21 45 7 7 28 108 722

Actual Dates

%
CT?/

analit Kumar
(Agaitonal Secretary)
Executive Director (Add, Chargz)
Rangladesh Computer Council




Division : Information and Communication Technology {ICT)

Annual Procurement Plan : Consultilng Services

Budget : Development

Agency : Bangladesh Computer Council {BCC} FY :2022-23
Project Name : Enhanching Digital Government and Economy Project
Procurement |  caritract Opemi T e ok
Pack: . . pesing ey otal time 10 e for
2CX%€€|  Description of Procurement Package | Unit| Quantity | Method Appraving | orewal] EsuCostin || TimeCodefor |, @ ieof£0l| issueofRFP Peacorl Financial Negatizsion preoval Slerihan 5| Comtramt | Cempitisnat
No L Funds LacTK, Praocess Opetting Cestract
(Type) Autharity Pripozal Slgnaturs Contract
1 2 3 4 5! 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Legal Services & Technical assistance of Planned Dates 1-Aug-22 | 29-Aug-22 | 26-Sep-22 | 10-Nov-22 | 25-Nov-22 | 2-Dec-22 | 31-Dec-22 | 21-Jan-23 173 19-Aug-23
EDGE- | the ICT-related policies, regulations and avsl 1095 QBS, Open, o0 RPA TP
s1 guidelines that need to be adjusted for o National (sA) : Planned Days 28 28 45 15 7 29 21 173 210
WOG implementation Actual Dates
IPI: d Date: 1-Oct-22 12-Nov-22 | 30-Dec-22 3-Feb-23 18-Feb-23 | 25-Feb-23 | 26-Mar-23 16-Apr-23 187 15-Apr-24
EDGE- | £BS, Open, | RPA e == 16-Fe b2 ar = =
Digital Economy stretegy and masterplan | Days 365 N Ministry 849.85 |Planned Days 42 48 35 15 7 29 21 197 365
s4 International (SA)
Actual Dates
. . . [Ptanned Dates 15-Oct-22 15-Oct-22 S-Nev-22 3-Dec-22 17-Dec-22 | 24-Dec-22 21-Jan-23 98 2-Aug-27
EDGE- | Policy Adviser and Component Leader oM 58 National, PD RPA P00 i 7 7 S 5 i = =
IC1 (Digital Government & Digital Economy) Open, IC {sA} Flanned Days Z z . 28 8 1654
Actual Dates
[Planned Dates 11-May-22 | 11-May-22 2-lun-22 17-Jul-z2 31-Jul-22 7-Aug-22 4-Sep-22 116 17-fan-27
EDGE| Component 1 Co-Leader PM 58 O, PD RPA 261 PL d D: . 0y 22 5 - 1 7g : 6
ic2 P Open, IC (sA) Planned Days 4 14 7 28 111 1586
Actual Dates 11-May-22 | 11-May-22 | 2-Jun-22 |
. |Planned Dates 11-May-22 | 11-May-22 2-Jun-22 30-lun-z2 | 14-1-22 21-Jul-22 18-Aug-22 99 31-Dec-26
EDGE] Component 2 Co-Leader pm| sg | Netomal PD RPA] 261 [PlamnedD 0 22 s : 7 2 159
nen - 1 7
3 e Open, IC (sA) [Plann ays Z 2 | 12 8 89. 1596
Actual Dates 11-May-22 | 11-May-22 | 2-Jun-22 |
. Planned Dates 11-May-22 | 11-May-22 2-Jun-22 30-fun-22 | 14-Jul-22 21-Jul-22 18-Aug-22 99 31-Dec-26
EDGE- National, RPA
Component 3 Co-Leader PM 58 PD 261 Planned Days o] 22 28 12 B 28 99 1596
IC4 Open, IC (sA)
Actual Dates 11-May-22 | 11-May-22 2-Jun-22 |
R = . Planned Dates 15-Oct-22 15-Oct-22 Z-Ncwv-22 20-Dec-22 | z-tan-23 10-lan-23 7-Feb-23 115 22-Jun-27
EDGE- Project Manager/Specialist 1 - Cloud PM 56 National, D RPA 196 b 5 = o G = = 7% 15 =55
Ics Platform Open, IC (sA) annec avs =
Actual Dates
R o o /specialist 2 - Cloud - | . Planned Dates 15-Oct-22 15-Oct-22 5-Nov-22 20-Dec-22 3-lan-23 10-Jan-23 7-Feb-23 115 22-Jun-27
P roject Manager/Specialist 2 - Clou: ational,
PM 56 PD 196 Pl d 0 21 45 15 7 28 115 1596
ICé Platform Open, IC (SA) anned Days
Actual Dates
EDGE 5 o /s | e | x . A Planned Dates 15-Dec-22 15-Dec-22 3-Jan-23 19-Feb-23 5-Mzr-23 | 1z-Mar-23 9-Apr-23 115 22-Aug-27
- roject ecialist - National ational,
SRS PM | S6 PD 196 [Planned Days 0 21 a5 12 7 28 115 1556
Ic7 Document Management Open, IC {SA}
Actual Dates
8 5 o N | 5 | N i A Planned Dates 15-Dec-22 15-Dec-22 3-Jan-23 19-Feb-23 5-Mzr-23 1z-Mar-23 9-Apr-23 115 22-Aug-27
- j ialist - Digital i
DGE roject Manager/Specialis [4 oM 50 ational, PD 175 Planned Days 0 21 45 18 7 28 115 1556
[&:] Plafforms and Portals Open, IC (SA)
iActual Dates
. . X Planned Dates 15-Dec-22 | 15-Dec-22 3-Jan-23 19-Feb-23 5-Mzr-23 | 1z-Mar-23 S-Apr-23 115 22-Aug-27
EDGE- | Project Man-ager/Spe-clallst. - Cyber oM &3 National, D RPA 503 lanned Dore 5 57 75 12 7 28 115 1596
1Ce Security Capacity Building Open, IC (SA)
Actual Dates
Planned Dates 15-May-23 | 15-May-23 5-Jun-23 20-jul-23 3-Aug-23 10-Aug-23 7-5ep-23 115 20-!an-28
EDGE- | | ject Manager/specialist-NEA | pm| ss | MO | pp RPA | 203 [Plennedo 0 21 45 12 7 28 115 159
lalist - lanne: a < s
Ic10 WIS EIE AT Open, IC (sA) i
| Actual Dates
IPlanned Dates 15-Dec-22 | 15-Dec-22 5-Jan-23 138-Feb-23 Z-Mar-23 | 1z-Mar-23 9-Apr-23 115 22-Bug-27
3 j ialist - Digi i PA
EDGE Project Managgr/Speaallst Digital oM g National, PD R 203 Permed Deve 5 = 25 12 7 58 115 1596
iIc11 Economy Business Development Open, IC (SA) -
Actual Dates |
A Planned Dates | 15-Dec-22 15-Dec-22 5-Jan-23 19-Feb-23 E-Mar-23 1z-Mar-23 9-Apr-23 115 22-Aug-27
- j ialist - Digi Nati l RP.
EDGE- | Project Manager/Specialist - Digital | o\ | oo - D 203 [Planned Days 0 1 45 14 7 28 115 1596
Ic12 Economy Skill Development Open, IC (sA)
Actual Dates |
P A Planned Dates | 15-Dec-22 15-Dec-22 5-Jan-23 19-Feb-23 S-Mar-23 1:-Mar-23 9-Apr-23 115 22-Bug-27
- ject M. ialist - Cent Nati [ RP.
EDGE- | Project Manager/Specialist - Centerfor | o) | oo " PD 196 |Planned Days 0 ol 45 14 7 28 115 1596
IC13 4R Operational Support Open, IC (sA)
Actual Dates
. Planned Dates 15-Apr-23 15-Apr-23 &-May-23 20-jun-23 4-Jul-23 11-Iul-23 8-Aug-23 115 21-Dec-27
EDGE- Project Manager{Sp=cialist - Change oM 5 National, - RPA P06 = = 5 o 5 25 7 B T 596
1IC14 Management Open, IC (SA) e —
i N Actual Dates
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Frocurement Contract I . Opening . Trsal time 1o Time for
Package Description of Procurement Package Urit| Quantity Method Approving Esatosti [Lneicodelioy Advertise of EOl |  Issue of RFP me,sal Fropei! Fnandal Negutiation Appravid Sigristure ot Contract Completion of
No - LacTK Process Opening Evaluation Corntract
(Typel Authority Proposal Signature Contract
1 2 3 4 5 6 , ? 8 9 10 11 12 13 14 15 16 17 18 19
) | Planned Dates 15-Apr-23 15-Apr-23 6-May-23 20-Jun-23 4-ul-23 11-Jul-23 8-Aug-23 115 21-Dec-27
EDGE- | | cct Manager/Specialist - DE Strategy | Pt | 58 | hovomah PD RPA 203 [Planned D 0 21 45 1 7 28 115 1596
Clal - e
— roject Manager/Specialis rategy Open, i | (s4) ann ays
Actual Dates
| R Planned Dates 15-Dec-22 15-Dec-22 S-lan-23 19-Feb-23 5-Mar-23 12-Mar-23 S-Apr-23 115 22-Aug-27
EDGE- |  Project Manager/Speciaiist 1- Digital | o\, | g¢ ational PD 196 |Planned Days 0 21 45 14 7 28 115 1596
IC16 Leadership Academy Open, IC (SA}
Actual Dates
: — |Planned Dates 15-Dec-22 | 15-Dec-22 5-Jan-23 19-Feb-23 5-Mar-23 | 12-Mar-23 9-Apr-23 115 22-Aug-27
b j iali: - Digi Nati
EDGE. Project Manager/_Speaallst 2 - Digital M 56 ationa D 196 Panned Days ° 21 25 14 7 28 115 1596
IC17 Leadership Academy Open, IC (sa}
Actual Dates
i o — R Planned Dates 5-Apr-22 5-Apr-22 26-Apr-22 20-Jun-22 4-Jul-22 11-Jul-22 8-Aug-22 125 21-Dec-26
EDGE- | Project Manager/Specialist-Global | o\ | 5 National. PD 203 |Planned Days o 21 S5 14 7 28 125 1596
Ic18 Business Development Open, IC (SA)
Actual Dates 5-Apr-22 5-Apr-22 26-Apr-22 | 23-Jun-22
1 e Planned Dates 15-Oct-22 15-Oct-22 5-Nov-22 20-Dec-22 3-Jan-23 10-Jan-23 7-Feb-23 115 22-Jun-27
b j ialist - Nati ,
EDGE Praject Manager/Speua‘Im Research M 58 ational D 203 Slanned Days 2 21 75 14 7 28 115 1596
IC19 and Innovation Open, IC (sA)
Actual Dates
Planned Dates 17-Apr-22 17-Apr-22 | 8-May-22 9-Jun-22 30-Jun-22 7-Juf-22 4-Aug-22 109 24-Jul-24
EDGE- National, RPA
120 Senior Procurement Cansultant PM 24 Open, IC PD (SA) 108 Planned Days 0 21 32 21 7 28 109 720
‘ Actual Dates 17-Apr-22 17-Apr-22 | 8-May-22 9-Jun-22
! - — Planned Dates 17-Apr-22 17-Apr-22 | 8-May-22 9-Jun-22 30-Jun-22 7-Jul-22 4-Aug-22 109 24-Jul-24
EDGE- | Procurement Consultant (for overall PIU Pt 18 ational, B &3 e Do o T 2 1 7 o8 109 720
1c21 work) Open, IC {54)
Actual Dates 17-Apr-22 17-Apr-22 8-May-22 9-jun-22
g 7 g @ 7 i e R Planned Dates 17-Apr-22 17-Apr-22 | 8-May-22 9-Jun-22 30-Jun-22 7-Jul-22 4-Aug-22 109 24-Jul-24
5 i t: L
EDS LaicqRiecy et CorlEntiicg pa|  se ationa PO 112 |[Planned Days 0 21 32 21 7 28 109 720
1C22 Hubs and RICs) Open, IC (sa)
Actual Dates 17-Apr-22 17-Apr-22 8-May-22 9-Jun-22
. | Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 | 22-lun-22 6-Jul-22 13-Jul-22 10-Aug-22 125 23-Dec-26
EDGE- . N National, RPA
Senior Project Accountant P 52 PD 208  |Planned Days [} 21 55 14 7 28 125 1596
€23 Open, IC (s4)
| Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
R 'Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 22-Jun-22 6-lul-22 13-Jul-22 10-Aug-22 125 23-Dec-26
EDGE- . Nationa, RPA T
Project Accountant 4] 52 PD 156 Planned Days 0 21 55, 14 7 28 125 1596
1c24 Open, IC (SA) :
|Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
. Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 22-Jun-22 6-Jul-22 13-Jul-22 10-Aug-22 125 23-Dec-26
2 c ication Specialist pv| 5o | Netena PD . 200 |Planned D: 0 21 S5 14 7 28 125 159
1C25 ommunication Specialls Open, i (SA) nne: ays
Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
R Planned Dates 5-Apr-22 S-Apr-22 26-Apr-22 20-Jun-22 4-]ul-22 11-Jul-22 8-Aug-22 125 21-Dec-26
EDGE- |\ nitoring & Evaluation Specialit | Py | 56 | Nenomab PD RPa 224 [Planned D [) 21 55 14 7 28 125 596
n| i
126 8 e open, Ic (529 anned Days =
!Actual Dates 5-Apr-22 5-Apr-22 26-Apr-22 | 23-Jun-22
) |Planned Dates S5-Apr-22 5-Apr-22 26-Apr-22 20-Jun-22 4-Jul-22 11-1ul-22 8-Aug-22 125 21-Dec-26
EDSES Policy Development Specialist pu| se [ Nedonal ) apa 224 [Planned D: 0 21 55 14 7 2 125
O men
Ic27 i g P Open, IC (sA) fnec_ e 5 o9
Actual Dates 5-Apr-22 5-Apr-22 26-Apr-22
B Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 22-jun-22 6-Jul-22 13-Jul-22 10-Aug-22 125 23-Dec-26
S Awareness Campaign Specialist pv |  sg | Netonal PD RPA 200 [Planned D 0 21 55 14 7 28 5
Wi m| 'l |
0 paign Sp Open, IC (s4) ann ays 125 15396
Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
. Planned Dates S-Apr-22 5-Apr-22 26-Apr-22 20-Jun-22 4-)ul-22 11-Jul-22 8-Aug-22 125 21-Dec-26
ooy Accounts Associate 1 M oS3 CLELy PD RPA 1 795 [pannedd 0 21 55 14 7 3
CCH il = - 1
129 oun Open, IC (sa) anned Days 2 125 1596
Actual Dates S-Apr-22 5-Apr-22 26-Apr-22
) Planned Dates 5-Apr-22 S-Apr-22 26-Apr-22 20-jun-22 4-Jul-22 11-Jul-22 8-Aug-22 125 21-Dec-26
LS Accounts Associate 2 M 53 BELoE, PD fpa 79.5 Planned D 0 21 5
Ic30 Open, IC (sA) - 20NeC Vs 5 14 7 28 125 1596
Actual Dates S-Apr-22 5-Apr-22 26-Apr-22
. Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 22-Jun-22 6-Jul-22 13-Jul-22 10-Aug-22 125 23-Dec-26
HEELE, EDGE-IC31: Technical Expert 1 am | s0 NP FD RPA 125 [Planned D:
p— H pe Open, I (sA) anned Days o] 21 55 14 7 28 125 15386
Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
Pl d Dat 7-Apr-22 7-Apr-22 8-Apr-22 -Jun-; -Jul- -1ul- - - -Dec-,
e ) National, TN anned Dates pr- pr- 28-Apr- 22-Jun-22 &-Jul-22 13-lui-22 10-Aug-22 125 23-Dec-26
R EDGE-1C32: Technical Expert 2 PM 50 Open, i2 FD (sA) 125 Planned Days o 21 55 b 14 7 28 125 1596
' Actual Dates 7-Apr-22 | 7-Apr-22 | 28-Apr-22 M.V,
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Package Procurement Contract N il e costi . 2 : I Opeing Y Tots! time 1o Tierye tist
€ Description of Procurement Package Unit| Quantity Method Approving e 3t Costin Time Code for | | 1 artise of EOI|  Issue of RFP [ o Sirancy Appiied Sy artTact
No . Funds LacTK Frocsss Opening Sealuatian Camtract
{Type) Authority %5postk Zignature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
EDGE- EDGEACS3: Technical Expert 3 o “ National, o RPA e |Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 22-Jun-22 6-Jul-22 13Jul-22 10-Aug-22 125 23-Dec-26
1c33 2 P Open, IC (sA) IPtanned Days 0 21 55 14 7 28 125 1596
Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
-Apr- -Apr- .Apr- .Jun-22 -Jul- Jul- -Aug-. Dec-
EDGE- S, . o National, oo RPA s Planned Dates 7-Apr-22 7-Apr-22 28-Apr-22 22-Jun-22 6-Jul-22 13.Jul-22 10-Aug-22 125 23-Dec-26
C34 g pe Open, IC (sA) Planned Days 0 21 55 14 7 28 125 1596
Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22
Planned Dat: 7-Apr-22 7-Apr-22 28-Apr- 22-Jun-. -Jul-; Jul-; -, = 3-Dec-.
EDGE- CDGEACSS: Technical Expert s - - National, oo RPA o Iann - Dates Apr-2 Apr-2 pr-22 2-Jun-22 6-Jul-22 13-Jul-22 10-Aug-22 125 23-Dec-26
-IC35: Technic:
35 P! Open, IC (sA) Planned Days Q0 21 55 14 7 28 125 1596
Actual Dates 7-Apr-22 7-Apr-22 28-Apr-22 |
. Planned Dates 5-Apr-22 5-Apr-22 26-Apr-22 20-Jun-22 | gauk22 11-but-22 8-Aug-22 125 21-Dec-26
Sl EDGE-IC36: Technical Expert 6 m| e | National PD RPA 140 [Planned 0 21 55 8 125 1596
-IC36: el
Ic36 P Open, IC (sA) anned Days 14 7 2
Actual Dates 5-Apr-22 5-Apr-22 26-Apr-22 23-un-22
. Planned Dates S5-Apr-22 S-Apr-22 26-Apr-22 20-jun-22 4-Jul-22 11-Jul-22 8-Aug-22 125 21-Dec-26
ol EDGE-IC37: Project Associate 1 pm| so | Neteral PD KPR 75 [Planned 0 1 55 4 7 28 125 1596
-IC37: Pre socia
ic37 l Open, IC (sA) BlanneciDays| 2 L
Actual Dates S-Apr-22 5-Apr-22 26-Apr-22
Planned Dates 5-Apr-22 5-Apr-22 26-Apr-22 20-lun-22 4-Jul-22 11-Jul-22 8-Aug-22 125 21-Dec-26
B EDGE-IC38: Project Associate 2 M| 56 Bt PD RPA g4  |Planned Days 0 2L 55 14 7 28 125 1596
ic38 Open, IC (sA)
Actual Dates 5-Apr-22 5-Apr-22 26-Apr-22
Planned Dates 5-Apr-22 5-Apr-22 26-Apr-22 20-Jun-22 4-Jul-22 11-Jul-22 8-Aug-22 | 125 21-Dec-26
EDGE- National RPA
EDGE-IC39: Project Associate 3 M| s LELS PD 84 |Planned Days 0 21 55 | 2a 7 | 125 1596
1C39 Open, IC {5A)
Actual Dates S-Apr-22 | S-Apr-22 | 26-Apr-22 |
. Planned Dates 15-Dec-22 | 15-Dec-22 5-lan-23 19-Feb-23 5-Mar-23 | 12-Mar-23 9-Apr-23 | 115 22-Aug-27
Al EDGE-ICAD: Project Associate 4 pm| se | Netonad PO RPA 84 [Planned D 0 21 a5 14 7 28 | 115 1596
-1C40: 550
Ic40 2l C Open, IC (sA) lanned Days i I
Actual Dates
. Planned Dates 15-Dec-22 15-Dec-22 S-Jan-23 19-Feb-23 5-Mar-23 12-Mar-23 9-Apr-23 115 22-Aug-27
EDCE) EDGE-ICA1: Project Associate 5 pm| se | Netonel PO RPA 84 [planned 0 0 21 5 14 Gl 28 115 1596
-lca1: S50
1ca1 l < Open, IC (sA) hannec Davs :
Actual Dates
T Nati d 0 Planned Dates 1S-Dec-22 15-Dec-22 S-jan-23 19-Feb-23 5-Mar-23 12-Mar-23 9-Apr-23 115
d tional,
EDGE-IC42: Project Associate 6 M| s6 ation PD 84 [Planned Days 0 21 a5 14 7 28 115
ica2 Open, IC (s4)

Actual Dates

Ransgjit Kumar
(Additional Secretary)
Exacutive Director (Add. C
Bangladesh Computer C
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