ANNUAL PROCUREMENT PLAN (for F. Y. 2023-24)

Ministry / Pivision: Information and Communication Technology Division Project Cost (In lakh Taka)
Agency: Bangladesh Computer Council Total 14671.05
Procuring Entity Name & Code: Project Director GoB 14671.05
Project / Programme Name & Code: Strengthening of BGD e-GOV CIRT PA -
Project Implementation Periods: September 2019 - June 2024
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1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
“Renewal of Group IB Threat Planned Dates - 18/6/2023 11/7/2023 | 15/7/2023 | 20/7/2023 22/7/2023 - 20/9/2023
eTender- Intelligence Software for BGD O™
G-29 ¢-GOV CIRT” (Contract Package # Nos 1 (e-GP) PD GoB 380.00 Planned Dates - - 23 4 5 2 34 60
G-29) Actual Date -
Supply & Installation of Computer Planned Dates - 10/8/2023 2/9/2023 6/9/2023 | 11/9/2023 13/9/2023 - 12/11/2023
eTender- | Software Web Analytics Tools for OTM
G-35 BGD ¢-GOV CIRT (Contract Nos 1 (c-GP) PD GoB 500.00 Planned Dates - - 23 4 5 2 34 60
Package No: eTender-G-35) Actual Date _
Supply & Commissioning of Planned Dates - 28/3/2023 | 12/4/2023 | 18/4/2023 | 18/4/2023 16/5/2023 - 15/6/2023
- Computer Software (Acunetix) for OTM
37 Vaulnerability Assessment & Nos 1 (e-GP) PD GoB 60.00 planned Days - - 15 6 0 28 49 30
Penetration Test (VAPT) (Contract e
Package No: eTender-G-37) Actual Date -
Supply & Installation of Computer Planned Dates - 7/9/2023 25/9/2023 | 15/10/2023 | 19/10/2023 26/10/2023 - 24/1/2024
eTender- | Software Analyser Tools Bundle for OT™M
G-38 BGD ¢-GOV CIRT (Contract Nos 1 (c-GP) PD GoB 100.00 planned Days - 21 12 4 15 57 90
Package No: eTender-G-38) Actual Date - _
Supply & Installation of Computer Planned Dates - 5/7/2023 29/7/2023 5/8/2023 | 15/8/2023 24/8/2023 - 23/10/2023
eTender- | Software IXIA Breaking Point for OT™M
G-39 BGD ¢-GOV CIRT (Contract Nos 1 (-GP) PD GoB 400.00 planned Days - - 24 7 10 9 50 60
Pagkags No: eTende-G-85) Actual Date - lo/soza | 5162022 | 15/6/2022 | 16/62022 | 19/6/2022 - - 30/8/2022
Supply & Commissioning of Planned Dates - 5/7/2023 | 22/7/2023 | 9/8/2023 | 16/8/2023 18/8/2023 - 17/10/2023
eTender- Computer Software Tenable Security OTM
G-40 Center for Server and Network Nos 1 (e-GP) PD GoB 50.00 planned Days - - 17 18 7 2 44 60
Device and Scan (Contract Package .
No: eTender-G-40) Actual Date - P -
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Supply & Installation of Computer Planned Dates 12/9/2023 6/10/2023 | 13/10/2023 | 23/10/2023 1/11/2023 - 31/12/2023
eTender- Software Cellebrite UFED Physical OTM
G-41 Analyser & 4pc for BGD e-GOV Nos (-GP) PD GoB 400.00 planned Days - 24 7 10 41 60
CIRT (Contract Package No:
eTender-G-41) Actual Date
Supply & Installation of (License Planned Dates 17/8/2023 3/9/2023 12/9/2023 | 22/9/2023 10/10/2023 - 7/2/2024
eTender- Renewal) Computer Software OTM
G-42 HancomWITH for BGD e-GOV Nos (c-GP) PD GoB 100.00 planned Days - 17 9 10 18 54 120
CIRT (Contract Package No:
eTender-G-42) Actual Date
Supply & Installation of Computer Planned Dates 3/9/2023 18/9/2023 | 24/9/2023 | 24/9/2023 22/10/2023 - 21/12/2023
eTender- Soﬁv&.rare Hudson Rock Threat OT™
43 Intelligence Platform for BGD Nos (e-GP) PD GoB 40.00 planned Days - 15 6 0 28 49 60
e-GOV CIRT (Contract Package No:
eTender-G-43) Actual Date
Supply & Installation of Computer Planned Dates 30/7/2023 17/8/2023 9/9/2023 | 14/9/2023 28/9/2023 - 28/12/2023
eTender- | Software SOC Radar Threat Fusion OT™
G-44 | for BGD e-GOV CIRT (Contract | \°° (e-GP) R BB 500 planued Days - 18 23 5 14 60 120
Package No: eTender-G-44) Actual Date
p— Supply & Installation of Sensor for s Planned Dates 30/8/2023 17/9/2023 | 10/10/2023 | 15/10/2023 22/10/2023 - 19/2/2024
G-45 BGD e-GOV CIRT (Contract Nos (e-GP) PD GoB 500.00 planned Days - 18 23 5 7 53 120
Package No: eTender-G-45)
Actual Date
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