Name of Ministry Ministry of Posts; Telecommunications & information Technology
Name of Division Information & Communication Technology Division
Name of Agency Bangladesh Computer Council {BCC). Code 12801 v
Project Director,
Procuring Entity Name & Code
Development of National ICT Infra-Network for Bangladesh Government Phase Ill ["Info-Sarker Phase-3") Project.
Project/Programme Name & Code Project Cade 224023200
Package Description Of Procurement Package Unit Quantity | Pracurement Method| Contract Approving | Source of Funds Estd. Cost/ Time Code for Process | InvitelAdyertise | Pre-tender Meeting |  Tender Opening Tender Evaluation  |Approval to Award| Notification of Award |Signing of Contract )
Yo GOODS type Authority Contract Amount Tender accepted by Tenderer Totaltimeto |  Totaltime for
(TK. In Lakh) Contract Completion of
Signature Contract
Procurement of Additional 12 Core Optical Fiber Cable KM 8,194.82 | DPMVarition Order ceap GoB 635573 120
GD 58 | i 5 P Planned Dales N/A N/A N/A N/A 12/2/2022 2/3/2022 3/3/2022
including laying cost.
Pianned Days -
Actual Dates
31-12-2023
30-7-2021 Due to
GD 59 |Procurement of Lithium Battery as per attached technical each 2600 e-GP ICTD GoB 2,300.00 Pianned Dales 23122021 [31-12-2021 31-01-2021 extended of tender 10/8/2021|14-08-2021 10/9/2021 231
specification and auction of existing VRLA Battery Vallity 30092021
Pianned Days
Actual Dates
Procurement of Offset Paper Including Printing of Lift-let
GD 63 and Poster each 35,000.00 RFQ PO GoB 5.00 Planned Dates 25/8/2023 N/A 2/9/2023 2/9/2023 5/3/2023 7/9/2023 10/9/2023 16 25-10-2023
Planned Days
Actual Dates
each 75000 RFQ PD GoB 5.00
o = S 3
GD64 Frog fement of Offset Paper Incll{dlng P”_"F'_ng of sticker Planned Dates 25/8/2023 N/A 2/9/2023 2/9/2023 5/9/2023 7/9/2023 10/9/2023 16 25-10-2023
regarding Info-Sarker Phase-3 Project Activities
Planned Days
Actusl Daies
Procurement of Ti-Shirt, Ca d Ceramic Mag with
GD65 3 - A ) g_ b each 1250 RFQ PD GoB 5.00 Planned Dates 25/8/2023 N/A 2/9/2023 2/9/2023 5/9/2023 7/9/2023 10/9/2023 16 25-10-2023
Printed Logo of Info-Sarker Phase-3 Project activities E
Planined Days
Actual Dafes
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