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ANNUAL PROCUREMENT PLAN - Procurement of Goods, Works & Service (FY 2023-2025)

Ministry | Division: Information and Commumication Technalogy Division 128 Project Cost (In lakh Tava)
Agency: Bangladesh Computer Council 12801 Total J0443 31
Procuring Entity Name & Code: Project Direclor A SOF 50443 31
Project / Programme Name & Code: Establishment of Broadband Connectivity 1n he Areas of Underpnvileges
Telecommunication Facilities (Cannecled Bangladesh) Project
Project Implementation Periods: Juy 2018 -June 2025
Pactage | Descaton of Procument Package | Unt|Quantly] Procuremert | Cortracl | Socs | 5 Coni | Trre Gome ‘or [NolRsecr | irviiel Terder Tender Rpprovéllo | Novfcatonof | Sgangof  Tom Time b (‘,To:“3 o
No Mrodd | Apprwng of (nLakh Process | GOODS | Advedse | Cpening | Evalamn howerd Awad Cortact | Contract Ppleton
Type Aulhonty Funds Taxa) Tenga- Sgnaure of Contract
1 Z 3 ] 5 5 7 ] 9 0 10 7 2 13 1 1 16 "
Actual Dale
Plamed Daies 11-Mar-24 | 26-Mar-24 | 9-Apr24 | 14-Apr24 | 15-Apr-24 | 13-May-24 30-tun-25
G013 |Procurement of Office Swationary | Oy | ot | omamra | Hoee SOF 200 [ parreq Dags 15 1 14 5 1 28 64 NA
Actual Date
Pla1d Dales 22-Feb-24 | B8-Mar-24 | 22-Mar-24 | 27-Mar-24 | 28-Mar-24 | 25-Apr-24 30-Jun-25
Office Fumiture-Steal
GD1¢ {Almira) Qty 8 RFQOTM PDMOPE SOF 280 Planred Days 15 1 14 5 1 28 64 NA
Actual Date
Procurement of Computer & Plawned Dates 28-Mar-24 | 12-Apr-24 | 26-Apr-24 | 1-May-24 | 2-May-24 | 30-May-24 20-Jun-25
GD15 (Pnnter Accessories oy ot RFQOTM | PDMOPE SOF 200 Piared Days 15 1 14 5 1 28 64 NIA
Actza' Date
Cannectivity establishment Planned Dates 22-Feb-24 | 23-Mar-24 | 6-Apr-24 13-Apr-24 | 14-Apr-24 | 14-May-24 30-Jun-25
between Info-Sarker 1|l and
r
PYIT | onnecisd Bengtadesh A 1 | Delegateswork | HOPE SCF 183657 | Plaved Days 32 1 12 7 1 20 a3 VA
(653 Unions) Eetual Dae
Pianned Datas 24-Mar.24 | 14-Apr-24 28-Apr-24 5-May-24 6-May-24 5-Jun-24 30-Jun-25
Supply & Installation of Solar -
GD3 Pannel Qy 1 OTWRFQ PDMOPE SOF 50000 Planned Days 21 1 14 7 1 a0 74 WA
Actua Date
Plarreg Dates 24-Apr-24 | 24-May-24 7-Jun-24 14-Jun-24 15-Jun-24 15-Jul-24 30-Jun-25
SD7 | Bandwidth Lat 1 OTMNCT | POMHOPE SOF 30000 | oianned Days a0 1 14 7 3 29 g3 NA
Actual Da'e
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— Activity Plan 2023-24(January to June 2024)
ackage
No. .

No Activity 2024

= Jan Feb Mar Apr May June
1 E Installation Testing and Comisioning of Optical Fiber

& Network (Implementation)

2 .
2 ® PoP Renovation Works (653 Unions) (Implémentaticn)
3 g Installation Testing and Comisioning of Optical Fiber

- Network(DPM) Implementation
4 = PoP Renovation Works (DPM) (59 Unions) '_r-—‘__'

= Implementation
5 2 Connectivity establishment between Info-Sarker Il and

5 |Connected Bangladesh Project (653 Unions) Implpmentation
6 a Supply, Installation and Testing Active Network -

o Equipment with DC Power System (GD 1-2) Implementation

m - - - -
7 & Audio Video Film Production f__le-_|_|_|mn mentation + —
8 § Consultency Service Implementation
9 § Manpower Qutsourcing *J—_Mm mentation
10 g Vehicle Rent for the Project W
1 E PIC % (Tentative) * (Tentative)
12 % PSC *(Tentative) * (Tentative)
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