

ANNUAL PROCUREMENT PLAN (F. Y. 2020-21)

Ministry / Division:

Agency:

Procuring Entity Name & Code:

Project / Programme Name & Code:

Project Implementation Periods:

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Leveraging ICT for Employment and Growth of the IT-ITES Industry Project	
October 2019 - June 2021	

Total	3543.20
GoB	3543.20
PA	-

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Notice	Submission of Tender Proposal	Tender Proposal Opening	Tender Proposal Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks	
1	SERVICES	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-3	Assessment & Certification Platform Development and Management	Nos	1	OTM	HOPE	GoB	150.00	Planned Dates Planned Days	25-Oct-20 -	15-Nov-20 21	15-Nov-20 0	22-Nov-20 7	29-Nov-20 7	4-Dec-20 5	14-Dec-20 10	50	30-Sep-20	Subject to the allocation of Budget From Ministry of Finance.	
S-5-1	International Marketing/B2B support/Global event	Nos	7	OTM	HOPE	GoB	100.00	Planned Dates Planned Days	20-Dec-20 -	10-Jan-21 21	10-Jan-21 0	17-Jan-21 7	27-Jan-21 10	1-Feb-21 5	11-Feb-21 10	53	30-Sep-20		
Total Value of Service Procurement							250.00												

Debar

Md. Rezaul Karim ndc
-23-9-2020
Project Director
Project for Employment and
Leveraging ICT for Employment and
Growth of the IT-ITES Industry Project
Bangladesh Computer Council
ICT Division, Ministry of ITC & IT

Parthapratim Deb
(Additional Secretary)
Executive Director
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (for F. Y. 2020-21)

Ministry / Division: Information and Communication Technology Division

Agency: Bangladesh Computer Council

Project / Programme Name & Code: Project Director

Project / Programme Name & Code: Leveraging ICT for Employment and Growth of the IT-ITES Industry Project

Project Implementation Periods: October 2019 - June 2021

Project Cost (In lakh Taka)

Total	3543.20
GoB	3543.20
PA	-

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Set up of an Emerging Technology Lab at BCC	Nos	1	OTM	PD	GoB	100.00	Planned Dates	28-Dec-20	18-Jan-21	7-Feb-21	17-Feb-21	24-Feb-21	6-Mar-21	68	30-Jun-21	Subject to the allocation of Budget From Ministry of Finance.
Total Value of Works Procurement																	

Handwritten signature

Handwritten signature
-23-9-2020

Md. Rezaul Karim ndc
Project Director
Project for Employment and Growth of the IT-ITES Industry
Leveraging ICT for Employment and Growth of the IT-ITES Industry Project
Bangladesh Computer Council
ICT Division, Ministry of PI & I.

Parthapratim Deb
(Additional Secretary)
Executive Director
Bangladesh Computer Council

ANNUAL PROCUREMENT PLAN (for F. Y. 2020-21)

Project Cost (In lakh Taka)

Total	3543.20
GoB	3543.20
PA	-

Information and Communication Technology Division	
Bangladesh Computer Council	
Project Director	
Leveraging ICT for Employment and Growth of	
October 2019 - June 2021	

Ministry / Division:
 Agency:
 Procuring Entity Name & Code:
 Project / Programme Name & Code:
 Project Implementation Periods:

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
G1	Supply and Commissioning of the equipments for Emerging Technology Lab	Nos	1	OTM	PD	GoB	100.00	Planned Dates planned Days Actual Date	24-Dec-20 - -	14-Jan-21 21 -	3-Feb-21 20 -	13-Feb-21 10 -	20-Feb-21 7 -	2-Mar-21 10 -	- 68 -	30-Jun-21 - -	Subject to the allocation of Budget of From Ministry of Finance.	
G2	Supply, Fitting and Fixing of Furniture and Equipment for Center of Excellence	Nos	1	OTM	PD	GOB	28.75	Planned Dates planned Days Actual Date	24-Dec-20 - -	14-Jan-21 21 -	3-Feb-21 20 -	13-Feb-21 10 -	20-Feb-21 7 -	2-Mar-21 10 -	- 68 -	30-Jun-21 - -		
Total Value of Goods							128.75											

Parthapratim Deb

Parthapratim Deb
 (Additional Secretary)
 Executive Director
 Bangladesh Computer Council

Abu-23-9-2020

Md. Rezaul Karim ndc
 Project Director
 Project for Employment and Growth of
 Leveraging ICT for Employment and Growth of
 the I-ITES Industry
 Bangladesh Computer Council
 ICT Division, Ministry of PI & I