

# ANNUAL PROCUREMENT PLAN (for F. Y. 2021-22)

<b>Ministry / Division:</b>	Information and Communication Technology Division	
<b>Agency:</b>	Bangladesh Computer Council	
<b>Procuring Entity Name &amp; Code:</b>	Project Director	
<b>Project / Programme Name &amp;</b>	Leveraging ICT for Employment and	
<b>Project Implementation Periods:</b>	October 2019 - June 2021	

Project Cost (In lakh Taka)

Total	3543.20
GoB	3543.20
PA	-

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	17
G2	Supply, Fitting and Fixing of Furniture and Equipment for Center of Excellence	Nos	1	OTM	PD	GOB	94.00	Planned Dates	1-Aug-21	17-Aug-21	31-Aug-21	7-Sep-21	12-Sep-21	19-Sep-21	-	30-Dec-21	
								planned Days	-	16	14	7	5	7	49		
								Actual Date	-	-	-	-	-	-	-		
<b>Total Value of Goods Procurement</b>							<b>94.00</b>										

  
**Tarique M Barkatullah**  
 Project Director  
 Leveraging ICT for Employment and Growth  
 of the IT-ITES Industry Project  
 Bangladesh Computer Council  
 ICT Division, Ministry of PT & IT

  
**Parthapratim Deb**  
 (Additional Secretary)  
 Executive Director  
 Bangladesh Computer Council

# ANNUAL PROCUREMENT PLAN (for F. Y. 2021-22)

<b>Ministry / Division:</b>	Information and Communication Technology Division	
<b>Agency:</b>	Bangladesh Computer Council	
<b>Procuring Entity Name &amp; Code:</b>	Project Director	
<b>Project / Programme Name &amp; Code:</b>	Leveraging ICT for Employment and Growth of the IT-ITES Industry Project	
<b>Project Implementation Periods:</b>	October 2019 - December, 2021	

Project Cost (In lakh Taka)

Total	3543.20
GoB	3543.20
PA	-

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Set up of an Emerging Technology Lab at BCC	Nos	1	OTM	PD	GoB	100.00	Planned Dates	25-Jul-21	8-Aug-21	18-Aug-21	25-Aug-21	1-Sep-21	6-Sep-21	43	30-Dec-21	Subject to the allocation of Budget From Ministry of Finance.
								Planned Days	-	14	10	7	7	5			
								Actual Dated	-	-	-	-	-	-			
<b>Total Value of Works Procurement</b>							<b>100.00</b>										

  
**Tarique M Barkatullah**  
 Project Director  
 Leveraging ICT for Employment and Growth  
 of the IT-ITES Industry Project  
 Bangladesh Computer Council  
 ICT Division, Ministry of PT & IT

  
**Parthapratim Deb**  
 (Additional Secretary)  
 Executive Director  
 Bangladesh Computer Council

## ANNUAL PROCUREMENT PLAN (F. Y. 2021-22)

<b>Ministry / Division:</b>	Information and Communication Technology Division
<b>Agency:</b>	Bangladesh Computer Council
<b>Procuring Entity Name &amp; Code:</b>	Project Director
<b>Project / Programme Name &amp; Code:</b>	Leveraging ICT for Employment and Growth of the IT-ITES Industry Project
<b>Project Implementation Periods:</b>	October 2019 - December 2021

Total	3543.20
GoB	3543.20
PA	-

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Advertise Notice	Submission of Tender Proposal	Tender Proposal Opening	Tender Proposal Evaluation	Approval to Award	Notification of Award (NOA)	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-2-1	Establishing Training Certification Process & Curriculam Development	Nos	1	QCBS	HOPE	GoB	50.00	Planned Dates	15-Jul-21	8-Aug-21	8-Aug-21	15-Aug-21	22-Aug-21	27-Aug-21	3-Sep-21	50	30-Dec-21	Subject to the allocation of Budget From Ministry of Finance.	
								planned Days	-	21	1	7	7	5	7				
								Actual Date											
S-5-1	International Marketing/B2B support/Global event	Nos	1	OTM	HOPE	GoB	120.00	Planned Dates	15-Jul-21	29-Jul-21	29-Jul-21	5-Aug-21	12-Aug-21	19-Aug-21	24-Aug-21	40	30-Dec-21		
								Planned Days	-	14	1	7	7	7	5				
								Actual Date											
<b>Total Value of Service Procurement</b>							<b>170.00</b>												

  
**Parthapratim Deb**  
 (Additional Secretary)  
 Executive Director  
 Bangladesh Computer Council

  
**Tarique M Barkatullah**  
 Project Director  
 Leveraging ICT for Employment and Growth  
 of the IT-ITES Industry Project  
 Bangladesh Computer Council  
 ICT Division, Ministry of PT & IT