

# Enhancing Digital Government and Economy (EDGE) Project

## Work Plan

FY 2021-2022

SI No	Description of Project Activities	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22
1	Recruitment of Individual Consultant (42 Nos)						
2	Rent of Office Space						
3	Rent of Vehicle						
4	Starting the procurement process for Selection of Consultancy Firm for Digital Economy strategy and masterplan						
5	Starting the procurement process for Selection of a Firm for Digital Economy survey						
6	Start Bangladesh IT Connect Portal in 03 (Three) new country (South Korea, Japan & USA)						
7	Starting the procurement process for Selection of a Firm for Digital Economy International Business Development						
8	Arrange two workshop with Government Officials and ICT Industry Stakeholders						

9	Selection of Office Space for PIU, Digital Leadership Academy and Center for 4IR							
10	Starting the process of preparation of URS of Security Exchange Commission (SEC) Automation Software							