

Enhancing Digital Government & Economy (EDGE) Project

Bangladesh Computer Council

Work Plan (2022-23)

Sl	Activities	Jul-22	Aug-22	Sept-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23
1	Starting Procurement Process for Cloud Computing Platform												
2	Starting Procurement Process for Job Portal												
3	Starting Procurement Process for Selection of a Firm for Communication Tools (Massaging Platform)												
4	Starting Procurement Process for Selection of a Firm for Communication Tools (Meeting Platform)												
5	Furniture, Fixture & Office Equipement for DLA, C4IR & PIU												
6	Starting Procurement Process for Selection of a Firm for Global Business Development (Event Management Firm for Logistics)												
7	Starting Procurement Process for Selection of a Firm for Global Business Development												
8	Starting Procurement Process for Selection of a Firm for Digital Economy Survey												
9	Starting Procurement Process for Selection of a Firm for Legal Firm												
10	Starting Procurement Process for Selection of a Firm for Awareness Campaign -Cyber Security												
11	Starting Procurement Process for Selection of a Firm for Digital Economy Strategy												
12	Supply and Installation of Computing Equipement for 3 RICs												
13	Recruitment of 24 ICs												
14	Operation Manual Approval from WB (Hire and Train, CXO & MMT)												
15	Training on Emerging Technology (Hire and Train, CXO & MMT, BPO Outsourcing etc.)												
16	Recruitment of 18 ICs												


 Dr. Muhammed Mehed Hasan
 Project Director (Joint Secretary)
 Enhancing Digital Government & Economy Project
 Bangladesh Computer Council
 Information and Communication Technology Division