

**ANNUAL PROCUREMENT PLAN - Procurement of Goods, Works & Service (FY 2022-2023)**

Ministry / Division:

|   |                          |
|---|--------------------------|
| Information and Communication Technology Division   | 128                      |
| Bangladesh Computer Council   | 12801                    |
| Project Director  | N/A                      |
| Establishment of Broadband Connectivity in the Areas of Underprivileged Telecommunication Facilities (Connected Bangladesh) Project |                          |
| Project Implementation Periods:   | July 2018 -December 2023 |

| Project Cost (In lakh Taka) |          |
|-----------------------------|----------|
| Total                       | 50443.31 |
| SOF                         | 50443.31 |

| Package No   | Description of Procurement Package                               | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (in Lakh Taka) | Time Code for Process | Not Rsd in GOODS | Invite/ Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|--------------|--|------|----------|---------------------------|------------------------------|-----------------|---------------------------|-----------------------|------------------|--------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1            | 2  | 3    | 4        | 5                         | 6                            | 7               | 8                         | 9                     | 10               | 10                       | 11             | 12                | 13                | 14                    | 15                  | 16                               | 17                              |
| NMS/GD 1.2   | Supply Installation & Testing of Network Monitoring system (NMS) | Qty  | 1        | OTM                       | HOPE                         | SOF             | 83.40                     | Planned Dates         |                  | 29-Mar-23                | 16-Apr-23      | 16-May-23         | 13-Jun-23         | 20-Jun-23             | 18-Jul-23           |                                  | 16-Oct-23                       |
|              |  |      |          |                           |                              |                 |                           | Planned Days          |                  | 18                       | 7              | 30                | 3                 | 7                     | 28                  | 93                               | N/A                             |
|              |  |      |          |                           |                              |                 |                           | Actual Date           |                  |                          |                |                   |                   |                       |                     |                                  |                                 |
| <b>Total</b> |  |      |          |                           |                              |                 | <b>83.40</b>              | <b>Lac</b>            |                  |                          |                |                   |                   |                       |                     |                                  |                                 |

*Mohammad Abul Hossain*  
22/06/23

Mohammad Abul Hossain  
Jr. Network Specialist (Transmission)  
Connected Bangladesh Project  
Bangladesh Computer Council  
ICT Division, Ministry of PT & IT

*Moss*  
22/06/23

মোঃ হোসেন বিন আমিন  
উপ-প্রকল্প পরিচালক  
কানেক্টেড বাংলাদেশ প্রকল্প  
বাংলাদেশ কম্পিউটার কাউন্সিল

*Amun*  
22/6/23

জগদীশ চন্দ্র সরকার  
প্রকল্প পরিচালক (উপসচিব)  
কানেক্টেড বাংলাদেশ প্রকল্প  
বাংলাদেশ কম্পিউটার কাউন্সিল

*Abul*  
22/6/23

রঞ্জিত কুমার  
নির্বাহী পরিচালক (গ্রেড-১)  
বাংলাদেশ কম্পিউটার কাউন্সিল