



Innovation Design and Entrepreneurship Academy Project (iDEA)

Work Plan for the FY: 2021-22

SL #	Key Activities	Total Budget (In lakh)	2021						2022					
			Quarter-01			Quarter-02			Quarter-03			Quarter-04		
			July	August	September	October	November	December	January	February	March	April	May	June
1	Consultancy	400	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration	Remuneration
2	Product Development	3846												
2.1	Pre-Seed Grant (new 100 startups)	700		15 startups			20 startups		15 startups		30 startups			20 startups
2.2	2nd/3rd Tranche Grant (100 startups)	300		15 startups		15 startups		15 startups		15 startups		20 startups		20 startups
2.3	Grant for SME (500)	51		100 SME			100 SME		100 SME		100 SME		100 SME	
2.4	Company Paidup Capital for Startup Bangladesh Limited Company	1000			Deposit money to company account									
2.5	Targeted Product (Web Platform Development of Hasina & Friends)	500	Invitation of Eoi	Issue RFP	RFP Evaluation	Approval	Product Development Start			Product Delivery				
2.6	Strategic Partnership	400												
2.7	Tv Program, Branding and Publishing (Reality Show)	50				Invitation of Tender	Tender evaluation	Approval and Contract signing	Program execution	Program execution	Final Program/ Closing Ceremony			
2.8	Social & Digital Marketing (iDEA Website & Others)	25		Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	Website & Social Media Marketing	
2.9	Mentoring for startups	20			Mentoring	Mentoring	Mentoring	Mentoring	Mentoring	Mentoring	Mentoring	Mentoring	Mentoring	
2.10	Targeted Product - Interoperable Digital Transaction Platform (IDTP)	800	IDTP Communication Link Establishment with different Bank	Related Hardware Receiving and Testing	IDTP Client Platform Testing	IDTP Central System Testing	IDTP Go Live	IDTP Go Live						
3	Market Research: Baseline Survey on Startups of Bangladesh, identifying the Needs of Market/Recruitment Analysis	20	Invitation of Tender	Tender evaluation	Approval and Contract signing	Program execution	Program execution	Program execution						
4	Ceremony/Festivals	110												
4.1	University Activation Phase-4 (Ceremonies/Festivals under Natinal Exhibition)	110							Invitation of Tender	Tender evaluation	Approval and Contract signing	Activation at Universities	Activation at Universities	Closing Program
4.2	BIG Gala (National Startup Conference- Ceremonies/Festivals under Natinal Exhibition)		Invitation of Tender	Tender evaluation & Approval	Program execution									
5	Seminar, Workshop, Symposium, Events, etc - 10 Seminar	50	Seminar-1	Seminar-2	Seminar-3	Seminar-4	Seminar-5	Seminar-6	Seminar-7	Seminar-8	Seminar-9		Seminar-10	
6	Training	180												
6.1	Innovator/Startup Training	60	Tender evaluation	Approval and Contract signing	Program execution	Program execution	Program execution	Program execution	Program execution	Program execution	Program execution	Program execution		
6.2	International Training	100		Tender evaluation	Approval and Contract signing	Program execution	Program execution	Program execution	Program execution	Program execution	Program execution	Program execution	Program execution	

SL #	Key Activities	Total Budget (In lakh)	2021						2022					
			Quarter-01			Quarter-02			Quarter-03			Quarter-04		
			July	August	September	October	November	December	January	February	March	April	May	June
6.3	Capacity Building Training for Project personnel (Local Trainings)	20			Invitation of Tender	Tender evaluation	Approval and Contract signing	Organize training	Organize training	Organize training				
7	ICT Equipment (Network equipment)	60		Invitation of Tender	Tender evaluation	Approval and Contract signing	Implementation	Implementation						
8	Equipment and Furniture for Academy	90												
8.1	Equipment & Furniture for Academy	20		Invitation of Tender	Tender evaluation	Approval and Contract signing	Implementation	Implementation						
8.2	Lab Transfer & Extension	70		Invitation of Tender	Tender evaluation	Approval and Contract signing	Implementation							
9	Furniture for PIU	10		Invitation of Tender	Tender evaluation, approval and Contract signing	Procurement								


 মোঃ আব্দুর রাকিব
 প্রকল্প পরিচালক (যুগ্মসচিব)
 উন্নয়ন ও উদ্যোজ উন্নয়ন একাডেমী প্রতিষ্ঠাপন প্রকল্প
 বাংলাদেশ কম্পিউটার কাউন্সিল
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


 পার্থপ্রতিম দেব
 (অতিরিক্ত সচিব)
 নির্বাহী পরিচালক
 বাংলাদেশ কম্পিউটার কাউন্সিল