ANNUAL PROCUREMENT PLAN (.

for F. Y. 2022-23)

Ministry / Division: Information and Communication Technology Division Project Cost (In lakh Taka)
Agency: Bangladesh Computer Council Total 4734.12
Procuring Entity Name & Code: Project Director I GoB 4735.12
Project / Programme Name & Code: Strengthening of Government Video Conferencing Platform Project PA -
Project Implementation Periods: July 2021 - June 2023
Description of Procurement Package LI Contract Source Invite/ Total Ti Time fi
Package P s . . ment . Estd. Cost (in Time Code for | Not used P Tender Tender Approval to | Notification | Signing of ol Lime R
No Unit | Quantity| oo g, | APPIOVInE | of | ) Process inGoods| Advertise | o e | Evaluation | Award | ofAward | Conpaet | ©Contract | Completion
GOODS Type Authority Funds Tender pening W s on Signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Supply & Commissioning of Video Planned Dates - 3/24/2022 4/21/2022 5/13/2022 5/26/2022 6/23/2022 - 8/7/2022
Conferencing Controlling Unit, Online
eTender-G-1 UPS & Netwotk Switch of VC project Nos | OTM (e-GP) HOPE GoB 400.00 planned Days - - 28 25 17 28 98 45
(Contract Package No: eTender-G-1) Actual Date R
Supply & Commissioning of Video Planned Dates - 4/15/2022 5/13/2022 6/7/2022 6/24/2022 | 6/24/2022 | 7/22/2022 - 9/20/2022
Conferencing End point with related
eTender-G-2 | cessories of VC Project (Qutdoor) | o | 1 [OTM(eGP)| HOPLE | GoB LY planned Days 2 ; 28 25 17 28 o8 60
(Contract Package No: eTender-G-2)
Actual Date -
Supply & Commissioning of Satellite Planned Dates . 7/2012022 | 8/17/2022 | 9/11/2022 | 9/28/2022 | 10/26/2022 | 10/26/2022 - 2/23/2023
Hub & VAN with related accessories
eTender-G-3 of VC Project (Contract Package No: Nos 1 OTM (e-GP) HOPE GoB 1827.00 planned Days E - 28 25 17 28 98 120
eTender-G-3) Actual Date -
Supply & Commissioning of office Planned Dates - 3/24/2022 4/21/2022 5/6/2022 5/23/2022 6/20/2022 - 7/20/2022
equipment (Laptop, Desktop, Scanner, lanned D. R . 28 15 17 28 88 30
eTender-G-4 | Printer & Photocopier etc) with related| Nos 1 |ot™M(eGP) PD GoB 80.00 g e
accessories of VC Project (Contract
Package No: eTender-G4) Actual Date -
Supply & Commissioning of Video Planned Dates - 5/12/2022 6/12/2022 6/19/2022 | 6/26/2022 7/24/2022 - 8/23/2022
Conferencing End point with related
e-Tender-G-5 accessories of VC Project (Outdoor) Nos 1 OTM (e-GP) HOPE GoB 690.00 planned Days - - 21 7 7 28 63 30
(Contract Package No: ¢Tender-G-5) Actual Date -
Supply, Design, Fitting & Planned Dates - 4/10/2022 4/25/2022 5/10/2022 | 5/20/2022 5/22/2022 - 7/21/2022
Commissioning of Video Conferencing planned Days " : 21 14 10 28 73 60
Tender-G-6 | control room with related accessories | Nos 1 OTM PD GoB 132.00
& Office Furniture of VC Project
(Contract Package No: Tender-G-6) Actual Date - - - 2 - - -
Supply Stationary Item of office Planned Dates - 8/15/2022 8/23/2022 8/26/2022 | 8/28/2022 | 8/28/2022 8/30/2022 - 9/19/2022
Tender-G-7 | accessories of VC Project (Contract | Nos 1 RFQ PD GoB 5.00 planned Days . - 8 3 2 0 2 7 20
Package No: Tender-G-7) ‘Actual Date N
Supply Printing & Publication of office Planned Dates - 7/28/2022 8/4/2022 8/8/2022 8/10/2022 | 8/10/2022 | 8/12/2022 - 9/11/2022
Tender-G-8 accessories of VC Project (Contract | Nos 1 RFQ PD GoB 5.00 planned Days - - 7 4 2 2 20 20
Package No: Tender-G-8) Actual Date -
Supply of Bag Pack for Training of Planned Dates - 11/13/2022 | 11/22/2022 | 11/25/2022 | 11/27/2022 | 11/27/2022 | 11/29/2022 - 12/29/2022
Tender-G-9 VC Project (Contract Package No: Nos 1 RFQ PD GoB 5.00 planned Days - - 9 3 2 2 20 30
Tender-G-9) Actual Date =
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Procure-

Package Description of Procurement Package . . ment Comra.c t Souge Estd. Cost (in Time Code for | Not used Inwte'/ Tender Tender Approval to | Notification | Signing of ligtaliime Time f‘.)r
No Unit | Quantity |\ romod & | APPrOVime | of 1 i Taka) Process inGoods| Advetise | ing | Evalustion | Award | ofAward | Contract | '0CORtTaet [ Completion
GOODS Type Authority Funds Tender Signature | of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Supply of Bag Pack for Training of Planned Dates - 3/15/2023 3/24/2023 3/27/2023 3/29/2023 3/29/2023 3/31/2023 - 4/30/2023
Tender-G-10 VC Project (Contract Package No: Nos 1 RFQ PD GoB 230 pl d Davs - - 9 3 2 2 20 30
Tender-G-10) Actual Date -
Supply Stationary Item of office Planned Dates - 5/3/2023 5/11/2023 5/14/2023 5/16/2023 5/16/2023 5/18/2023 - 6/17/2023
Tender-G-11 | accessories of VC Project (Contract | Nos 1 RFQ PD GoB 3.00 pl d Days - - 10 6 2 2 20 30
Package No: Tender-G-11) Actual Date =
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ANNUAL PROCURE

MENT PLAN (F. Y. 2022-23)

Ministry / Division: Information and Communication Technology Division Project Cost (In lakh Taka)
Agency: Bangladesh Computer Council Total 4734.12
Procuring Entity Name & Code: Project Director | GoB 4734.12
Project / Programme Name & Code: Strengthening of Government Video Conferencing Platform PA -
Project Implementation Periods: July 2021 - June 2023
. . Procurem . o " =
D“C"Ptml:‘a‘:(:) ": corement o~ Contract | Source C](:;:::t:;n Time Code for | Advertise oL Il;erf)h!:);c;l gro osal gl: osal Signing of [fotal Timql| Wime for
Package No 8 Unit | Quantity] Method | Approving of RFP/RF P . P . ol! Negotiation| Approval YENINE OF 1 ¢ Contract Completion
& Authority | Funds Lakh Process EOI Q /Quotation /Quotation Opening & Contract Signature | of Contract
SERVICES Type Taka) Opening Evaluation Evaluation € € nirac
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned Dates | 12/29/2021 - 1/20/2022 2/3/2022 N/A 3/1/2022 | 3/8/2022 3/12/2022 6/30/2024
Consultant Network Man-
BCC-VC-S1 Management (IT) Month 96 |IC(REOI)| HOPE GoB 144.00 planned Days - - 14 10 7 7 4 73
Actual Date - - - - N/A - - -
Planned Dates | 12/29/2021 - 1/20/2022 2/3/2022 N/A 3/1/2022 | 3/8/2022 3/12/2022 6/30/2024
BCC-VC-S2 | Technical Associate (IT) I\I/\I{) a;; 456 |IC(REOI)| HOPE GoB 364.80 planned Days - - 14 10 7 7 4 73
Actual Date - - - - N/A - -
Planned Dates | 12/29/2021 - 1/20/2022 2/3/2022 N/A 3/1/2022 | 3/8/2022 3/12/2022 6/30/2024
BCC-VC-S3 Project Associate I\I:I/L 8:&] 24 IC (REOI)| HOPE GoB 19.20 planned Days - - 14 10 7 7 4 73
Actual Date - - - - N/A - - -
Planned Dates 3/20/2022 - 4/5/2022| 4/19/2022 N/A N/A 4/26/2022 4/30/2022 6/30/2024
BCC-VC-S4 Vehicle Rent I\I/\I/{) 8;;1 48 NCs PD GoB 55.00 planned Days - 16 10 7 7 4 41
Actual Date - - - - N/A - - -
Planned Dates 1/15/2022 - 2/6/2022 2/20/2022 N/A 3/18/2022 | 3/25/2022 3/29/2022 6/30/2024
Procurement of Services of
an office assistant, Man-
_VC-! X - - 14 10 7 4 73
BCC-VC-S5 Computer Operatoranda | Month 72 NCS PD GoB 15.23 planned Days 10
driver through outsourcing
Actual Date = = - - = - -
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